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PREFACE

The Master Facilities Plan Report addresses the status and costs associated with buildings owned by the state of Texas and
managed or leased by the Texas Facilities Commission inventories, current utilization statistics, future state agency
requirements, and relevant real estate market information and provides strategies to ensure efficient utilization and
operation of state assets.

This document is produced by the Texas Facilities Commission and satisfies reporting requirements contained in Texas
Government Code, Sections 2165.055, 2165.1061(f),(h), 2166.101, 2166.102(b),(c), 2166.103, 2166.104, and 2166.108.
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Part 1 | Executive Summary

The Texas Facilities Commission (“TFC”, the “Commission”)
supports state government through planning, asset
management, design, construction, renovation, maintenance,
and operation of state facilities. TFC manages 32.1 million
square feet of owned and leased real estate assets supporting
the needs of 97 agencies throughout 242 Texas cities at a total
cost of $303.3 million per year. The Commission’s inventory is
comprised of 15.6 million square feet of state-owned facilities
and 16.5 million square feet of state-leased facilities. TFC pays
operating and maintenance expenses for its state-owned
inventory through general appropriations and acts as lessee in
state-leased facilities for tenant agencies who pay lease
expenses through general appropriations or other funding
mechanisms.

The Master Facilities Plan Report is a comprehensive report that

satisfies statutory reporting requirements found in Texas
Government Code, Title 10, Chapters 2165 and 2166. The
Master Facilities Plan Report addresses the status and costs
associated with buildings owned by the state of Texas and
managed or leased by the Texas Facilities Commission, current
utilization statistics, future state agency requirements, and

relevant real estate market information and provides strategies
to ensure efficient utilization and operation of state assets.

Understanding the fiscal challenges facing the State of Texas,
the Commission is proactively pursuing strategic initiatives
that will leverage existing resources to improve utilization and
operational efficiencies and provide cost savings. It is
important to note that these initiatives are multi-year plans
and projects that require substantial groundwork and
investment to yield maximum financial and operational
benefits to the State.

Facilities plans are also vetted to address changes in market
drivers, such as energy costs, real estate values, business
practices, and new technologies. Unprecedented events, such
as the COVID-19 pandemic, have influenced design decisions
and maintenance costs.

Master Facilities Plan Report 5
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Part 2 | Initiatives

The following initiatives are major undertakings, some of which are
authorized and on-going and others for which the Commission will
be requesting approval and funding during the 87" Legislative
Session.

A. Capitol Complex Development

The Commission is required by statute to locate state agencies in state-
owned buildings. It is unable to meet this mandate since all existing
state buildings are at, or over, capacity. In order to accommodate state
agency needs, the Commission is currently leasing over 2.2 million
square feet of space scattered over 59 leases in the Austin area. This
leased space costs the State over $48 million a year, with costs expected
to rise due to the explosive growth of the Austin real estate market.
Through the formally-adopted 2016 Texas Capitol Complex Master Plan,
the Commission has identified a two-phase plan to consolidate remote
state office buildings and all qualifying leases into state-owned buildings
in the Capitol Complex. A third phase is planned for implementation
when future space needs combine with the remaining qualifying leases
to support the development of this final near term phase of the Capitol
Complex.

Phase One

Phase One of the Capitol Complex development was approved by the
84" Legislature and authorized the construction of two state office
buildings and accompanying underground and above-ground structured
parking, and expansion of the Capitol Complex utility infrastructure.
Phase One also includes the creation of the first three blocks of the
Texas Mall which, upon completion, will create a pedestrian promenade
extending from the Bob Bullock Texas State History Museum to 15th
Street. Consolidating the leases into state-owned facilities is projected
to realize the State a full return on its investment within 38 years. The
Commission is committed to building structures capable of lasting 100

years, thereby generating an even greater return on investment.

The Phase | Capitol Complex project consists of six packages — mass
excavation, utility relocations, a central utility plant, the 1801 Congress
Avenue Building (600,000 GSF), the 1601 Congress Avenue Building
(430,000 GSF), and underground parking and the Texas Mall. Each
package is led by a team of professional architects, engineers, and
construction managers to ensure compliance with the project
management plan and approved schematic designs. Excavation work
was completed in August of 2020 and utility work is scheduled for
completion in the fall of 2020. The remaining four packages are under
construction with the new facilities scheduled for completion and
beneficial occupancy in Summer 2022.

Phase Two

Phase Two of the Capitol Complex development was approved by the
86th Legislature and authorized construction of two new office buildings
and accompanying underground and above-ground parking. The
authorization also includes the final block of the Texas Mall. The two
new buildings will bring an additional 525,000 gross square feet of office
space and five levels of underground parking for employees and visitors
below Congress Ave. between 16th Street and 15th Street.

At its completion, the State will be able to retire the majority of
remaining qualified leases in the Austin area. In 2018 savings on leases
of $7.5 million annually was calculated for Phase Two. As with Phase
One, consolidating the leases into state-owned facilities is projected to
realize the State a full return on its investment within 38 years.

Phase Two of the Capitol Complex is still in the planning phase while
contracts and procurement documents are under development and
review. It’s completion is anticipated for Fall 2025, since the tenants
occupying the Phase Il sites must move to a completed Phase | building
prior to construction start.

Master Facilities Plan Report 7



Link to the 2018 Texas Capitol Complex Master Plan:

http://www.tfc.state.tx.us/divisions/commissionadmin/tools/2018%
20Texas%20Capitol%20Complex%20Master%20Plan%
20Update_ADOPTED.pdf

B. North Austin Complex Development -

The North Austin Complex is located in the vicinity of 45th Street, 51st
Street, and North Lamar Boulevard. This complex primarily serves as
headquarters for the Texas Health and Human Services Commission
(“HHSC”) and its enterprise agencies. The facilities include office, school,
laboratory, and hospital buildings and parking garages and surface lots
throughout six campuses: the J. H. Winters Building campus; the Brown-
Heatly Building campus; the Department of State Health Services campus;
the Texas School for the Blind and Visually Impaired campus; the Triangle
campus; and the Austin State Hospital campus.

The Commission, working on behalf of and in collaboration with HHSC,
prepared a North Austin Complex Master Plan to consolidate its leased
office space into state-owned buildings. HHSC and its enterprise agencies
lease nearly 600,000 usable square feet of office space in 13 buildings
throughout the Austin area. HHSC spends over $13 million annually to
lease mostly lower quality B and C class space. With the explosive growth
of the Austin real estate market, even these low cost leases are expected to
increase in the coming years. HHSC must also contend with ongoing
functional and organizational inefficiencies that result from having their
operations spread out over a large geographic area.

Through the North Austin Complex Master Plan, the Commission has
identified a two-phase plan to consolidate current HHSC leases in new state
-owned buildings. The grounds around the J. H. Winters Building have been
identified as the most suitable for new buildings since they are generally
undeveloped. Upon completion, HHSC will have all of its enterprise
agencies in one centralized campus-like setting, with class A buildings
befitting the State of Texas. The new buildings will be directly across from
HHSC headquarters and the close proximity will promote functional and
organizational efficiencies, while providing centralized access for the public.

8 Master Facilities Plan Report

Phase One

Phase One of the North Austin Capitol Complex development was approved
by the 84" Legislature and authorized the construction of one 406,000
gross square foot state office building and accompanying 2,400 space above
-ground structured parking garage. When complete, the State will retire
$7.4 million of annual lease expenses. Consolidating the leases into state-
owned facilities is projected to realize the State a full return on its
investment within 38 years. As in the Capitol Complex, the Commission is
committed to building structures capable of lasting 100 years, thereby
generating an even greater return on investment. The Phase One
development continues in the construction stage while within budget and
on schedule to be substantially complete and ready for beneficial
occupancy at the beginning of calendar year 2021.

Phase Two

Phase Two funding of the North Austin Complex development was
approved by the 86th Legislature and authorized construction of a second
new office building and accompanying above-ground parking. The new
office building and structured parking will bring an additional 302,000
square feet of office space and 2,000 parking spaces to the North Austin
Complex. Atits completion, HHSC and the State will be able to retire all
remaining current qualified leases in the Austin area at a savings of $5.6
million annually. As with Phase One, consolidating the leases into state-
owned facilities is projected to realize the State a full return on its
investment within 38 years.

Preliminary engineering services solicitations have already been issued for
NAC Phase Il. Other planning and design procurement documents are under
development and are expected to be released by mid-2021. The anticipated
completion of this project is end of year 2024.

Link to the North Austin Complex Project Page:
https://tfc-nac.com/



C. Facility Capital Renewal and Renovation

The long term ownership of real estate requires the periodic renewal and
renovation of facilities. Capital renewal and replacement is defined as a
systematic management process to plan and budget for known cyclic
repairs, aesthetic repairs, and replacement requirements that extend the
life and retain usable condition of facilities and systems and that are not
normally contained in the annual operating budget. An appropriately
funded and carefully planned capital investment program ensures facilities
will function at levels commensurate with the priorities and mission of the
State and its agencies.

The Commission is recommending to begin a planned, systematic approach
of capital renewal of approximately 10% of owned office inventory per
biennium. This strategy will incorporate industry standards and considers
space as eligible based on its condition and long-term viability, with areas
prioritized based on severity of deterioration and level of use.

TFC began this initiative through funding requests and subsequent
authorizations from the 83", 84™, 85", and 86" Legislative Sessions. The
83" Legislature approved the renovation of the vacant fourth floor of the
LBJ building, thereby creating the opportunity for a floor-by-floor
renovation of the building. With every floor completed, another floor
becomes available for renovation. The 84" Legislature approved funding
for the renovation of two floors of the building, the 85" Legislature
approved the renovation of three additional floors, and the 86" Legislature
approved the renovation of an additional three floors. With fourth floor
renovation and the subsequent two floor renovation complete, the two
remaining three floor projects are in various stages of planning, design,
construction and completion. At the completion of these four
appropriations, the majority of the LBJ building will be completely
renovated.

In addition to the LBJ Building, the Commission proposes to complete
capital projects at other state-owned office buildings to renew important
interior elements that have become obsolete or reached the end of useful
life, are difficult or expensive to maintain, and do not meet current code
requirements even though grandfathered to their original construction
date. This program would provide significant improvements to the interior
aesthetics and cleanliness of our existing building inventory while also
improving the morale and productivity of the state employees that occupy

them. During a more appropriate budget cycle, TFC will include requests in
our appropriation request for funding of a phased program to address these
important needs.

D. G.J. Sutton Building, San Antonio

The G. J. Sutton Building in San Antonio was named after former State
Representative Garlington Jerome Sutton, the first African-American
elected official from San Antonio, Texas. Representative Sutton first
proposed the idea to locate a state office building in San Antonio in the
early 1970s and succeeded in persuading the Legislature in 1975. Following
his untimely death, his wife Lou Nelle Sutton was elected to succeed him in
the House of Representatives and was instrumental in the renovation of the
building that now bears his name. The G. J. Sutton Building was originally a
foundry with the main structures dating to 1910 and 1911. The State
heavily renovated these buildings upon purchase and demolished other
structures to create the parking lots. Although the building served the San
Antonio community well, it developed a number of significant structural
problems forcing its closure.

While pursuing deferred maintenance improvements in 2009, the
Commission became aware of structural problems at the building. Detailed
structural investigations revealed differential settlement of soils beneath
load-bearing foundations. Cracks began to form in exterior walls and floors
began to sag to a point where the Commission needed to quickly install
structural reinforcement. Ultimately, in the spring of 2013, the Commission
determined that the building was no longer safe for the public or staff and
all agencies were asked to vacate the facility. By the fall of 2013, all
agencies had safely vacated the premises.

Funding for the replacement of the G.J. Sutton facility was requested and
approved during the 84" Legislative Session, but vetoed by the Governor.
Subsequent discussions regarding the need for state-owned office space in
San Antonio, and how it can be funded, has led the Commission to explore
alternatives including the leveraging of its significant land holding to offset
construction costs. Given the prominent location of the building site in a
rapidly gentrifying area of east San Antonio, there was great potential for
such a market-assisted solution.

In exploring alternatives for the replacement of the G.J. Sutton Building, the

Master Facilities Plan Report 9



Commission pursued and received authority from the 86th legislature to
sell the GJ Sutton Building and associated property. The Commission had
already concluded that demolition of the existing facility was a necessary
first step due to the cost to maintain the empty facility in a moth-balled
state and a determination that renovating the existing facility would not
present the best value for the State. Funding for the demolition was
requested and approved during the 85th Legislative Session.

Demolition and site remediation began in July of 2019 and final site
remediation activities will conclude in November of 2020 at which time the
site will be marketed for sale by the General Land Office.

E. DataIntegration

The Commission supports state government through planning, asset
management, design, construction, renovation, maintenance, and state
facilities operation. This integration is a massive undertaking that
incorporates the need to oversee over 15 million square feet of owned or
managed real estate assets and 11 million square feet of leases throughout
249 cities statewide. All aspects of these buildings and grounds require
ongoing monitoring, maintenance, and ultimate replacement, which
generates a tremendous amount of data.

To construct, manage, operate, and maintain these facilities, the
Commission presently uses multiple disparate software programs and data
repositories. Each program has core functionality, but the programs are not
integrated or automated to accommodate new digital data emanating from
capital projects or comprehensive maintenance initiatives. Data cannot be
imported or exported between the programs and must be manually
downloaded and uploaded to make transitions. Many tasks require the
entry of the same data into multiple programs for consistency for various
platforms. The overall approach is workable but time-consuming,
inefficient, and subject to errors and inconsistencies. Since 1992, at least
five audits and two third-party studies noted critical deficiencies in the
Commission's information system infrastructure. The findings point to a
lack of coordination between the disparate systems putting the Commission
at greater risk of making poor decisions based on inadequate information.

The Commission studied Integrated Workplace Management Systems as a
possible solution to address these risks and inefficiencies. And conclude

10 Master Facilities Plan Report

that these comprehensive systems tend to marginally address the multiple
needs of real estate management, facilities management, maintenance,
capital projects, and resource conservation while only serving one or two of
these areas well. Additionally, the comprehensive systems tend to drive
policy and procedure rather than remaining malleable to support those
strategies often caused by statute and rules. Whatever method agreed
upon, it must interface manually or automatically with a disparate financial
system serving as the agency's official accounting record. Reconciliation
with the financial system is essential for any reporting produced from these
systems to confirm their accuracy.

As opposed to a comprehensive Integrated Workplace Management
System, the Commission has researched the real estate management
industry and found that a better result may exist by integrating separate
systems to allow automated updates between the systems. TFC proposes
that the various program areas such as real estate management, facilities
management, maintenance, and others continue to utilize programs and
databases that provide the best value solutions. For required data
management and reporting while also pursuing procurement of integration
solutions that, to the maximum extent possible, automate the transfer and
update of data between the separate systems that provide quality support
to the programs.

This approach provides for the various programs' maximum flexibility to
adjust their data management to evolving processes resulting from
legislative mandates or necessary risk mitigation identified through audits.

An integrated set of well-performing programs would provide for the best
data management and reporting systems for each program, foster best-
managed practices in these areas, and allow the Commission to become
more efficient and effective in the prosecution of its mandated duties. The
reduction in staff time currently afforded to assessing, manually inputting,
and processing data into disparate systems would result in operational
savings. Finally, the frequent reconciliation of data across all systems would
support the accurate reporting of key performance indicators leading to
well-informed business analysis and subsequent decision making.



F. Facilities Master Planning

Senate Bill 211 enacted by the 83rd Legislature requires the Commission to
adopt a Capitol Complex Master Plan update to be posted by July 1st of
each even-numbered year. TFC is authorized for and currently
implementing Phases One and Two of both the Capitol Complex and the
North Austin Complex. As the Commission is heavily focused on
implementation and recognizes the need to minimize exceptional item
requests, TFC’'s 2022 updates of the Capitol Complex Master Plan, the North
Austin Complex Master Plan and other remote state government campuses
in Travis County under ownership and/or management by the Commission
will be minimal and accomplished with in-house staff and nominal use of
outside resources. These master plans will serve as the guiding document
regarding development of facilities under the charge and control of TFC for
the foreseeable future. Though plans have been impacted by COVID-19,
the Commission will continue to lead the master planning process including
statutory stakeholders in each stage of development and will seek input
from the Partnership Advisory Committee. Additionally, the Commission is
assigned responsibility through TGC 2166.102 for long-range planning of
state agency space needs. This includes consideration of potential
additional development of existing state office campuses throughout Travis
County.

Master Facilities Plan Report 11
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Part 3 | Report on State Facilities

A. Reporting Requirements

This document is produced by TFC and satisfies reporting requirements
contained in Texas Government Code, Title 10, Chapters 2165 and 2166.
The following information sets out the specific statutory reporting
requirements addressed in this document. Although the Commission
intends that this document taken as a whole satisfies the reporting
requirements contained in Chapters 2165 and 2166, specific portions of
the Master Facilities Plan Report are cited below for quick reference.

In accordance with Government Code Section 2165.055, this report
contains:

¢ alist of improvements and repairs that have been made, with an
itemized account of receipts and expenditures (see Appendix |);
and

¢ alist of the property under the Commission’s control, the
condition of the property, and an estimate of needed
improvements and repairs (see Appendices B, |, and J).

In accordance with Government Code Section 2165.1061, this report
contains:

¢ information concerning the efforts to collocate the administrative
office space of state agencies (see Part I1l.D. State-Leased
Portfolio)

¢ information on the state agency administrative office space in
Travis County, including recommendations for the most cost-
effective method by which a state agency could comply with the
requirements of Government Code Section 2165.104(c), including
the amount and cost of office space that could be reduced or
eliminated, the moving costs and expenses associated with
reductions in space, and the earliest date by which the space
reductions could be achieved (see Part III.F. Strategic Initiatives —
Comprehensive Asset Management and Development).

In accordance with Government Code Section 2166.101, this report
contains building and construction cost information for state-owned
buildings (see Appendix E). In accordance with Government Code
Sections 2166.102 and 2166.103, this report contains:

¢ a projection of the amount of space that state agencies will need
(see Part II.D. State-Leased Portfolio);

# an examination of the utilization, age, condition, and economic
life of state-owned buildings on the Commission’s inventory (see
Appendix 1);

¢ an examination of the extent to which the State satisfies its need
for space by leasing (see Part III.D. State-Leased Portfolio);

¢ an examination of state-paid operation, maintenance, and
telecommunications costs for existing buildings owned or leased
by the State (see Part III.C. State-Owned and Managed Portfolio
and Part IlI.D. State-Leased Portfolio; see also Appendix D);

¢ adiscussion of the economic and market conditions affecting
building construction or lease costs throughout the state (see
Part lI.D. State-Leased Portfolio);

¢ an analysis of whether the State will benefit more from satisfying
its needs for space by buying, renting, building, or leasing
facilities (see Part lll.F. Strategic Initiatives — Comprehensive
Asset Management and Development);

¢ recommendations for cost-effective strategies to meet the needs
of state agencies in counties in which more than 50,000 square
feet of usable office space is needed (see Part IlI.F.2, County and
City Candidates for Consolidated Lease Sites); and

¢ otherrelevant information.

In accordance with Government Code Section 2166.104, this report
contains all projects requested by using agencies (see Appendix J)
including:

¢ the justification prepared by the using agency for each project;
¢ the summary of the project analysis or brief statement describing
the method used to estimate the cost for the project;
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¢ aproject cost estimate detailed enough to allow the budget
agencies, governor, and the legislature the widest latitude in
developing policy regarding each project request;

¢ an estimate prepared by the Commission of the annual cost of
maintaining the completed project, including the estimated cost of
utility services;

¢ an estimate prepared by the using agency of the annual cost of
staffing and operating the completed project, excluding maintenance
costs;

¢ the feasibility of phasing construction and the degree to which
funding will be required in the next biennium if the project is phased;
and

¢ the priority ratings of projects if more than three are requested by an
agency.

In accordance with Government Code Section 2166.108, this report
contains a comprehensive capital improvement and deferred maintenance
plan (see Appendix K) including:

¢ alist of deferred maintenance projects that contain critical high-
priority, priority projects, and lower priority, non-health & safety
projects;

¢ the Commission’s stated plans for addressing the projects;

¢ an estimate of when lower-priority projects may become high-
priority projects;

¢ alist of predictable capital improvement projects including schedules
and cost estimates;

¢ aplan for responding to emergency repairs and replacement
projects; and

¢ aprioritized list by state agency facility of each project and the
aggregate cost for all facility projects.

Some state agencies and institutions are excluded from TFC’s planning,
design, construction, and management statutory responsibility. These
include: institutions of higher education; military facilities; facilities owned
or operated by the Texas Department of Criminal Justice, the Texas Parks
and Wildlife Department, the Texas Department of State Health Services,
the Texas Workforce Commission, the Employee Retirement System, the
Texas Juvenile Justice Department, the Texas Department of
Transportation, the Texas Historical Commission, and the State Preservation
Board.
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B. Overview of TFC-Owned and Leased
Facilities

This section of the report contains supporting research and planning
materials utilized in developing the Master Facilities Plan Report. Following

is an overview of state-leased and owned facilities under the management
of TFC.

During Fiscal Year 2019, TFC managed 32.1 million square feet of leased and
owned facilities for 97 state agencies housing 52,308 employees
throughout 242 Texas cities at a cost of $303.3 million. The State spent
$112 million on state-owned facilities paid by the Commission and $191.3
million for leased sites paid by tenant agencies.

The Commission also supports other non-inventory facilities in Austin by
providing and managing central steam and chilled water plant services to
the Capitol, the Capitol Extension, the Capitol Complex Visitor’s Center, and
the Dewitt C. Greer Building. The following chart illustrates the
components of the Commission’s state-owned and leased inventory.

TFC Owned, Managed, and Leased Inventory By Use
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C. State-Owned and Managed Portfolio

In Fiscal Year 2019, TFC managed 41 office buildings totaling 5.9 million
square feet of office space; 42 warehouse, miscellaneous buildings and
parking garages totaling 5.25 million square feet; and 33 surface parking
lots totaling 3.5 million square feet. The Commission’s inventory also
includes nearly 1 million square feet of instructional space and student
housing located at the Texas School for the Blind and Visually Impaired
(“TSBVI”), and Texas School for the Deaf (“TSD”). TFC facilities are located
in seven cities: Austin, El Paso, Fort Worth, Houston, San Antonio, Tyler,
and Waco. The G.J. Sutton and G.J. Sutton West office buildings in San
Antonio were demolished in June 2020. Please refer to Appendix B of this
report for a complete listing of the Commission’s owned and managed
facilities.

STATE OWNED AND MANAGED PORTFOLIO BREAKDOWN

 Jwoorases [sa roomer [woorames |
Office 41 5,877,018 7
Warehouse/Storage 9 504,698 3
Miscellaneous 14 439,077 1
Parking Garages 19 4,363,676 2
Parking Lots 33 3,525,204 7
TSBVI 34 347,623 1

533,209 1

Land 2,400

Facility operating expenditures totaled $112 million during Fiscal Year
2019. Operating costs include: utilities, maintenance, janitorial services,
and bond debt payments, including bond debt for the new Congress
Avenue and North Austin complex buildings. The majority of TFC-owned
and managed facilities are located in the Austin metropolitan area,
primarily within the Capitol Complex, the North Austin Complex, the Park

35 Complex, and the William P. Hobby Complex in the central business
district. State office space within these campuses makes up 87% of the
Commission’s entire inventory of state-owned office space.

Office space accounts for 39% of the TFC inventory and 91%, or $112
million, of total expenditures. While $17.81 was the average operating
cost spent on state-leased office space per square foot, the average
operating cost for TFC-owned office space was $17.97 per square foot in
Fiscal Year 2019. The bond debt for the new Congress Avenue and North
Austin complex buildings were included in the state-owned calculations.
A detail of state-owned office space expenses for TFC buildings is
illustrated in Appendix C of this report.

1) UmiLiry cOSTS AND ENERGY EFFICIENCY INITIATIVES

Two municipally-owned utilities, Austin Energy (AE) and Austin Water,
provide electricity, water, and wastewater to 90% of the facilities
managed by the Commission as well as for all other state-owned facilities
in the service areas of the two utilities.

The Commission pays utility bills for all facilities on the agency’s inventory
as well as for the historic Capitol, Capitol Extension, and the Bob Bullock
Texas State History Museum. The Commission’s overall annual utility
budget is approximately $18.4 million and the amount funded by the
agency’s general revenue appropriations is roughly 35% of the agency’s
total non-capital general revenue appropriations.

At the end of August 2016, the Austin City Council concluded a year-long
cost of service study and review of AE’s retail electric rates. The public
review included an Impartial Hearing Examiner to conduct an
independent review of AE’s rate recommendation. New retail base
electric rates were adopted by the City Council and went into effect
January 1, 2017. At that time, the smaller state accounts saw a reduction
in their base electric rates plus a 20% discount off those new, lower base
rates while the contract rates for the larger state accounts remained in
place through May 2017.

The State currently receives a favorable electric rate structure from AE as
a result of the reduced rates for the smaller accounts comprising
approximately 30% of our consumption combined with a new state
contract for larger accounts (the remaining 70% of AE consumption), in
effect from June 1, 2017 through August 31, 2026. The new Austin
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Energy rate schedule discounted base electric rates by 20% in each rate
class for all state agency and UT accounts, including both the contract and
non-contract accounts. In addition to the 20% discount, the contract
provides other beneficial terms for larger (qualifying) accounts that are
not available to other AE customers in the same rate classes. These
terms include an exemption from certain charges that provide direct
benefit only to the Austin community. Under the current contract, the
basic, energy, demand, and applicable community benefits charges will
be fixed for the initial contract period ending August 31, 2021. The Austin
City Council may amend these charges to be fixed for the subsequent
period of September 1, 2021 through August 31, 2023, and again for the
period of September 1, 2023 through August 31, 2026. While these
charges are not fixed at the current level for the entire nine-year contract
term, the frequency of potential electric rate changes is limited.

In cooperation with other agency programs, the Commission’s Energy
Management program is responsible for energy efficiency initiatives that
help to reduce utility consumption and operating costs in state-owned
facilities on the agency’s inventory. This program assists the Commission
in continuing to implement a variety of energy-reduction initiatives
including: assessment and installation of lower-cost energy equipment;
modification of existing building mechanical systems with digital building
automation and energy management systems; specification of energy
efficient equipment in the replacement of antiquated systems;
assessment of emerging alternative energy solutions; implementation of
energy savings performance contracts; and utilization of energy rebate
programs and grants where feasible.

The Facilities Design and Construction (“FDC”) program is responsible for
ensuring that the requirements for energy and water conservation
established by the State Energy Conservation Office (“SECQO”) are met on
all Commission-managed construction projects. Additionally, during the
project planning phase, FDC ensures that alternate energy and water
conservation measures are evaluated for use on each project. While the
authorized strategies for Deferred Maintenance (“DM”) appropriations
funded to the Commission each biennium are primarily for health, life-
safety and continuity of operations concerns, the agency has
implemented these DM projects with an approach that also fulfills SECO-
mandated energy performance codes whenever possible. Where scopes
of DM projects provide opportunity for rebates from utility providers, the
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Commission actively pursues those rebates to leverage a more thorough
repair and remediation of known building deficiencies. Additionally, as a
matter of policy, when ongoing DM projects provide opportunity and
appropriately authorized funding is available, other energy
enhancements are pursued in concert with the DM projects.

The energy management program has implemented it’s first energy
savings performance contract that immediately received $287,000 in
Austin Energy rebates and currently reaps $625,394 of utility savings
annually, surpassing the original project guaranteed savings of $485,135.
The second contract of this type is in the implementation phase and is
projected to provide another $238,000 in annual utility savings and
guaranteed $187,950 in Austin Energy rebates. In total this second
contract will impact approximately 800,000 square feet of the
Commission’s inventory including the Courts Complex and the Park 35
Campus housing the Texas Commission on Environmental Quality. The
third and fourth contracts are in the solicitation phase. The utility cost
reduction measures pursued across all of these contracts include LED
lighting, plumbing fixture efficiency and power conditioning.

The ongoing, combined implementation of these initiatives across agency
programs has long-term effects on the usefulness and life cycle of
building equipment and systems and also contributes to a quality working
environment. Equipment upgrades such as variable speed pumps,
building automation systems, and energy management systems not only
result in energy savings, but also prolong the life of the mechanical
systems and allow for instantaneous detection of malfunctions and
poorly performing equipment. Emerging lighting technology not only
saves energy in the long term, but also reduces the need for the
continued general maintenance activity of replacing light bulbs as the
new bulbs have extended life cycles. The ultimate goal of all these
initiatives is to reduce utility consumption and operating costs in state-
owned facilities and save tax payers money. As the cost of energy and
other utilities continue to rise, TFC's investment in proven and effective
utility cost reduction technologies is critical to mitigate the impact to the
State's budget.



2) DEFERRED MAINTENANCE (“DM”’)

Real Estate ownership costs include the timely repair and replacement of
worn or obsolete building systems and components that include roofs,
elevators, air handling units, chillers, pumps, lighting, electrical equipment,
life-safety systems, and interior/exterior finishes. Repair and replacement
of these systems is often postponed due to funding priorities, placing them
in the DM category of building projects. It must be noted, however, that
DM equates to no maintenance until required funds are provided.

In 2006, TFC commissioned a national consulting firm to conduct a
comprehensive assessment of its facilities to determine the volume of
outstanding DM work. The assessment included 88 state-owned and
managed facilities totaling 6.9 million square feet. Investigations and
assessments were performed by teams of highly-qualified architects and
engineers. Their findings at that time indicated a budget estimate of nearly
$400 million to address repair and renovation needs. Based on the
assessment, TFC proposed a 10-year DM program to substantially reduce
the backlog and to improve the overall condition of the building inventory
managed by the agency. The funds required to carry out the program, as
originally proposed, were not appropriated to the level identified and the
deferred maintenance backlog grew rapidly to a total estimated value of
$750 million as reported in 2014.

This extensive backlog represents more than the sum of the past annual
maintenance deficits. It also includes a continuous, compounding effect of
postponing maintenance from one year to the next. This compounding
effect is similar to the interest on debt and is attributable to a) accelerated
deterioration of known deficiencies; b) the addition of new deficiencies;
and c) the growing cost of facility repair and construction.

If needed maintenance is not completed in one year, then the costs of
maintenance, repair or replacement are significantly higher in subsequent
years. Asset management studies have shown that if routine preventative
maintenance is not performed, then repairs equaling five times the
maintenance costs are generally required. In turn, if repairs are not
completed, expenses of renovation or replacement can be five times the
repair costs. As the rate of deterioration accelerates, it reaches the point
where repairs are no longer possible or financially prudent considering
factors such as the total value of the asset and the projected remaining life
of the asset.

This problem is not unique to TFC or the State of Texas; it is faced by
governments at all levels throughout the country, by institutions of public
and higher education, and private asset managers. TFC continues to
implement industry-standard best practices and decision support tools to
address this backlog as effectively as possible.

The 84th Texas Legislature appropriated $240 million in general revenue to
TFC to reduce the backlog of deficiencies. This was followed by an
appropriation of $90 million by the 85th Texas Legislature and $120 million
by the 86th Texas Legislature for a total of $450 million over the last three
biennia. The unprecedented level of funding is allowing the Commission to
make substantial headway on the most critical items across the agency’s
inventory. Status updates on the funded projects are submitted quarterly
by TFC to the Joint Oversight Committee on Government Facilities which, in
turn, makes an annual report to the legislature on the progress of deferred
maintenance projects funded to all agencies. To date, TFC has solicited for
$376 million in contracts, executed $302 million in contracts and expended
$200 million of the $450 million appropriated for FY 2016 through FY 2021.

The DM funding request for fiscal years 2022-2023 focuses on projects
necessary to reduce the risk to continuity of operations and/or health and
life-safety concerns.

Following the historic appropriation by the 84", 85", and 86" Texas
Legislature, the total estimated value of the Commission’s unfunded
deficiencies in 2020 dollars is approximately $644 million, a significant
reduction from the $750 million reported in 2014. However, additional
investment will be required to eliminate backlog. This process, which as
been contemplated to take 3 or 4 funding cycles will enable TFC to achieve
a more appropriate balance between deferred maintenance and more cost-
effective preventative maintenance.

In the Commission’s 2022-2023 Legislative Appropriations Request (“LAR”),
the agency is requesting a total of $226 million for deferred maintenance
projects to continue a systematic reduction in the backlog of deficiencies.
This funding will focus on those remediation projects necessary to address
the highest priority risks of occupant health and life-safety, continuity of
critical government operations and needs of the Texas School for the Deaf
(TSD) and Texas School for the Blind and Visually Impaired (TSBVI).

TFC completed the first comprehensive, system-wide update to the
agency’s 2006 condition assessment of its facilities in 2019. The update will
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serve to confirm and organize the aging assessment data managed by the
agency, update the data with new on-site inspections and observations, and
compile the combined information into a new data repository. This effort
will allow the Commission to maintain the information more accurately by
adding deficiencies in real time, to close out repairs when they are
completed, and to make the necessary adjustments to implement the most
effective strategy for reducing the agency’s backlog of deferred
maintenance projects.

If the Fiscal Years 2022-2023 exceptional item request for DM is not
appropriated, there are significant potential risks to the continuity of
operations and occupant health and safety. If the continuity of operations
or health and safety of building occupants is suddenly affected due to a
system failure, the costs to address these eventualities as an emergency will
be significantly higher than the proposed costs for a planned approach.
Additionally, as a result of the potential diversion of funds to address
emergency repairs, the extensive backlog that currently exists will continue
to grow and become even more critical.

The TFC capital improvement expenditure estimates are made up of
individual repair or rehabilitation projects ranked in order of priority
according to the following categories and criteria:

Category of Repair

¢ items that will negatively impact the health and safety of tenant
agencies if not corrected;

¢ items that are needed to support essential state operations; and

¢ items that impact the cost-effectiveness of the facility.

¢ ltemsthat impact the operations of TSD and/or TSBVI

Criticality of Repair

¢  Critical - Immediate Need (“Broken”)

¢  Trending Critical — Will be needed within 12 months
¢ Needs anticipated within 2 and 5 years

¢ Needs anticipated within 3 to 10 years (forecasting of

replacement reaching end of useful life)
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A breakdown of the facilities, brief project descriptions, and estimated DM
LAR costs for the Fiscal Year 2022-2023 biennium is provided in Appendix H
of this report.

The LAR DM Exceptional Item Request was derived after the collective DM
needs were quantified in terms of their category of need and critical nature
to include:

¢ Items that will negatively impact the health and safety of tenant
agencies if not corrected;

Items that are needed to support essential state operations;
Items that impact the operations of TSD and/or TSBVI
and:
Critical - Immediate Need (“Broken”)
¢ Trending Critical — Will be needed within 12 months

At a strategic level, the Facility Condition Index (“FCI”) provides a critical
measure to inform TFC’s long range real estate planning. FCl is a measure
widely used in the building industry to represent the physical condition of a
facility and is expressed as the ratio of repair costs to replacement value of
the facility; the higher the FCI, the poorer the condition of the facility.

FCl = Repair Costs / Replacement Value

World-class commercial office properties managed by leading developers
routinely maintain an FCl of less than 10%. However, few inventories of
publicly-owned buildings attain an overall rating of 10% or less. Meanwhile,
when an asset attains an FCl rating of 66% or above, replacement of the
facility must be seriously considered.

The Commission began tracking the FCl value in 2006 at which time it
averaged 29%. By 2010, the average FCl value had dropped to 24%, but by
2014 it had risen again to 31%. This indicated that the State was losing
ground in its attempts to improve the condition of its buildings. As a result
of the significant DM appropriation TFC received during the 84th Legislative
Session, the FCl value was dropping with the 2016 value averaging 13%,
with a range of 0% to 138% among individual buildings. However due to
the recently completed system wide update to the facility condition
assessment in 2019, new data provides a new benchmark and calculation of



the FCl rating. The total value of all deficiencies for each facility and the
replacement value of each facility have been updated to reflect an average
FCl value of 37%. Some buildings have seen reduction in this value such as
Stephen F. Austin and William B. Travis lowering from 19 to 15% but
buildings like E.O. Thompson and Thomas J. Rusk saw increases from 9% to
77% and 50% respectively.

Project information for TFC’s Deferred Maintenance (DM) Program and
documentation for the 2022-23 DM Legislative Appropriation Request is
contained in Appendix K.

D. State - Leased Portfolio

The Commission manages a portfolio of more than 1,000 leases totaling
10.4 million square feet of commercial facilities to meet the needs of

56,695 full-time equivalent (“FTEs”) employees throughout 242 Texas cities.

Lease expenditures totaled $191.3 million during Fiscal Year 2019. Office
space accounts for 94.6%, or 9.6 million square feet, of the TFC-leased
inventory and $184.5 million of total lease costs. Warehouse, laboratory,
print shop, parking, and other support facilities make up the balance of the
leased inventory totaling 565,494 square feet at a cost of $6.8 million per
year. TFC also manages single office leases in the District of Columbia, New
York, California, lllinois, and Oklahoma. Of the 34 tenant agencies in the
Commission’s leased inventory, more than 90% of commercially-leased
office space is occupied and paid by 8 agencies or departments. Each of
these agencies leased in excess of 100,000 square feet of office space in
Fiscal Year 2019. Respective leased office square footages and costs are
depicted in the following charts. A current listing of the Commission’s lease
portfolio can be viewed at http://www.tfc.state.tx.us/divisions/facilities/
prog/leasing/ by clicking on the link titled Active Lease Summary Report.

Statewide office lease costs averaged $17.81 per square foot per year in
Fiscal Year 2019. While significant, the blended rate of $17.81 neither
reflects varying market conditions nor the age and expiration of current
leases. TFC will continue to negotiate lease rates below market averages,
but eventually market corrections occur. The Commission’s historical
leasing data illustrates this reality. The following chart depicts the State’s
leasing volume and cost trends since 1989.

Leased Office Costs and Square Footage
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Section 2165.107 of the Texas Government Code requires that the
Commission prioritize assignment of space to agencies in state-owned
facilities. The Commission’s state-owned facilities are 100% assigned. In
the absence of available state-owned facilities, the State’s dependence on
commercially-leased space has dramatically increased. Since 1989, state-
leased office space for tenant agencies has increased from 7.8 to 9.6 million
square feet, an increase of 23% throughout the state. While annual lease
costs for office space increased from $57.9 million to $184.5 million, or
nearly threefold, since 1989. Part of the reason for this drastic spike is the
increasing commercial appeal of Austin, which has impacted the price of
office space. In addition, the Texas Facilities Commission manages the
commercial leases, not the leased buildings. The leases are an expense, not
income for the state.
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Fiscal Year 2019 Leased Office Square Footage - State Agencies Leasing More than 100,000 Square Feet
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E. Economic and Market Conditions Affecting
Building Construction and Lease Costs

Various conditions and market dynamics influence the decisions of how the
state’s real property needs are managed and delivered, such as detailed
space requirements, forecasts of personnel levels, availability of space,
costs, and property values.

1) Suppl

TFC state-owned facilities provide approximately 5.9 million square feet of
office space in six cities. Texas Government Code, Chapter 2167 directs the
State to assign any request for space to state-owned space when available.
TFC has not constructed a new state office building since 2000. But three
new buildings will be ready for occupancy in Austin by the summer of 2022.
The Commission’s state-owned facilities are currently at 100% occupancy
levels and the Commission projects that existing facilities will remain at full
occupancy for the foreseeable future. In the absence of available state-
owned buildings, the State is forced to increase its dependence on leasing
facilities from private entities to accommodate state agency’s needs. In
contrast to the amount of owned space, the Commission leases 9.6 million
square feet of office space throughout 242 Texas cities.

2) Demand

In the past, population trends were a logical gauge for predicting state
agencies’ facility requirements. As the population grew or shrunk, so did
state agencies’ staffing and facility needs. Recent conditions continue to
follow this pattern. According to the U.S. Census, the Texas population
grew by 367,215 people, a 1.283% increase from July 2018 to July 2019.
During the same period, per a July 2020 technical report from the Real
Estate Center at Texas A&M University, the state government sector was a
loss of 85,900 jobs, a -4.36% decrease over the prior year. However, Texas’s
seasonally adjusted unemployment rate in June 2020 was 8.6% higher than
the 3.4% in June 2019.

Particular to TFC’s inventory of state-owned, leased, and managed facilities,
state agencies occupying both office space leased from the private sector
and state-owned facilities reported an increase of 107 FTE’s, a .6% increase
between Fiscal Years 2019-2020. FTE statistics were compiled from the
tenant agency responses to TFC’s 2019 Space Needs Survey.

In late 2019, client agencies forecasted negative employee growth, totaling
a reduction of 1,160 FTEs over the next 6 years, which reflects the ongoing
conservative budget measures of state agencies.

3) Real Estate Management

To meet current and future demands for facilities, the Commission has
implemented a comprehensive asset management and development
strategy including strategic initiatives for both state-owned and leased
facilities throughout Texas. These initiatives are driven by the need to
produce the best long-term benefit to the State. The initiatives are the
result of strategic facility plans, feasibility analyses, and master plans, which
lead to decisions of whether to buy or build new state-owned facilities, or
to lease more facilities from the private sector.

As a result of actions taken by the 84th Legislature, and pursuant to Texas
Government Code Sections 2165.1061 and 2165.107, directing TFC to
create transition plans to collocate certain administrative office space of
state agencies and to give preference to state-owned space, the
Commission is constructing three new office buildings in Austin. The new
buildings, slated for completion in 2021-2022, will add over 1.195M square
feet of office space to TFC’s inventory and will result in a commensurate
reduction in leased facilities. In addition, TFC continues aligning lease
expirations within its state-wide portfolio. The alignment will enable the
State to position itself to potentially reduce its excessive reliance on space
leased from the private sector by taking advantage of market opportunities
to build or buy existing facilities.

4) Texas Real Estate Market Statistics and Trends

The Commission leases 9.6 million square feet of office space from private
entities throughout 242 Texas cities. The majority of Commission-managed
facilities are located in the major metropolitan areas of the state and
include Austin, Dallas-Fort Worth, Houston, and San Antonio.

The following is a brief market snapshot for each area accompanied by
state-leased and commercial office market trend information.

Austin

Austin was ranked the number one “City of the Future” by Forbes in 2019
for the third year in the row. Information is available at https://
www.forbes.com/sites/laurabegleybloom/2019/05/31/is-austin-texas-the
-best-city-in-america/#1816e4b65c50 The local real estate market remains
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strong, even during the pandemic, including average asking rents at an
average $33.55/per square foot (“/sf”) for Class B office buildings while
vacancy rates remain low, averaging around 11.25%

State Average Rate in Austin:
The State’s average full-service rate paid for office space in Fiscal Year 2019
is $22.20/sf

Dallas/Fort Worth

U.S. News & World Report ranked Dallas-Fort Worth among the top 25 in
the Best Places to Live in the USA in 2019. Information is available at
https://realestate.usnews.com/places/rankings/best-places-to-live
Vacancy rates are still low at 15.8%, while average asking rents have
steadily increased to $22.09/sf for Class B office space for the area.

State Average Rate in Dallas/Fort Worth:
The State’s average full-service rate paid for office space in Fiscal Year 2019
is $18.55/sf.

Houston

Houston has been recovering from the effects of Hurricane Harvey that
ravaged it in 2017 and its efforts show. In 2020 Resonance Consultancy Ltd.
declared Houston “the American city of the future.” Information is available
at https://www.houstonfirst.com/static/media/uploads/attachments/
resona2020-americas-best-cities-report-digital.pdf Average asking rent
has risen to $22.81/sf for Class B buildings and vacancy rates increased
slightly to 23.1%.

State Average Rate in Houston:
The State’s average full-service rate paid for office space in Fiscal Year 2019
is $20.42/sf.

San Antonio

San Antonio was ranked among one of the fastest growing cities according
to the U.S. Census Bureau’s population estimates in 2019. Information
available at https://www.census.gov/newsroom/press-releases/2019/
subcounty-population-estimates.html Asking rates average at $21.26 for
Class B office space and vacancy rates remain low at 17.1%.

State Average Rate in San Antonio:
The State’s average full-service rate paid for office space in Fiscal Year 2019
is $18.78/sf.
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F. Strategic Initiatives - Comprehensive Asset
Management and Development

The need to plan for the future with new buildings constructed to provide
consolidated facilities to house state government has long been recognized.
Dating as far back as 1928, the state legislature acknowledged that the
methods to provide space for state government followed no particular plan.
In 1941, the 47" Legislature, in Senate Concurrent Resolution No. 66,
observed that “the practice of meeting space needs by constructing, renting
or purchasing facilities in widely separate parts of Austin was “tending to
lower the efficiency of the [s]tate government, and, at the same time,
considerably adding to the inconvenience of the people who have the
occasion to deal with the various departments” of state government. It was
later noted by the Capitol Planning Commission that “building according to
a good plan far outweighs, in the judgment of the [Capitol Planning]
Commission, the temporary expediency of building on isolated parcels of
land to avoid the purchase of a larger tract any delay, therefore, in the
adoption of a master plan and the acquisition of the land is certain to be
attended by increased future costs.” - Capitol Planning Commission, Capitol

Plan Report, 1944.

To correct this situation and to prepare for a long-term program of
acquisition and construction, the state legislature directed that expansion
be accomplished and brought about through a system of comprehensive
planning. Subsequent legislatures considered the challenge, and in 1953
the 53" Legislature approved a constitutional amendment creating the
State Building Commission and the State Building Fund. S.J.R. 7, Acts 1953,
53 Leg., Tex. Gen. Laws 1172-73 (adopted at the Nov. 2, 1954 election and
repealed Nov. 7, 1978). The constitutional amendment also directed the
State Building Commission to plan and execute a program to acquire land
and construct new state facilities.

In March 1955, the State Building Commission adopted a Capitol Area
Master Plan, which included a land acquisition strategy to expand the
original capitol grounds by purchasing property as placeholders for
construction of new state facilities. Since that time and through 2001, the
legislature has authorized appropriations for the acquisition of land and the
construction of the state facilities present in the Capitol Complex today.

Although the needs have greatly expanded, the planning and requirements
outlined in the 1955 Capitol Area Master Plan remain relevant today. The



findings and capitol plans of predecessor administrations are not lost on TFC
and are incorporated in the 2016 Texas Capitol Complex Master Plan and its
updates.

In conformance with the master plan, the Commission is pursuing the
construction of two state office buildings in the Capitol Complex capable of
lasting 100 years. In 2018 a savings of $7.5 million of annual qualifying lease
expenses was calculated for Phase Two. Additionally, at the North Austin
Complex the Commission is pursuing the construction of one new building
which, when complete, will allow the State to retire additional annual lease
expenses. Consolidating the leases into state-owned facilities in both complexes
is projected to realize the State a full return on its investment within 38 years.

In addition to development of the Capitol Complex, the Commission is pursuing
a strategy to develop a flex office space facility located on competitively priced
property with convenient regional access. The approximate 150,000 square
foot facility developed with potential for expansion would fulfill objectives
including: 1)available space inventory for agencies to temporarily utilize while
negotiating lease acquisitions/renewals; and 2) accommodation of temporary
office relocations to facilitate efficient completion of disruptive deferred
maintenance and/or office renovations. TFC's exceptional item request for this
initiative is $40,122,388.

A similar effort, the Commission’s Statewide Lease Consolidation Program, is a
tactical plan aimed at reducing state lease expenditures and the State’s
dependence on commercial lease facilities in the metropolitan areas outside of
Austin where the State has maintained a historical presence. The Commission is
currently aligning its lease portfolio expiration dates with an eye toward
generating long-term savings and value by consolidating leases into regional
facilities. This could enable the State to take advantage of opportunities to
build, buy, or lease existing facilities large enough to provide for cost-effective
consolidations of facilities.

Consolidating administrative office space has proven to reduce the volume of
space required by 10%-20%. Efficiencies are improved primarily by eliminating
redundant spaces requirements such as conference rooms, break rooms, mail
rooms, copy centers, telephone and data closets, storage areas, and, in some
cases, general reception areas.

The following chart depicts the current lease expiration schedule:

TFC STATEWIDE LEASE EXPIRATIONS

Fiscal Year Number of Expiring Leases s/f | Percent of Total
Expiring Leases Leased s/f

2020 1,428,841 11%
2021 199 1,301,788 10%
2022 190 1,632,965 12%
2023 183 1,349,429 10%
2024 99 857,943 6%
2025 55 2,612,801 20%
2026 57 508,531 4%
2027 96 898,216 7%
2028 69 2,526,267 19%
2029 29 193,751 1%

The Commission is statutorily required to continually analyze the office space
uses and needs of agencies and biennially prepare recommendations to state
leadership on how to best meet the facilities demands of state government.
Pursuant to this mandate, the Master Facilities Plan Report focuses on
evaluating locations where the greatest opportunities for savings can be realized
by either owning or leasing office buildings.

These initiatives mirror state laws that direct TFC to evaluate:

the benefits of ownership versus leasing in Texas counties where agencies
lease a minimum of 50,000 square feet of office space; and

the benefits from consolidating administrative leases into centralized sites in
counties where the State leases office space and the population exceeds
75,000 people.

quality properties or facilities are available for purchase.

Ownership is financially advantageous in situations where expiring lease
cycles parallel rising rent rates and action is taken to move agencies from
leased to owned facilities.

Master Facilities Plan Report 23
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Information was collected and documented from many sources to ensure ¢ Space Needs Assessment, Government Code Sections 2166.102
timely and accurate data is represented in this report. The primary (Travis County) and 2166.103 (statewide).
sources of data include agency responses to the Commission's biennial All agencies that occupy state-owned or leased office space must
Request for Information Survey; the Commission’s fiscal, maintenance, respond. Agencies’ responses include information describing staffing
state-owned space utilization, and lease databases; and information levels effective September 1, 2019, and projections through FY2025;
gained through staff surveys of real estate market conditions throughout expenses incurred during FY2019 for telephone, janitorial, utilities,
Texas. security services outside the contract amount of leased facilities or
beyond the basic services provided in state-owned buildings.
The following list sets out the data characteristics used to develop this . . . .
report. . Building and Construction Information, Government Code Section
2166.101(d)
¢  Direct Input from 97 State Agencies All agencies that control and/or construct state-owned facilities,
Information from 97 state agencies provided current and projected excluding hospitals, correction facilities, and buildings under the
staffing levels through FY 2025; total tenant agency facility control of institutions of higher education, must respond.
expenditures for FY2019; total building project expenses and office Submissions contain information on past and recent building projects
building inventories; and requests for project analyses. and technical data reflecting facility types, current physical
R Real Estate Market Conditions in 28 Texas Cities conditions, use, materials, methods of delivery, and total project
. . . , costs.
In accordance with statutory requirements to examine counties
with a minimum need of 50,000 square feet of office space, TFC ¢ Requests for Project Analyses, Government Code Sections 2166.104
obtained and analyzed information from 24 counties, 28 cities. and 2166.151. All agencies without independent authority to
¢ Space Utilization and Cost Details for 32.1 Million Square Feet of construct facilities a.re required to submit a request for.project
Leased and Owned Office Facilities anallyses or. cost estimates for proposed new construction or other
Facilities leased or owned by TFC are located in 242 Texas cities, capital projects.
Proylde space for 52,308 state employees, and cost $191.3 million Other data sources utilized in this document include:
in Fiscal Year 2019.
. L ¢ TFC State-Owned Space Utilization Database. This database contains
¢ Commercial Real Estate Industry Publications

Preparations for producing this report typically begin ten months prior to

information on the Commission’s inventory of state-owned facilities.
(See Appendix B for a complete list of Commission-owned and

managed facilities). The database is supported by an interactive
computer aided design (CAD) graphic imaging and record system
containing field-verified square footage for every space within each
facility detailing its use and each agency's space allocation.
Information for each facility is updated annually. Information in the

its publication. In the fall preceding the publication date, TFC issues a
request for information (“RFI”) to agencies to obtain specific facility,
staffing, and expense information. The following list represents the RFI
sections with corresponding statutory references and applicable
agencies that must respond:
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database is used to calculate tenant agencies’ pro-rata share of
maintenance and operation costs.

¢ TFC Leasing Records. Leasing records are used in the development of
this report for data such as lease locations, rents, occupying
agencies, square footage, and terms.

¢ TFC Fiscal and Maintenance Expense Records. These records are
critical to the development of cost-benefit analyses. The records
contain detailed expense information reflecting all building related
costs: operations, maintenance, utilities, grounds, custodial,
security, deferred maintenance, and bond debt. Over the last year,
successful efforts were made by agency staff to improve cost
accounting accuracy for all the TFC facilities. While the strategic
installation of additional metering devices and full implementation of
a new building management application will further enhance the
integrity of building cost accounting records, this report contains the
most accurate portrayal of building operating expenses currently
available.

¢  Survey of Real Estate Market Conditions. Real estate market
conditions are investigated in the spring prior to publication of this
report. Commission staff collects and documents real estate market
conditions from industry data available on the Internet, through
telephone interviews, and through faxed questionnaires. Information
was gathered from a minimum of two independent sources within
each city where the State occupies at least 50,000 square feet of
office space. Types of data collected include market size, lease space
availability, current lease rate ranges, buildings available for purchase,
and overall market conditions.

The following is a listing of additional data sources:

¢ Department of Information Resources—Telecommunications Costs
¢  Texas Public Finance Authority—Bond Rates
. Safe Keeping Trust Fund, Investments Division—Discount Rates

28 Master Facilities Plan Report

Notes

Square foot volumes for state-leased space are compiled from the relevant
lease contract. Square foot volumes for state-owned space are compiled
from field measurements or are estimated based on available floor plans or
historical documentation.



e o

7k Sodlodl 1 4 =

7 &

v
[

LS I AR

ing .

State Insurance Build







Bldg. ID Facility Name Address Gross Sq. Ft.

OFFICE

1 BHB Brown-Heatly Building 4900 N. Lamar Austin Office 258,915
2 CSB Central Services Building 1711 San Jacinto Austin Office 96,860
3 CSX Central Services Annex 311 East 14th St. Austin Office 15,043
4 DHB DSHS Headquarters Building (Old MHMR HQ) 909 W. 45th St. Austin Office 72,182
5 DHF DSHS Building F 1100 W. 49th St. Austin Office 7,485
6 DHR DSHS Records Building 1100 W. 49th St. Austin Office 30,984
7 DHSB DSHS Service Building 1100 W. 49th St. Austin Office 40,000
8 DHT DSHS Tower 1100 W. 49th St. Austin Office 100,997
9 DHX DSHS Annex (Old MHMR Annex) 909 W. 45th St. Austin Office 17,564
10 |[ELP El Paso State Office Building 401 E. Franklin El Paso Office 117,932
11 |ERB Elias Ramirez State Building 5425 Polk Street Houston Office 239,271
12 [FTW Fort Worth State Building 1501 Circle Drive Fort Worth Office 70,139
13 [GIS G.J. Sutton Building 321 Center St. San Antonio Office 100,185*
14 |GISW G.J. Sutton Building West 321 Center St. San Antonio Office 12,100*
15 |[INS Insurance Building 1100 San Jacinto Austin Office 86,029
16 |INX Insurance Annex 221 E. 11th St. Austin Office 59,757
17 |[JER James E. Rudder Building 1019 Brazos Austin Office 77,880
18 |[JHR John H. Reagan Building 105 West 15th Street Austin Office 161,811
19 [JHW John H. Winters Building 701 West 51st Street Austin Office 482,584

*= Notice to Proceed demolition of G.J. Sutton and G.J. Sutton West began on June 24, 2019. The building and foundation demolition was completed by October 20, 2019. Their square footage is

included in the total counts of this appendix.
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Bldg.ID  Facility Name Address Gross Sq. Ft.

OFFICE

21 |LBJ Lyndon B. Johnson Building 111 E. 17th St. Austin Office 299,512
22 |P35A Park 35 Building A 12100 N. IH 35 Austin Office 191,889
23 |P35B Park 35 Building B 12124 N. IH 35 Austin Office 50,569
24 | P35C Park 35 Building C 12124 N. IH 35 Austin Office 78,888
25 |P35D Park 35 Building D 12118 N. IH 35 Austin Office 52,906
26 |P35E Park 35 Building E 12118 N. IH 35 Austin Office 46,330
27 |PDB Price Daniel, Sr. Building 209 West 14th St. Austin Office 136,430
28 |RBB Dr. Robert Bernstein Building 1100 W. 49th St. Austin Office 59,917
29 |RDM Robert D. Moreton Building 1100 W. 49th St. Austin Office 123,018
30 |REJ Robert E. Johnson Building 1501 North Congress Austin Office 307,090
31 |SCB Supreme Court Building 201 W. 14th St. Austin Office 69,253
32 |SFA Stephen F. Austin Building 1700 North Congress Austin Office 417,139
33 |SHB Sam Houston Building 201 East 14th St. Austin Office 170,967
34 |TCC Tom C. Clark Building 205 West 14th St. Austin Office 101,307
35 |THO E.O. Thompson Building 920 Colorado Austin Office 67,689
36 |TIR Thomas Jefferson Rusk Building 200 E. 10th St. Austin Office 99,609
37 |TYL Tyler State Office Building 3303 Mineola Hwy Tyler Office 52,371
38 |WAC Waco State Building 801 Austin Ave. Waco Office 97,314
39 |WBT William B. Travis Building 1701 North Congress Austin Office 466,078
40 |WPC William P. Clements Building 300 West 15th St. Austin Office 472,372
41 |WPH William P. Hobby Building 333 Guadalupe St. Austin Office 419,276
41 TOTAL OFFICE 5,877,018
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Bldg.ID  Facility Name Address Gross Sq. Ft.

WAREHOUSE/STORAGE

1 DHH DSHS Building H 1100 W. 49th St. Austin Storage 1,500
2 HSW Human Services Warehouse 1111 North Loop Austin Warehouse 104,658
3 INW Insurance Warehouse 7915 Cameron Road Austin Warehouse 25,479
4 PROM Promontory Point 4044 Promontory Point Austin Service Center 139,996
5 PROMN | Promontory Point North Building 4044 Promontory Point Austin Service Center 3,871
6 SRC State Records Center 4400 Shoal Creek Blvd. Austin Storage 130,729
7 SUR1 Surplus Property, San Antonio 2103 Ackerman Road San Antonio Warehouse 25,000
8 SUR2 Surplus Property, Fort Worth District 2826 N. Beach St. Fort Worth Warehouse 22,843
9 WHB Warehouse at Bolm Road 6506 Bolm Road Austin Warehouse 50,622
) TOTAL WAREHOUSE/STORAGE 504,698

MISCELLANEOUS

1 APB Aircraft Pooling Board Building (A.B.l.A.) 10335 Golf Course Rd Austin Office / Hangar 57,380
2 APB3 Hangar 3 at New Aircraft Pooling Board 10335 Golf Course Rd Austin Hangar 15,068
3 APB4 Hangar 4 at New Aircraft Pooling Board 10335 Golf Course Rd Austin Hangar 15,068
4 ARC Lorenzo de Zavala Archives & Library 1200 Brazos Austin Archives/Storage 110,999
5 CCF1 Child Care Center Bldgs. 1501 Lavaca Austin Classroom 8,003
6 CCF2 Child Care Center Bldgs. 1507 Lavaca Austin Classroom 3,332
7 DBGL Dr. Bob Glaze Laboratory Services (was DSHS 1100 W. 49th St. Austin Laboratory 167,417
New Lab)
8 DHK DSHS Building K 1100 W. 49th St. Austin Lecture Hall 4,679
9 DROC Disaster Recovery Operations 1001 W. No. Loop Austin Computer Center 25,295
10 |OAL Old American Legion Building 1500-06 N. Congress Austin Service Center 11,887
11 |WLL Wheless Lane Laboratory 2801 Wheless Lane Austin Laboratory 3,516
12 |DHNP DSHS New Power Plant 1100 W. 49th St. Austin Power Plant 3,157
13 |DHOL DSHS Old Laboratory (off-line) 1100 W. 49th St. Austin Laboratory 5,818
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Address City Use Gross Sq. Ft.

Bldg. ID Facility Name
MISCELLANEOUS

- DHOP | DSHS Old Power Plant 1100 w_49th st w717

TOTAL MISCELLANEOUS 439,077

PARKING GARAGES

1 CVP Capitol Visitors Parking Garage 1201 San Jacinto Austin Garage 241,304
2 PKA Parking Garage A 1401 San Jacinto Austin Garage 300,767
3 PKB Parking Garage B 1511 San Jacinto Austin Garage 269,087
4 PKC Parking Garage C 1400 Colorado Austin Garage 18,501
5 PKE Parking Garage E 1604 Colorado Austin Garage 487,248
6 |PKF Parking Garage F 1311 San Jacinto Austin Garage 149,606
7 |PKG Parking Garage G 315 E. 17th St. Austin Garage 96,697
8 PKH Parking Garage H 4900 North Lamar Austin Garage 310,137
9 PKHW Parking Garage H West 4900 Sunshine Austin Garage 323,898
10 (PKJ Parking Garage J 300 West 15th St. Austin Garage 261,882
11 |PKK Parking Garage K Thomas J. Rusk Bldg. 200 E. 10th St. Austin Garage 98,498
12 | PKL Parking Garage L William P Hobby Bldg. 333 Guadalupe St. Austin Garage 141,666
13 |PKM1 Parking Garage M1 Price Daniel Bldg. 209 West 14th St. Austin Garage 11,476
14 | PKM2 Parking Garage M2 Tom C Clark Bldg. 205 West 14th St. Austin Garage 16,074
15 |PKN Parking Garage N 300 San Antonio Austin Garage 318,786
16 |PKP Parking Garage P 1518 San Jacinto Austin Garage 261,737
17 |PKQ Parking Garage Q 1610 San Jacinto Austin Garage 277,700
18 |PKR Parking Garage R 1706 San Jacinto Austin Garage 585,139
19 |EPG El Paso State Building Garage 301 E. Missouri El Paso Garage 193,473
19 TOTAL PARKING TOTAL PARKING 4,363,676
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Bldg.ID Facility Name Address Gross Sq. Ft.

PARKING LOTS

1 PK02 Parking Lot 2 111 E. 17th St. Austin Parking lot 46,920
2 PKO03 Parking Lot 3 1601 Colorado Austin Parking lot 53,248
3 PKO6 Parking Lot 6 1308 San Jacinto Austin Parking lot 8,867
4 PKO7 Parking Lot 7 1807 North Congress Austin Parking lot 108,800
5 PKO8 Parking Lot 8 1507 Lavaca Austin Parking lot 58,788
6 PK8A Parking Lot 8A 1507 Lavaca Austin Parking lot 6,300
7 PK8B Parking Lot 8B 1507 Lavaca Austin Parking lot 2,800
8 PK11 Parking Lot 11 1500 North Congress Austin Parking lot 55,200
9 PK12 Parking Lot 12 1801 San Jacinto Austin Parking lot 99,674
10 |PK14 Parking Lot 14 1000 North Congress Austin Parking lot 80,189
11 |[PK15 Parking Lot 15 902 Colorado Austin Parking lot 17,664
12 |PK18 Parking Lot 18 1301 San Jacinto Austin Parking lot 17,664
13 |[PK19 Parking Lot 19 203 MLK Blvd. Austin Parking lot 34,320
14 | PK22 Parking Lot 22 1501 San Jacinto Austin Parking lot 40,848
15 |PK24 Parking Lot 24 1606 Colorado Austin Parking lot 1,800
16 |PK25 Parking Lot 25 1111 Colorado Austin Parking lot 21,760
17 |PK26 Parking Lot 26 701 W. 51st Street Austin Parking lot 509,303
18 |PK27 Parking Lot 27 101 E 11th Street Austin Parking lot 20,480
19 |[APBP Aircraft Pooling Board Parking Lot/Sidewalk 10335 Golf Course Rd. Austin Parking lot 139,828
20 |DHP DSHS Parking Lots 1100 W. 49th St. Austin Parking lot 178,500
21 |ELPP El Paso State Building Parking Lot 401 E. Franklin El Paso Parking lot 26,143
22 | ERBP Elias Ramirez Building Parking Lots 5425 Polk Avenue Houston Parking lot 216,216
23 |FTWBP | Fort Worth Building Parking Lots 1501 Circle Drive Fort Worth Parking lot 113,066
24 | GISP G. J. Sutton Building Parking Lots 321 Center St. San Antonio Parking lot 182,017
25 | HSWP Human Services Warehouse/DROC Parking 1111 North Loop Austin Parking lot 56,350
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Bldg.ID  Facility Name Address Gross Sq. Ft.

PARKING LOTS

26 |P35P Park 35 Parking Lots 12100 N. IH 35 Austin Parking lot 547,903
27 |PROMP |Promontory Point Parking Lots 4044 Promontory Point Austin Parking lot 220,880
28 |[SRCP State Records Center Parking Lots 4044 Shoal Creek Blvd. Austin Parking lot 38,500
29 |[SUR1P Surplus Property, San Antonio Parking Lot/ 2103 Ackerman Road San Antonio Parking lot/ 193,050
30 |SUR2P Surplus Property, Fort Worth Parking Lot/ 2826 N. Beach St. Fort Worth Parking lot/ 178,500
31 |[TYLP Tyler State Parking Lot 3303 Mineola Hwy. Tyler Parking lot 135,221
32 |WHBP Warehouse at Bolm Road Parking 6506 Bolm Road Austin Parking lot 26,250
33 |WSBP Waco State Building Parking Lots 801 Austin Ave. Waco Parking lot 88,155

EX] TOTAL PARKING LOTS 3,525,204
LAND

1

TOTAL LAND 2,400
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Bldg.ID  Facility Name Address Gross Sq. Ft.

TEXAS SCHOOL FOR THE BLIND AND VISUALLY IMPAIRED

1 507 Old Operations 1100 West 45th Street Austin Office 4,058
2 509 Superintendent’s Residence 1100 West 45th Street Austin Residence 4,955
3 512 Cottage 1100 West 45th Street Austin Office 1,320
4 573 Duplex 1100 West 45th Street Austin Dormitory 5,049
5 574 Duplex 1100 West 45th Street Austin Dormitory 5,049
6 575 Duplex 1100 West 45th Street Austin Dormitory 5,049
7 576 Duplex 1100 West 45th Street Austin Dormitory 5,049
8 577 Dormitory 1100 West 45th Street Austin Dormitory 5,049
9 600 Admin Building/High School 1100 West 45th Street Austin Office/Classroom 70,061
10 |601 Cafeteria 1100 West 45th Street Austin Cafeteria 9,309
11 |602 Fine Arts Center 1100 West 45th Street Austin Classroom 14,230
12 (603 Health Center/Activity Center 1100 West 45th Street Austin Nurses Station/ 15,130

Classroom/Gym
13 [604 Natatorium 1100 West 45th Street Austin Natatorium 9,107
14 | 605 Outreach Building 1100 West 45th Street Austin Office/Conference 15,411
15 (606 Elementary School 1100 West 45th Street Austin Classroom 31,085
16 |607 Wildcat Inn 1100 West 45th Street Austin Classroom/ 19,900
Hospitality Center

17 |608 Business Office 1100 West 45th Street Austin Office 7,077
18 |609 Gymnasium 1100 West 45th Street Austin Gymnasium 28,598
19 |610 Maintenance Office/Warehouse 1100 West 45th Street Austin Maintenance Shop 27,071
20 |611 Pet Grooming Classroom 1100 West 45th Street Austin Classroom 939
21 |650 Duplex 1100 West 45th Street Austin Dormitory 5,653
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Bldg.ID  Facility Name Address Gross Sq. Ft.

TEXAS SCHOOL FOR THE BLIND AND VISUALLY IMPAIRED, ctd.

22 |651 Duplex 1100 West 45th Street Austin Dormitory 5,653
23 [652 Duplex 1100 West 45th Street Austin Dormitory 5,653
24 (653 Duplex 1100 West 45th Street Austin Dormitory 5,653
25 (654 Duplex 1100 West 45th Street Austin Dormitory 5,653
26 | 655 Duplex 1100 West 45th Street Austin Dormitory 5,653
27 | 656 Duplex 1100 West 45th Street Austin Dormitory 5,653
28 | 657 Duplex 1100 West 45th Street Austin Dormitory 5,653
29 |660 Elementary Residence Office 1100 West 45th Street Austin Office 633
30 |661 Elementary School Kids” Dorm 1100 West 45th Street Austin Dormitory 3,825
31 |662 Elementary School Kids” Dorm 1100 West 45th Street Austin Dormitory 3,825
32 |663 Elementary School Kids’ Dorm 1100 West 45th Street Austin Dormitory 3,825
33 |664 Elementary School Kids” Dorm 1100 West 45th Street Austin Dormitory 3,825
34 (4801 Dormitory 1100 West 45th Street Austin Dormitory 2,970
34 TOTAL SCHOOL FOR THE BLIND AND VISUALLY IMPAIRED 347,623

38 Master Facilities Plan Report



Bldg.ID  Facility Name Address Gross Sq. Ft.

TEXAS SCHOOL FOR THE DEAF

1 500 Pease Central Administration 1102 South Congress Ave. Austin Office 15,278
2 501 Seeger Gymnasium 1102 South Congress Ave. Austin Gymnasium 25,741
3 503 Cafeteria Central 1102 South Congress Ave. Austin Cafeteria 15,310
4 504 Deaf Smith Center 1102 South Congress Ave. Austin Recreation 7,046
5 505 Elementary School 1102 South Congress Ave. Austin Classroom 51,470
6 506 Guard House (Elizabeth Street) 1102 South Congress Ave. Austin Security 48
7 507 Boiler Plant (Abandoned) 1102 South Congress Ave. Austin Vacant 1,954
8 508 Business Services 1102 South Congress Ave. Austin Office 6,797
S 509 Heritage Center 1102 South Congress Ave. Austin Museum 4,448
10 |510 Maintenance Offices 1102 South Congress Ave. Austin Office 5,315
11 |[511 Maintenance Shop 1102 South Congress Ave. Austin Maintenance Shop 8,647
12 [512 Central Plant 1102 South Congress Ave. Austin Power Plant 6,756
13 |[513 Ford Building 1102 South Congress Ave. Austin Classroom 37,002
14 |514 Kleberg Building 1102 South Congress Ave. Austin Classroom 19,616
15 |[515 Koen Hall Dorm 1102 South Congress Ave. Austin Dormitory 38,078
16 |516 Lewis Hall Dorm 1102 South Congress Ave. Austin Dormitory 38,078
17 |517 Clinger Gymnasium 1102 South Congress Ave. Austin Gymnasium 14,045
18 |518 Leroy Columbo Natatorium 1102 South Congress Ave. Austin Pool & Gym 36,404

(Swim Center/Gymnasium)

19 |[519 High School/Middle School 1102 South Congress Ave. Austin Classroom 89,058
20 (521 T-1 Trailer (Vacant) 1102 South Congress Ave. Austin Vacant 1,344
21 |522 T-2 Trailer (Admissions) 1102 South Congress Ave. Austin Office 2,688
22 |523 T-3 Trailer (Human Resources) 1102 South Congress Ave. Austin Office 2,688
23 (524 Toddler Learning Center 1102 South Congress Ave. Austin Classroom 1,424
24 |525 ERCOD 1102 South Congress Ave. Austin Office 2,059
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Bldg. ID

Facility Name

TEXAS SCHOOL FOR THE DEAF, ctd.

Address

Gross Sq. Ft.

25 (526 Girls’ Dormitory 1102 South Congress Ave. Austin Dormitory 8,643
26 |527 Boys’ Dormitory 1102 South Congress Ave. Austin Dormitory 10,939
27 |528 Transitional Apartments 1102 South Congress Ave. Austin Housing 1,590
28 |529 Transitional Apartments 1102 South Congress Ave. Austin Housing 1,590
29 |530 Transitional Apartments 1102 South Congress Ave. Austin Housing 1,590
30 |531 Transitional Apartments 1102 South Congress Ave. Austin Housing 1,590
31 |532 Transitional Apartments 1102 South Congress Ave. Austin Housing 1,590
32 |533 Transitional Apartments 1102 South Congress Ave. Austin Housing 2,585
33 (544 R. L. Davis Auditorium 1102 South Congress Ave. Austin Auditorium 12,347
34 (564 Cottage Student Housing 1102 South Congress Ave. Austin Housing 4,625
35 |[565 Cottage Student Housing 1102 South Congress Ave. Austin Housing 4,625
36 (566 Cottage Student Housing 1102 South Congress Ave. Austin Housing 4,625
37 |567 Cottage Student Housing 1102 South Congress Ave. Austin Housing 4,625
38 (568 Cottage Student Housing 1102 South Congress Ave. Austin Housing 4,625
39 |569 Cottage Student Housing 1102 South Congress Ave. Austin Housing 4,625
40 |570 Cottage Student Housing 1102 South Congress Ave. Austin Housing 4,625
41 [5705 Health Center 1102 South Congress Ave. Austin Health Center 3,759
42 |5706 Boys’ Dormitory 1102 South Congress Ave. Austin Dormitory 6,713
43 (5707 Girls’ Dormitory 1102 South Congress Ave. Austin Dormitory 6,713
44 (5708 Boys’ & Girls” Dormitory 1102 South Congress Ave. Austin Dormitory 8,400
45 (5709 Guard House (Congress Avenue) 1102 South Congress Ave. Austin Security 64
46 |5714 Concession 1102 South Congress Ave. Austin Service Center 1,427

TOTAL SCHOOL FOR THE DEAF 533,209

STATEWIDE TOTAL 15,779,005
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Maintenance & Bond Debt

Year Built/ Bldg.ID Facility Name Square Utilities

Total Cost per

Acquired Feet Custodial Square Foot
AUSTIN

1989 BHB Brown-Heatly Building 258,915 $465,417.86 $855,415.97 S0 $5.10
1980 CSB Central Services Building 96,860 $109,409.85 $261,417.53 SO $3.83
1961 CSX Central Services Annex 15,043 $25,281.93 $48,064.49 SO $4.88
1969 DHB DSHS Headquarters Building (Old MHMR HQ) 72,182 $41,028.12 $343,364.23 S0 $5.62
1958 DHF DSHS Building F 7,485 $12,863.75 $5,174.67 S0 $2.41
1976 DHR DSHS Records Building 32,262 $53,249.22 $71,917.32 S0 $3.88
1976 DHSB DSHS Service Building 39,773 $68,744.16 $103,242.33 S0 $4.32
1976 DHT DSHS Tower 100,974 $173,573.84 $206,347.41 SO $3.76
1957 DHX DSHS Annex (Old MHMR Annex) 17,564 $9,983.35 $42,529.78 SO $2.99
1961 INS Insurance Building 86,028 $127,092.50 $163,718.54 SO $3.38
1959 INX Insurance Annex 59,757 $69,495.68 $143,256.61 SO $3.56
1917 JER James E. Rudder Building 77,884 $97,081.85 $137,019.14 SO $3.01
1961 JHR John H. Reagan Building 161,811 $118,921.29 $247,187.10 SO $2.26
1984 JHW John H. Winters Building 482,584 [ $1,409,264.70 $953,523.72 SO $4.94
1969 LBJ Lyndon B. Johnson Building 299,519 $399,089.14 $547,676.02 SO $3.16
1986 NLBB North Lamar Boulevard Building 47,347 $58,056.03 $292,041.56 SO $7.41
1991 P35A Park 35 Building A 191,889 $274,960.58 $800,400.50 SO $5.60
1983 P35B Park 35 Building B 50,569 $93,175.12 $254,361.59| $199,568.57 $10.82
1983 P35C Park 35 Building C 78,888 $134,962.76 $283,239.90| $130,024.43 $6.95
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Year Built/
Acquired

Bldg. ID Facility Name

Square
Feet

Utilities

Maintenance & Bond Debt
Custodial

Total Cost per
Square Foot

1983 P35D Park 35 Building D 52,806 $75,894.82 $213,558.79 $179,898.29 $8.89
1983 P35E Park 35 Building E 46,330 $73,373.74 $174,757.56 $117,208.71 $7.89
1991 PDB Price Daniel, Sr. Building 136,430 $242,437.69 $199,819.34 SO $3.24
1958 RBB Dr. Robert Bernstein Building 59,971 $102,973.59 $144,316.20 S0 $4.13
1989 RDM Robert D. Moreton Building 122,052 $182,167.29 $201,454.85 SO $3.14
2000 REJ Robert E. Johnson Building 307,091 $741,693.04 $518,124.01 SO $4.10
1960 SCB Supreme Court Building 69,253 $105,227.12 $120,160.91 o) $3.25
1973 SFA Stephen F. Austin Building 417,138 $759,658.71 $646,638.70 S0 $3.31
1959 SHB Sam Houston Building 170,968 $255,883.72 $512,421.85 SO $4.49
1960 TCC Tom C. Clark Building 101,307 $179,497.33 $168,473.61 S0 $3.43
1953 THO E.O. Thompson Building 67,690 $153,509.46 $168,170.80 S0 $4.75
1991 TJR Thomas Jefferson Rusk Building 99,609 $151,809.96 $187,625.04 SO $3.41
1985 WBT William B. Travis Building 468,080 $492,662.06 $640,161.97 S0 $2.42
1986/1990 | WPC William P. Clements Building 472,371 $820,137.70 $651,104.99 S0 $3.11
1984 WPH William P. Hobby Building 419,278 $999,871.39 | $14,582,072.80 S0 $37.16
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4,735,443

$9,078,449.35 $24,888,759.83

$626,700.00




OUTSIDE AUSTIN

Year Built/ Bldg. ID Facility Name Square Utilities Maintenance & Bond Debt Total Cost per
Acquired Feet Custodial Square Foot
EL PASO
FORT WORTH
HOUSTON
15051995 et [otmstarversveoutans | moan|  sumgoros] ssoomsi] o] s
SAN ANTONIO
1913/1975 | GJS G.J. Sutton Building 100,185 $65,935.37* SO SO $2.58
1910/1975 | GJSW G.J. Sutton Building West 12,100 $7,963.45* ) SO $0.66

TYLER

WACO

1913/1996 Waco State Building 97,314 $154,909.03 $352,558.84 $5.21

OUTSIDE AUSTIN TOTAL 764,853 $745,950.35 $1,732,938.96 $2.81

TFC STATEWIDE TOTAL 5,877,018 $9,824,399.70 $26,621,698.79 $626,700.00 $5.69

*= Notice to Proceed demolition of G.J. Sutton and G.J. Sutton West began on June 24, 2019. The building and foundation demolition was completed by October 20, 2019. The water stayed on
until the buildings windows and doors were removed per the State Fire Marshall’s office. The fire alarm and sprinkler systems were active until the start of the demolition due to Life/Safety
protection. Utilities, maintenance, and custodial figures reflect fiscal year 2019, ending 8/31/2019.
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AGENCYID  AGENCY TEXAN (LONG DISTANCE) CCTS (CAPITOL COMPLEX TELE. SERVICE) TOTAL SALES
101 TEXAS SENATE $6,520.25 $126,642.71 $133,162.96
102 HOUSE OF REPRESENTATIVES $12,356.06 $205,191.02 $217,547.08
103 TEXAS LEGISLATIVE COUNCIL $552,901.72 $123,527.05 $676,428.77
104 LEGISLATIVE BUDGET BOARD $1,939.60 $35,286.89 $37,226.49
105 LEGISLATIVE REFERENCE LIBRARY $47.76 $5,911.3 $5,959.06
116 SUNSET ADVISORY COMMISSION $52.69 $8,219.76 $8,272.45
201 SUPREME COURT OF TEXAS $10.25 $27,963.46 $27,973.71
202 STATE BAR OF TEXAS $37,584.03 $4,874.84 $42,458.87
203 BOARD OF LAW EXAMINERS $221.91 $7,434.78 $7,656.69
211 COURT OF CRIMINAL APPEALS $613.49 $15,705.01 $16,318.50
212 OFFICE OF COURT ADMINISTRATION $245,688.16 $27,994.76 $273,682.92
213 STATE PROSECUTING ATTORNEY $27.70 $1,575.52 $1,603.22
215 OFFICE OF CAPITAL WRITS & FORENSIC WRITS $3,393.54 $5,053.79 $8,447.33
223 COURT OF APPEALS—3RD DISTRICT $83.57 $8,917.34 $9,009.91
242 COMMISSION ON JUDICIAL CONDUCT $322.58 $4,183.93 $4,506.51
243 STATE LAW LIBRARY $269.60 $4,179.98 $4,449.58
301 OFFICE OF THE GOVERNOR $4,559.71 $76,636.09 $81,195.80
301-013 OFFIICE OF THE GOVERNOR $1,631.31 $16,054.88 $17,686.19
302 OFFICE OF THE ATTORNEY GENERAL $9,052,486.37 $622,064.61 $9,674,550.98
303 TEXAS FACILITIES COMMISSION $66,180.19 $210,497.33 $276,677.52
304 COMPTROLLER OF PUBLIC ACCOUNTS $1,115,815.37 $67,818.75 $1,183,634.12

All figures were provided by the Texas Department of Information Resources (DIR) Telecomm Accounting Department for telecommunications services.

All agencies listed are billed separately and pay their own costs.
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AGENCYID  AGENCY TEXAN (LONG DISTANCE) CCTS (CAPITOL COMPLEX TELE. SERVICE) TOTAL SALES
305 GENERAL LAND OFFICE $125,091.46 $194,708.61 $319,800.07
306 TEXAS STATE LIBRARY & ARCHIVES $35,277.82 $48,589.36 $83,867.18
307 SECRETARY OF STATE $41,442.46 $96,526.18 $137,968.64
308 STATE AUDITOR’S OFFICE $546.19 $50,556.98 $51,103.17
312 STATE SECURITIES BOARD $43,452.51 $20,932.23 $64,384.74
313 DEPARTMENT OF INFORMATION RESOURCES $44,799.61 $108,253.26 $153,052.87
320 TEXAS WORKFORCE COMMISSION $3,421,410.74 $642,783.79 $4,064,194.53
323 TEACHER RETIREMENT SYSTEM OF TEXAS $125,229.73 S0 $125,229.73
326 TEXAS EMERGENCY SERVICES RETIREMENT $2,899.81 $3,208.74 $6,108.55
SYSTEM
327 EMPLOYEES RETIREMENT SYSTEM $159,187.61 $7.50 $159,195.11
329 TEXAS REAL ESTATE COMMISSION $49,080.45 $51,235.96 $100,316.41
332 TX DEPARTMENT OF HOUSING & COMMUNITY $63,767.11 $118,157.66 $181,924.77
AFFAIRS
338 STATE PENSION REVIEW BOARD $3,652.74 $2,455.29 $6,108.03
347 TEXAS PUBLIC FINANCE AUTHORITY $3,176.25 $4,369.60 $7,545.85
352 TEXAS BOND REVIEW BOARD $5,427.53 $3,403.65 $8,831.18
356 TEXAS ETHICS COMMISSION $37,605.28 $8,253.53 $45,858.81
359 OFFICE OF PUBLIC INSURANCE COUNSEL $3,678.92 $4,946.76 $8,625.68
360 STATE OFFICE OF ADMINISTRATIVE HEARINGS $49,198.04 $32,622.30 $81,820.34
362 TEXAS LOTTERY COMMISSION $113,471.03 S0 $113,471.03
363 TEXAS WORKFORCE INVESTMENT COUNCIL $25.02 $4,024.96 $4,049.98
364 HEALTH PROFESSIONS COUNCIL $4,792.20 $3,852.83 $8,645.03
401 TEXAS MILITARY DEPARTMENT $64,913.68 $31.25 $64,944.93
403 TEXAS VETERANS COMMISSION $28,208.65 $30,201.13 $58,409.78
405 DEPARTMENT OF PUBLIC SAFETY $115,557.69 $88,635.88 $204,193.57
405-045 DEPARTMENT OF PUBLIC SAFETY $5,265,248.85 S0 $5,265,248.85

All figures were provided by the Texas Department of Information Resources (DIR) Telecomm Accounting Department for telecommunications services.
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AGENCYID  AGENCY TEXAN (LONG DISTANCE) CCTS (CAPITOL COMPLEX TELE. SERVICE) TOTAL SALES
407 COMMISSION ON LAW ENFORCEMENT $45,707.48 $8,576.64 $54,284.12
409 COMMISSION ON JAIL STANDARDS $409.71 $3,725.17 $4,134.88
411 TEXAS COMMISSION ON FIRE PROTECTION $7,481.85 $7,048.19 $14,530.04
448 OFFICE OF INJURED EMPLOYEE COUNSEL o) $3.75 $3.75
450 DEPARTMENT OF SAVINGS AND MORTGAGE $15,433.13 $12,836.13 $28,269.26
LENDING
451 DEPARTMENT OF BANKING $117,889.21 $31,484.46 $149,373.67
452 DEPARTMENT OF LICENSING & REGULATION $177,246.27 $30,574.30 $207,820.57
454 TEXAS DEPARTMENT OF INSURANCE $639,586.73 $14,744.62 $654,331.35
455 RAILROAD COMMISSION OF TEXAS $114,757.27 $181,606.03 $296,363.30
456 TEXAS STATE BOARD OF PLUMBING $23,446.16 $14,522.76 $37,968.92
EXAMINERS
457 TEXAS STATE BOARD OF PUBLIC ACCOUNTANCY $5,329.63 $18,744.79 $24,074.42
458 ALCOHOLIC BEVERAGE COMMISSION $49,795.12 $34,534.65 $84,329.77
459 TEXAS BOARD OF ARCHITECTURAL EXAMINERS $3,854.98 $7,952.44 $11,807.42
460 TEXAS BOARD OF PROFESSIONAL ENGINEERS $17,962.07 $22.50 $17,984.57
464 TEXAS BOARD OF PROFESSIONAL LAND $239.93 S0 $239.93
SURVEYING
466 OFFICE OF CONSUMER CREDIT COMMISSION $18,707.44 $19,366.88 $38,074.32
469 CREDIT UNION DEPARTMENT $24,818.36 $3,492.22 $28,310.58
473 PUBLIC UTILITIES COMMISSION OF TEXAS $30,395.44 $73,970.84 $104,366.28
475 OFFICE OF PUBLIC UTILITY COUNSEL $3,851.78 $6,803.21 $10,654.99
476 TEXAS RACING COMMISSION $35,707.85 $173.78 $35,881.63
477 COMMISSION ON STATE EMERGENCY $146,554.59 $7,477.33 $154,031.92
COMMUNICATIONS
479 STATE OFFICE OF RISK MANAGEMENT $5,934.85 $49,809.08 $55,743.93
481 BOARD OF PROFESSIONAL GEOSCIENTISTS $3,886.24 $2,065.50 $5,951.74

All figures were provided by the Texas Department of Information Resources (DIR) Telecomm Accounting Department for telecommunications services.

All agencies listed are billed separately and pay their own costs.
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AGENCYID  AGENCY TEXAN (LONG DISTANCE) CCTS (CAPITOL COMPLEX TELE. SERVICE) TOTAL SALES
503 TEXAS MEDICAL BOARD $19,103.42 $55,470.44 $74,573.86
504 BOARD OF DENTAL EXAMINERS $6,032.95 $11,714.40 $17,747.35
507 TEXAS BOARD OF NURSING $19,607.05 $40,233.05 $59,840.10
508 BOARD OF CHIROPRACTIC EXAMINERS $2,082.06 $3,882.78 $5,964.84
513 TEXAS FUNERAL COMMISSION $670.45 $2,700.84 $3,371.29
514 TEXAS OPTOMETRY BOARD $310.11 $3,234.00 $3,544.11
515 TEXAS STATE BOARD OF PHARMACY $13,480.53 $29,945.90 $43,426.43
520 TEXAS STATE BOARD OF EXAMINERS OF $587.91 $4,576.04 $5,163.95
PSYCHOLOGISTS
529 HEALTH & HUMAN SERVICES COMMISSION $13,676,390.29 $207,320.53 $13,883,710.82
530 DEPARTMENT OF FAMILY & PROTECTIVE $3,163,680.13 $62.50 $3,163,742.63
SERVICES
533 PHYSICAL/OCCUPATIONAL THERAPY $5,356.13 $6,418.68 $11,774.81
EXAMINERS
537 DEPARTMENT OF STATE HEALTH SERVICES $1,463,233.67 $25.00 $1,463,258.67
542 CANCER PREVENTION/RESEARCH INSTITUTE $14,778.37 $9,905.45 $24,683.82
551 DEPARTMENT OF AGRICULTURE $40,170.72 $134,224.12 $174,394.84
554 TEXAS ANIMAL HEALTH COMMISSION $29,876.26 S0 $29,876.26
576 TEXAS FOREST SERVICE $218.09 S0 $218.09
578 BOARD OF VETERINARY MEDICAL EXAMINERS $3,785.87 $5,525.72 $9,311.59
580 TEXAS WATER DEVELOPMENT BOARD $56,276.92 $78,354.25 $134,631.17
582 TEXAS COMMISSION ON ENVIRONMENTAL $640,930.92 $932.34 $641,863.26
QUALITY
592 SOIL AND WATER CONSERVATION BOARD $25,245.31 S0 $25,245.31
601 TEXAS DEPARTMENT OF TRANSPORTATION $5,583,157.63 $32,775.96 $5,615,933.59
608 TEXAS DEPARTMENT OF MOTOR VEHICLES $3,413,994.81 $60.00 $3,414,054.81

All figures were provided by the Texas Department of Information Resources (DIR) Telecomm Accounting Department for telecommunications services.
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AGENCYID  AGENCY TEXAN (LONG DISTANCE) CCTS (CAPITOL COMPLEX TELE. SERVICE) TOTAL SALES
644 TEXAS JUVENILE JUSTICE DEPARTMENT $539,887.68 S0 $539,887.68
696 TEXAS DEPARTMENT OF CRIMINAL JUSTICE $1,564,085.18 $41,985.00 $1,606,070.18
697 TDCJ PARDONS AND PAROLES $85,767.86 $241.92 $86,009.78
701 TEXAS EDUCATION AGENCY $287,681.39 $298,209.56 $585,890.95
711 TEXAS A&M UNIVERSITY $14,088.57 S0 $14,088.57
717 TEXAS SOUTHERN UNIVERSITY $100,829.51 $390.00 $101,219.51
719 TEXAS STATE TECHNICAL COLLEGE $97,904.61 S0 $97,904.61
739 TEXAS TECH UNIV HEALTH SCIENCE $151,215.54 $1,219.08 $152,434.62
743 UT - SAN ANTONIO $95,756.56 $960.10 $96,716.66
752 UNIVERSITY OF NORTH TEXAS $33,334.67 $1,591.05 $34,925.72
753 SAM HOUSTON STATE UNIVERSITY $3,940.58 S0 $3,940.58
754 TEXAS STATE UNIVERSITY $0.01 S0 $0.01
755 STEPHEN F AUSTIN ST UNIVERSITY $1,406.57 $409.69 $1,816.26
758 BD OF REGENTS, TX ST UNIV SYS $782.58 $7,620.17 $8,402.75
760 TEXAS A&M CORPUS CHRISTI $57,474.79 S0 $57,474.79
771 SCHOOL FOR BLIND & VISUAL IMP $35,086.51 S0 $35,086.51
772 SCHOOL FOR THE DEAF $49,201.13 $5.00 $49,206.13
781 TX HIGHER ED COORDINATING BD $131,280.52 $60,909.90 $192,190.42
802 TX PARKS & WILDLIFE DEPARTMENT $803,536.80 $2,191.50 $805,728.30
808 TEXAS HISTORICAL COMMISSION $37,193.12 $41,140.50 $78,333.62
809 STATE PRESERVATION BOARD $4,258.89 $48,056.28 $52,315.17
813 TEXAS COMMISSION ON THE ARTS $1.066.27 $7,633.45 $8,699.72
930 TX TREASURY SAFEKEEPING TRUST $6,171.36 $1,753.50 $7,924.86

All figures were provided by the Texas Department of Information Resources (DIR) Telecomm Accounting Department for telecommunications services.

All agencies listed are billed separately and pay their own costs.
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Appendix E Building Information

Since 1965, statutory reporting requirements have contained directives The Commission’s request for information included detailed directions for
for TFC and its predecessor agencies to gather building information from state entities to report on buildings completed after September 1, 1979.
state agencies and to summarize its findings in a biennial report to state Since 2000 TFC received responses from 44 state agencies. The following
leadership. chart illustrates the square footage breakdown by building use.
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CODE AGENCY NAME CODE AGENCY NAME

101 TEXAS SENATE 305 GENERAL LAND OFFICE

102 TEXAS HOUSE OF REPRESENTATIVES 306 TEXAS STATE LIBRARY & ARCHIVES COMMISSION
103 LEGISLATIVE COUNCIL 307 TEXAS SECRETARY OF STATE

104 LEGISLATIVE BUDGET BOARD 308 TEXAS STATE AUDITOR’S OFFICE

105 LEGISLATIVE REFERENCE LIBRARY 312 TEXAS STATE SECURITIES BOARD

116 SUNSET ADVISORY COMMISSION 313 DEPARTMENT OF INFORMATION RESOURCES

201 SUPREME COURT OF TEXAS 326 TEXAS EMERGENCY SERVICES RETIREMENT SYSTEM
203 BOARD OF LAW EXAMINERS 329 TEXAS REAL ESTATE COMMISSION

211 COURT OF CRIMINAL APPEALS 332 TEXAS DEPARTMENT OF HOUSING AND COMMUNITY AFFAIRS
212 OFFICE OF COURT ADMINISTRATION 333 TEXAS OFFICE OF STATE-FEDERAL RELATIONS

213 OFFICE OF STATE PROSECUTING ATTORNEY 338 TEXAS PENSION REVIEW BOARD

215 OFFICE OF CAPITAL WRITS 347 TEXAS PUBLIC FINANCE AUTHORITY

223 THIRD COURT OF APPEALS 352 TEXAS BOND REVIEW BOARD

242 STATE COMMISSION ON JUDICIAL CONDUCT 356 TEXAS ETHICS COMMISSION

243 STATE LAW LIBRARY 359 OFFICE OF PUBLIC INSURANCE COUNSEL

301 OFFICE OF THE GOVERNOR 360 STATE OFFICE OF ADMINISTRATIVE HEARINGS

302 OFFICE OF THE ATTORNEY GENERAL 364 HEALTH PROFESSIONS COUNCIL

303 TEXAS FACILITIES COMMISSION 403 TEXAS VETERANS COMMISSION

304 COMPTROLLER OF PUBLIC ACCOUNTS 405 TEXAS DEPARTMENT OF PUBLIC SAFETY
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CODE AGENCY NAME CODE AGENCY NAME

407 | COMMISSION ON LAW ENFORCEMENT OFFICER STANDARDS 513 | TEXAS FUNERAL SERVICE COMMISSION

514 | TEXAS OPTOMETRY BOARD
409  |TEXAS COMMISSION ON JAIL STANDARDS 15 | TEXAS STATE BOARD OF PHARMACY
G [UESS EeESIeh O Iz [HsouEsien] 520 | TEXAS STATE BOARD OF EXAMINERS OF PSYCHOLOGISTS
G U RSSO NINE 529 | TEXAS HEALTH AND HUMAN SERVICES COMMISSION
G USSR AN O A NG A0 ISRl 530  |TEXAS DEPARTMENT OF FAMILY AND PROTECTIVE SERVICES
B30 [UEBES RERA IO EANIEE 533 | EXECUTIVE COUNCIL OF PHYSICAL THERAPY & OCCUPATIONAL
455 | RAILROAD COMMISSION OF TEXAS THERAPY EXAMINERS
456 | TEXAS STATE BOARD OF PLUMBING EXAMINERS 535 | TEXAS LOWER LEVEL RADIOACTIVE WASTE DISPOSAL
457 | TEXAS STATE BOARD OF PUBLIC ACCOUNTANCY COMMISSION
458 | TEXAS ALCOHOLIC BEVERAGE COMMISSION 537 | TEXAS DEPARTMENT OF STATE HEALTH SERVICES
459 | TEXAS BOARD OF ARCHITECTURAL EXAMINERS 538 | TEXAS DEPARTMENT OF ASSISTIVE AND REHABILITATIVE
464 | TEXAS BOARD OF LAND SURVEYING SERVICES
466 | OFFICE OF CONSUMER CREDIT COMMISSIONER 539 | TEXAS DEPARTMENT OF AGING AND DISABILITY SERVICES
473 | PUBLIC UTILITY COMMISSION OF TEXAS 542 | CANCER PREVENTION AND RESEARCH INSTITUE OF TEXAS
475 | OFFICE OF PUBLIC UTILITY COUNSEL 551 | TEXAS DEPARTMENT OF AGRICULTURE
476 | TEXAS RACING COMMISSION 554 | TEXAS ANIMAL HEALTH COMMISSION
477 | COMMISSION ON STATE EMERGENCY COMMUNICATIONS 578 | TEXAS STATE BOARD OF VETERINARY MEDICAL EXAMINERS
479 | STATE OFFICE OF RISK MANAGEMENT 580 | TEXAS WATER DEVELOPMENT BOARD
481 | TEXAS BOARD OF PROFESSIONAL GEOSCIENTISTS 582 | TEXAS COMMISSION ENVIRONMENTAL QUALITY
503 | TEXAS MEDICAL BOARD 601  |TEXAS DEPARTMENT OF TRANSPORTATION
504  |TEXAS STATE BOARD OF DENTAL EXAMINERS 608  |TEXAS DEPARTMENT OF MOTOR VEHICLES
507 | TEXAS BOARD OF NURSING 644  |TEXAS JUVENILE JUSTICE DEPARTMENT
508 | TEXAS BOARD OF CHIROPRACTIC EXAMINERS 696  |TEXAS DEPARTMENT OF CRIMINAL JUSTICE
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CODE AGENCY NAME

701 TEXAS EDUCATION AGENCY

717 TEXAS SOUTHERN UNIVERSITY

731 TEXAS WOMAN’S UNIVERSITY

743 OFFICE OF STATE DEMOGRAPHERS

752 UNIVERSITY OF NORTH TEXAS

753 SAM HOUSTON STATE UNIVERSITY

755 STEPHEN F. AUSTIN STATE UNIVERSITY

758 THE TEXAS STATE UNIVERSITY SYSTEM

768 TEXAS TECH UNIVERSITY

771 TEXAS SCHOOL FOR THE BLIND & VISUALLY IMPAIRED
772 TEXAS SCHOOL FOR THE DEAF

781 TEXAS HIGHER EDUCATION COORDINATING BOARD
802 TEXAS PARKS AND WILDLIFE DEPARTMENT

808 TEXAS HISTORICAL COMMISSION

809 STATE PRESERVATION BOARD

813 TEXAS COMMISSION ON THE ARTS
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Appendix C County/ City Profiles

This section of the report contains county and city profiles depicting current and projected
space needs, related costs, and an abstract of real estate market conditions. Also included is
a historical reference for each city made up of charts illustrating the number of FTEs, total
leased office space square footage, state versus market rent rates compared on a full-service
lease basis, and lease costs per year. The selected cities are where state agencies occupied a
minimum of 50,000 square feet of office space at the close FY2015.

The map details counties with 50,000 square feet or more of state agency office space. Also Texas Facilities Commission
depicted are the locations of current state-owned office buildings. A glossary of the terms Statewide Office Facilities
contained in the city profiles and strategies is included. The following definitions are

applicable to terms used in each county/city profile sheet in this section.
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GLOSSARY OF TERMS

Administrative Office Space

Office space that is predominantly administrative program in function, not direct delivery of client service.

Average Lease Cost per Square Foot

Average Total Lease Cost (see definition below) spent on leased facilities. Calculated as costs per square foot per
year.

Expiring Leases

Percent of leases that will expire or require renewed options by the year 2019.

FTEs

Full-time equivalent employees as defined by the State Auditor's Office.

TFC Average Rent

Average cost in dollars per square foot per year spent for office space by agencies; calculated as Total Lease Costs
divided by Total Office Space Leased.

TFC Office Market Share

Percent of TFC office space leased compared to the total office inventory for the city.

TFC Space Needs

Total square footage of office space leased and owned.

Market Average Rent

Estimated average rent in dollars per square foot per year for full-service leases (utilities, maintenance, custodial
services included) of commercial office space in the city.

Most Available Lease Size

An estimate of the lease size, in square feet, which can be readily satisfied in the city.

Percent Change

Rate of change (%) between the referenced dates.

% State Leases Collocated

Percent of the total number of leases that have more than one agency utilizing the same lease contract at the
same location.

Sq. Ft.

Square feet.

State Employees

Total number of FTEs requiring office space.

State Agencies

Total number of agencies included in the lease records.

State Leases

Total number of lease contracts for office space reported in the lease records.

Total Lease Cost

Sum of the August 2013 monthly costs of office space analyzed for all leases included in the lease record plus
expenses as reported by the agency.

Total Office Space

Total square footage of office space owned by TFC.

Total Office Space Leased

Total square footage of office space under leases included in the lease records.

Vacancy Rate

Proportion of the total inventory of commercial office space currently available for lease.
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.
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Bell County

Sept. 2019 Sept. 2025 % Change
695 649 -6%
8 4
20 4
121,316 41,721 -65%
0 0
121,316 41,721
$2,502,090 | $3,169,881 27%
$20.62 $24.63

OCCUPYING STATE AGENCIES: Office of the Attorney General, Department of Public
Safety, Health and Human Services Commission, Department of Family and Protective
Services, Department of State Health Services, Soil and Water Conservation Board, Texas
Department of Criminal Justice, and Parks and Wildlife Department

City Abstract—Temple

State Employees
Number of State Leases
Percent of State Leases Collocated

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost
Expiring Leases through FY 2025
TFC’s Average Rent
Market Rent—Summer 2020
TFC’s Office Market Share

Vacancy Rate

Sept. 2019 Sept. 2025 % Change
416 585 41%
8 2
25%
87,015 23,914 -73%
0 0
77,615 23,914 -73%
$1,470,682 | $2,912,482 98%
75%
$18.95 $22.63
$17.31
5%
8.2%
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County Data:

State Employees

Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased

Total Lease Cost

Average Lease Cost per sq. ft.
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Bexar County

OCCUPYING STATE AGENCIES: Supreme Court of Texas, Office of the Attorney General,
Comptroller of Public Accounts, Texas Workforce Commission, State Office of Administrative
Hearings, Texas Lottery Commission, Department of Public Safety, Texas Department of Banking,
Texas Department of Insurance, Railroad Commission, Health and Human Services Commission,
Department of Family and Protective Services, Department of State Health Services, Texas
Department of Agriculture, Texas Commission on Environmental Quality, Texas Department of

Motor Vehicles, Texas Department of Criminal Justice, and Parks and Wildlife Department

Sept. 2019 Sept. 2025 % Change
3,270 3,265 -0.6%
18 6
37 9
1,140,847 790,630 -31%
72,396 72,396
1,067,911 718,234
$14,316,770 | $14,238,095 -0.6%
$13.41 $16.01

City Abstract—San Antonio

State Employees
Number of State Leases
Percent of State Leases Collocated

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost
Expiring Leases through FY 2025
TFC’s Average Rent
Market Rent—Summer 2020
TFC’s Office Market Share

Vacancy Rate

San Antonio
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Sept. 2019 Sept. 2025 % Change
3,274 3,156 -4%
37 9
19%
1,140,847 790,630 -31%
72,396 72,396
1,067,911 718,234 -33%
$14,238,095 | $15,580,541 9%
76%
$17.35 $20.72
$23.11
1%
9%




FTEs

$/Sq.Ft. / Year
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.
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Cameron County

Sept. 2019 Sept. 2025 % Change
758 759 0.1%
12 2
9 3
165,890 166,980 0.7%
0 0
165,890 166,980
$2,853,913 | S3,429,769 20%
$17.20 $20.54

City Abstract—Brownsville

State Employees
Number of State Leases
Percent of State Leases Collocated

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost
Expiring Leases through FY 2025
TFC’s Average Rent
Market Rent—Summer 2020
TFC’s Office Market Share

Vacancy Rate

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public Accounts,
General Land Office, Department of Public Safety, Health and Human Services Commission,
Department of Family and Protective Services, Department of State Health Services, Texas
Water Development Board, Texas Commission on Environmental Quality, Soil and Water
Conservation Board, Texas Department of Criminal Justice, and Parks and Wildlife Department
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Brownsville
Sept. 2019 Sept. 2025 % Change
323 326 0.9%
7 1
29%
61,231 71,720 17%
0 0
61,231 71,720 17%
$1,270,984 | $1,777,939 40%
8%
$20.76 $24.79
$21.00
4%
4%




FTEs

$/Sq.Ft. / Year
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County Data:

State Employees

Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased

Total Lease Cost

Average Lease Cost per sq. ft.
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Cameron County

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public

Accounts, General Land Office, Department of Public Safety, Health and Human Services
Commission, Department of Family and Protective Services, Department of State Health
Services, Texas Water Development Board, Texas Commission on Environmental Quality,
Soil and Water Conservation Board, Texas Department of Criminal Justice, and Parks and

Wildlife Department

Sept. 2019 Sept. 2025 % Change
758 759 0.1%
12 2
24 3
165,890 166,980 -3%
0 0
165,890 166,980
$2,853,9132 | $3,429,769 20%
$17.20 $20.54

City Abstract—Harlingen

State Employees

i
i

Harlingen

Number of State Leases

Percent of State Leases Collocated

TFC Space Needs (sf)

Total Office Space Owned

Total Office Space Leased

Total Lease Cost

Expiring Leases through FY 2025

TFC’s Average Rent

Market Rent—Summer 2020

TFC’s Office Market Share

Vacancy Rate

Sept. 2019 Sept. 2025 % Change
359 357 -0.6%
10 1
30%
90,229 78,540 -13%
0 0
90,229 78,540 -13%
$1,303,815( $1,538,322 18%
90%
$14.82 $17.69
$16.12
7%
6%




FTEs

$/Sq.Ft./ Year
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Total FTEs

2009 2011

2013 2015
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2017

2019

State vs. Market Rent Rates

2009 20M

2013 2015
Year

2017

2019

Square Footage

Total Cost per Year

Total Leased Office Space

100,000
98,000
96,000
94,000
92,000
90,000
88,000
86,000
84,000
82,000

2009 2011 2013 2015 2017 2019
Year

Lease Cost per Year

$1,320,000
$1,300,000
$1,280,000
$1,260,000
$1,240,000
$1,220,000
$1,200,000
$1,180,000
$1,160,000
$1,140,000

2000 2011 2013 2015 2017 2019
Year
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County Data:

State Employees

Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased

Total Lease Cost

Average Lease Cost per sq. ft.

70 Master Facilities Plan Report

Dallas County

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public Accounts, State
Securities Board, Texas Workforce Commission, State Office of Administrative Hearings, Texas
Lottery Commission, Department of Public Safety, Texas Department of Banking, Texas Department
of Insurance, Office of Consumer Credit Commissioner, Health and Human Services Commission,
Department of Family and Protective Services, Department of State Health Services, Texas
Department of Agriculture, Texas Water Development Board, Texas Department of Motor Vehicles,
Texas Juvenile Justice Department, Texas Department of Criminal Justice, and Parks and Wildlife

Department

Sept. 2019 Sept. 2025 % Change
2,870 2,925 2%
19 8
66 12
649,041 643,550 -0.8%
0
649,041 643,550
$11,474,501 | $13,585,341 18%
$17.68 $21.11

City Abstract—Dallas

State Employees
Number of State Leases
Percent of State Leases Collocated

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost
Expiring Leases through FY 2025
TFC’s Average Rent
Market Rent—Summer 2020
TFC’s Office Market Share

Vacancy Rate

Sept. 2019 Sept. 2025 % Change
1,956 1,906 -3%
26 5
35%
450,220 419,320 -7%
0 0
450,220 419,320 -7%
$7,843,453 | $10,889,781 39%
19%
$18.38 $21.95
$27.54
0.3%
20%
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$ / Sq.Ft. / Year
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2009 2011

2013 2015
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2019

Square Footage

Total Cost per Year

Total Leased Office Space
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2009 2011 2013 2015 2017 2019

Year
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Dallas County

Administrative Hearings, Texas Lottery Commission, Department of Public Safety, Texas
Department of Banking, Texas Department of Insurance, Office of Consumer Credit :
Commissioner, Health and Human Services Commission, Department of Family and o
Protective Services, Department of State Health Services, Texas Department of Agriculture,

Texas Water Development Board, Texas Department of Motor Vehicles, Texas Juvenile

Justice Department, Texas Department of Criminal Justice, and Parks and Wildlife

Department

County Data: Sept. 2019 Sept. 2025 % Change
State Employees 2,870 2,925 2%
Number of State Agencies 8
Number of State Leases 12
TFC Space Needs (sf) 649,041 %

Total Office Space Owned 0

Total Office Space Leased 649,041 643,550

Total Lease Cost $11,474,501 | $13,585,341 18%
Average Lease Cost per sq. ft. $17.68 $21.11

72 Master Facilities Plan Report

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public
Accounts, State Securities Board, Texas Workforce Commission, State Office of

I’K Gayon [ Fannin
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Pater | Tomant | _pals
Nalee foufman

Grand Prairie

City Abstract—Grand Prairie Sept. 2019 Sept. 2025 % Change

State Employees 376 376 0%

Number of State Leases 3 1

Percent of State Leases Collocated 67%

TFC Space Needs (sf) 103,319 82,720 -20%
Total Office Space Owned 0 0
Total Office Space Leased 103,319 82,720 -20%
Total Lease Cost $1,846,373 | $1,765,245 -4%

Expiring Leases through FY 2025 67%

TFC’s Average Rent $17.87 $21.34

Market Rent—Summer 2020 $19.99

TFC’s Office Market Share 7%

Vacancy Rate 13.1%
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$/Sq.Ft./ Year
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.

74 Master Facilities Plan Report

Ector County

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of
Public Accounts, Texas Workforce Commission, Texas Lottery Commission, Health
and Human Services Commission, Department of Family and Protective Services,

and Texas Department of Criminal Justice

Sept. 2019 Sept. 2025 % Change
209 214 2%
7 0
5 0
80,216 47,080 -41%
0 0
80,216 47,080
$1,530,799 | $1,072,953 -30%
$19.08 $22.79
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City Abstract—Odessa Sept. 2019 Sept. 2025 % Change
State Employees 209 214 2%
Number of State Leases 5 0 100%
Percent of State Leases Collocated 15%
TFC Space Needs (sf) 80,216 47,080 -41%
Total Office Space Owned 0 0
Total Office Space Leased 80,216 47,080 -41%
Total Lease Cost $1,530,799 | $1,072,953 -30%
Expiring Leases through FY 2025 29%
TFC’s Average Rent $19.08 $22.79
Market Rent—Summer 2020 $16.48
TFC’s Office Market Share 4%
Vacancy Rate 4%




FTEs

$/Sq.Ft./ Year
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.

76 Master Facilities Plan Report

El Paso County

Sept. 2019 Sept. 2025 % Change
1,430 1,423 -0.5%
19 5
27 11
333,543 404,232 21%
91,172 91,172
242,371 313,060
$4,706,599 | $7,259,861 54%
$19.42 $23.19

El Paso

OCCUPYING STATE AGENCIES: Office of the Attorney General, Texas Facilities Commission,
Comptroller of Public Accounts, Secretary of State, Texas Workforce Commission, Texas
Department of Housing and Community Affairs, State Office of Administrative Hearings, Texas
Lottery Commission, Department of Public Safety, Texas Department of Insurance, Texas Alcoholic
Beverage Commission, Health and Human Services Commission, Department of Family and
Protective Services, Department of State Health Services, Texas Department of Agriculture, Texas
Commission on Environmental Quality, Department of Motor Vehicles, Texas Department of
Criminal Justice, and Parks and Wildlife Department.

City Abstract—El Paso

State Employees

Number of State Leases

Percent of State Leases Collocated

TFC Space Needs (sf)

Total Office Space Owned

Total Office Space Leased

Total Lease Cost

Expiring Leases through FY 2025

TFC’s Average Rent

Market Rent—Summer 2025

TFC’s Office Market Share

Vacancy Rate

Sept. 2019 Sept. 2025 % Change
1,018 1,011 -0.7%
19 6
5%
313,060 313,592 0.2%
91,172 91,172
216,510 222,420 3%
$4,266,304 | $5,233,543 23%
68%
$19.03 $22.73
$16.06
1%
5.5%




FTEs

$/Sq.Ft./ Year

Total FTEs
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Total Leased Office Space
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Harris County

OCCUPYING STATE AGENCIES: Office of the Attorney General, Texas Facilities Commission,

Comptroller of Public Accounts, State Securities Board, Texas Workforce Commission, State Office of
Administrative Hearings, Texas Lottery Commission, Department of Public Safety, Texas Department of
Banking, Texas Department of Licensing and Regulation, Texas Department of Insurance, Railroad
Commission, Texas Alcoholic Beverage Commission, Health and Human Services Commission, Department
of Family and Protective Services, Department of State Health Services, Texas Department of Agriculture,
Texas Commission on Environmental Quality, Department of Motor Vehicles, Texas Juvenile Justice
Department, Texas Department of Criminal Justice, and Parks and Wildlife Department

County Data: Sept. 2019 Sept. 2025 % Change City Abstract—Houston Sept. 2019 Sept. 2025 % Change
State Employees 3,878 4,010 3% State Employees 3,829 3,961 3%

Number of State Agencies 22 7 Number of State Leases 52 9

Number of State Leases 87 18 Percent of State Leases Collocated 27%

TFC Space Needs (sf) 1,013,725 1,078,60 6% TFC Space Needs (sf) 987,484 1,067,880 8%

Total Office Space Owned 196,515 196,515 Total Office Space Owned 196,515 196,515
Total Office Space Leased 817,210 882,145 Total Office Space Leased 803,163 871,365 9%
Total Lease Cost $16,621,482 | $21,427,302 29% Total Lease Cost $16,397,553 | $21,427,302 29%

Average Lease Cost per sq. ft. $20.34 $24.29 Expiring Leases through FY 2025 83%
TFC’s Average Rent $20.42 $24.38
Market Rent—Summer 2020 $30.08

TFC’s Office Market Share 0.4%

Vacancy Rate 20%
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$/Sq.Ft. | Year
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.

80 Master Facilities Plan Report

Hidalgo County

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public
Accounts, Texas Workforce Commission, Office of Rural Community Affairs, Texas
Department of Housing and Community Affairs, Texas Lottery Commission, Texas
Department of Public Safety, Texas Department of Insurance, Health and Human
Services Commission, Department of Family and Protective Services, Department of
State Health Services, Texas Department of Agriculture, and Texas Department of

Criminal Justice

Sept. 2019 Sept. 2025 % Change
1,509 1,525 1%
13 4
36 9
377,103 335,500 -11%
0 0
377,103 335,500
$6,832,776 | $7,260,220 6%
$18.12 $21.64
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City Abstract—Edinburg Sept. 2019 Sept. 2025 % Change
State Employees 417 417 0%
Number of State Leases 4 2
Percent of State Leases Collocated 75%
TFC Space Needs (sf) 132,287 91,740 -17%
Total Office Space Owned 0 0
Total Office Space Leased 132,287 91,740 -31%
Total Lease Cost $2,286,047 | $1,892,596 -17%
Expiring Leases through FY 2025 3%
TFC’s Average Rent $17.28 $20.63
Market Rent—Summer 2020 $10.00
TFC’s Office Market Share 13%
Vacancy Rate 5%
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.
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Hidalgo County

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public

Accounts, Texas Workforce Commission, Office of Rural Community Affairs, Texas

Department of Housing and Community Affairs, Texas Lottery Commission, Texas
Department of Public Safety, Texas Department of Insurance, Health and Human
Services Commission, Department of Family and Protective Services, Department of
State Health Services, Texas Department of Agriculture, and Texas Department of

Criminal Justice

Sept. 2019 Sept. 2025 % Change
1,509 1,525 1%
12 4
36 9
377,103 335,500 -11%
0 0
377,103 335,500
$6,832,776 | $7,260,220 6%
$18.12 $21.64
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McAllen
City Abstract—McAllen Sept. 2019 Sept. 2025 % Change
State Employees 290 291 0.3%
Number of State Leases 5 1
Percent of State Leases Collocated 40%
TFC Space Needs (sf) 73,531 64,020 -13%
Total Office Space Owned 0 0
Total Office Space Leased 73,531 64,020 -13%
Total Lease Cost $1,606,973 | 51,670,922 4%
Expiring Leases through FY 2025 80%
TFC’s Average Rent $21.85 $26.10
Market Rent—Summer 2020 $23.38
TFC’s Office Market Share 3%
Vacancy Rate 5%
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.
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Jefferson County

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public
Accounts, General Land Office, Texas Lottery Commission, Texas Department of
Insurance, Health and Human Services Commission, Department of Family and
Protective Services, Department of State Health Services, Texas Commission on
Environmental Quality, Texas Department of Criminal Justice, and Parks and Wildlife
Department

Beaumont

Sept. 2019 Sept. 2025 % Change City Abstract—Beaumont Sept. 2019 Sept. 2025 % Change
561 556 -1% State Employees 431 430 -0.2%

11 Number of State Leases 6 4

15 Percent of State Leases Collocated 24%

130,405 -8% TFC Space Needs (sf) 102,296 94,600 -1%

0 0 Total Office Space Owned 0 0

130,405 Total Office Space Leased 102,296 94,600 -8%

$2,533,674 | $2,837,824 12% Total Lease Cost $1,873,419 | 52,068,902 10%

$19.43 $23.20 Expiring Leases through FY 2025 92%
piring g

TFC’s Average Rent $18.31 $21.87

Market Rent—Summer 2020 $14.91

TFC’s Office Market Share 2%

Vacancy Rate 5%
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.
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Lubbock County

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public
Accounts, State Securities Board, Texas Department of Housing and Community Affairs,
State Office of Administrative Hearings, Texas Lottery Commission, Department of
Banking, Texas Department of Insurance, Health and Human Services Commission,
Department of Family and Protective Services, Department of State Health Services, Texas
Department of Agriculture, Texas Commission on Environmental Quality, Texas Juvenile

Justice Department, and Texas Department of Criminal Justice

Sept. 2019 Sept. 2025 % Change
805 811 0.7%
15 3
17 4
225,528 178,420 -21%
0 0
225,156 178,420
$3,253,087 | $3,072,392 -6%
$14.42 $17.22
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City Abstract—Lubbock Sept. 2019 Sept. 2025 % Change
State Employees 805 811 0.7%
Number of State Leases 17 4
Percent of State Leases Collocated 44%
TFC Space Needs (sf) 225,528 178,420 -21%
Total Office Space Owned 0 0
Total Office Space Leased 225,528 178,420 -21%
Total Lease Cost $3,253,087 | $3,072,392 -6%
Expiring Leases through FY 2025 75%
TFC’s Average Rent $14.42 $17.22
Market Rent—Summer 2020 $14.17
TFC’s Office Market Share 3%
Vacancy Rate 8%
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McLennan County

OCCUPYING STATE AGENCIES: Office of the Attorney General, Texas Facilities Commission,
Comptroller of Public Accounts, State Office of Administrative Hearings, Texas Department
of Insurance, Health and Human Services Commission, Department of Family and
Protective Services, Texas Commission on Environmental Quality, Texas Department of
Transportation, Department of Motor Vehicles, Texas Department of Criminal Justice, and
Parks and Wildlife Department

County Data: Sept. 2019 Sept. 2025 % Change City Abstract—Waco Sept. 2019 Sept. 2025 % Change
State Employees 546 551 0.9% State Employees 546 551 0.9%

Number of State Agencies 12 1 Number of State Leases 6 1

Number of State Leases 6 1 Percent of State Leases Collocated 33%

TFC Space Needs (sf) 125,794 113,614 -10% TFC Space Needs (sf) 125,796 113,614 -10%

Total Office Space Owned 69,615 69,615 Total Office Space Owned 69,615 69,615

Total Office Space Leased 56,180 44,000 Total Office Space Leased 56,180 44,000

Total Lease Cost $812,390 $759,880 -6% Total Lease Cost $812,390 $759,880 -6%

Average Lease Cost per sq. ft. $14.46 $17.27 Expiring Leases through FY 2025 90%

TFC’s Average Rent $14.46 $17.27

Market Rent—Summer 2020 $12.68

TFC’s Office Market Share 2%

Vacancy Rate 6%
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.

90 Master Facilities Plan Report

Midland County

OCCUPYING STATE AGENCIES: Texas Workforce Commission, Department of Public
Safety, Texas Department of Insurance, Railroad Commission, Health and Human
Services Commission, Department of Family and Protective Services, Department of

State Health Services, Texas Commission on Environmental Quality, Texas Department
of Criminal Justice, and Parks and Wildlife Department

Sept. 2019 Sept. 2025 % Change
307 303 -1%
10 2
8 3
87,553 66,660 6%
0 0
87,553 66,660 -24%
$1,022,784 $929,907 27%
$11.68 $13.95
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City Abstract—Midland Sept. 2019 Sept. 2025 % Change
State Employees 307 303 -1%
Number of State Leases 8 2
Percent of State Leases Collocated 38%
TFC Space Needs (sf) 87,553 66,660 6%
Total Office Space Owned 0 0
Total Office Space Leased 87,553 66,660 -24%
Total Lease Cost $1,022,784 $929,907 27%
Expiring Leases through FY 2025 80%
TFC’s Average Rent $11.68 $13.95
Market Rent—Summer 2020 $21.77
TFC’s Office Market Share 0.9%
Vacancy Rate 7%
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.
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Montgomery County

OCCUPYING STATE AGENCIES: Office of the Attorney General, Health and Human
Services Commission, Department of Family and Protective Services, Department of
State Health Services, and Texas Department of Criminal Justice

Sept. 2019 Sept. 2025 % Change
328 330 0.6%
5 1
4 1
55,680 72,600 30%
0 0
55,680 72,600
$988,231 | $1,538,394 56%
$17.75 $21.19

City Abstract—Conroe Sept. 2019 Sept. 2025 % Change
State Employees 328 330 0.6%
Number of State Leases 4 1
Percent of State Leases Collocated 50%
TFC Space Needs (sf) 55,680 72,600 30%
Total Office Space Owned 0 0
Total Office Space Leased 55,680 72,600
Total Lease Cost $988,231| $1,538,394 56%
Expiring Leases through FY 2025 75%
TFC’s Average Rent $17.75 $21.19
Market Rent—Summer 2020 $20.89
TFC’s Office Market Share 3%
Vacancy Rate 7%
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.
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Nueces County

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public Accounts,
General Land Office, State Securities Board, State Office of Administrative Hearings, Texas

Lottery Commission, Texas Department of Insurance, Department of Public Safety, Health and
Human Services Commission, Department of Family and Protective Services, Department of
State Health Services, Texas Department of Motor Vehicles, Texas Department of Criminal
Justice, and Parks and Wildlife Department

Sept. 2019 Sept. 2025 % Change
797 812 2%
14 5
21 4
223,383 178,640 -20%
0 0
223,383 169,400
$3,695,922 | $3,529,926 -5%
$16.55 $19.76

City Abstract—Corpus Christi

State Employees
Number of State Leases
Percent of State Leases Collocated

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost
Expiring Leases through FY 2025
TFC’s Average Rent
Market Rent—Summer 2020
TFC’s Office Market Share

Vacancy Rate

T
B || i Corpus
| ) B gy
- Christi
Sept. 2019 Sept. 2025 % Change
755 770 27%
13 3
31%
214,505 169,400 -21%
0 0
214,505 169,400 -21%
$3,454,528 | $2,996,686 -13%
85%
$14.81 $17.69
$16.71
3%
8%




FTEs

$/Sq.Ft./ Year

Total FTEs Total Leased Office Space
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.
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Potter County R [P o oy
OCCUPYING STATE AGENCIES: Office of Attorney General, Comptroller of Public Accounts, Amarillo e _: - m
Texas Lottery Commission, Texas Department of Insurance, Department of Public Safety, =5 - ;
Health and Human Services Commission, Department of Family and Protective Services, Texas ik l"'l '*""| = | S
Juvenile Justice Department, and Parks and Wildlife Department PSR [P U P
Codhn g bk | oy ‘ odens | kg
Yoswm | Tey | ym [~
Sept. 2019 Sept. 2025 % Change City Abstract—Amarillo Sept. 2019 Sept. 2025 % Change
661 659 -0.3% State Employees 661 659 -0.3%
9 2 Number of State Leases 13 2
13 3 Percent of State Leases Collocated 63%
106,839 144,980 4% TFC Space Needs (sf) 100,104 144,980 4%
0 0 Total Office Space Owned 0 0
106,839 144,980 Total Office Space Leased 100,104 144,980 4%
$2,688,529 | $4,356,649 62% Total Lease Cost 52,688,529 | $4,356,649 62%
$25.16 $30.05 Expiring Leases through FY 2025 88%
TFC’s Average Rent $25.16 $30.05
Market Rent—Summer 2020 $14.41
TFC’s Office Market Share 2%
Vacancy Rate 6%
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.
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Smith County

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public
Accounts, General Land Office, Texas Lottery Commission, Texas Department of Insurance,

Railroad Commission, Health and Human Services Commission, Department of Family and

Tyler

Protective Services, Department of State Health Services, Texas Commission on
Environmental Quality, Texas Department of Criminal Justice, and Parks and Wildlife

Department

Sept. 2019 Sept. 2025 % Change
440 420 -5%
12 3
12 2
155,759 139,408 -12%
47,008 47,008
108,751 92,400
$1,933,074 | $1,960,728 1%
$17.78 $21.22

City Abstract—Tyler Sept. 2019 Sept. 2025 % Change
State Employees 440 420 -5%
Number of State Leases 12 3
Percent of State Leases Collocated 42%
TFC Space Needs (sf) 155,759 139,408 -12%
Total Office Space Owned 47,008 47,008
Total Office Space Leased 108,751 92,400
Total Lease Cost $1,933,074| $1,960,728 1%
Expiring Leases through FY 2025 79%
TFC’s Average Rent $17.78 $21.22
Market Rent—Summer 2020 $14.79
TFC’s Office Market Share 2%
Vacancy Rate 10%
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.

100 Master Facilities Plan Report

Tarrant County

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public Accounts,
Texas Workforce Commission, State Office of Administrative Hearings, Texas Lottery Commission,
Department of Public Safety, Texas Department of Insurance, Health and Human Services
Commission, Department of Family and Protective Services, Department of State Health Services,
Texas Commission on Environmental Quality, Department of Motor Vehicles, Texas Juvenile
Justice Department, Texas Department of Criminal Justice, and Parks and Wildlife Department

Sept. 2019 Sept. 2025 % Change
1,902 1,904 0.1%
15 4
35 5
459,879 418,880 -9%
0 0
459,879 418,880 -9%
$8,305,740 | $2,631,750 30%
$18.06 $21.57

Arlington
City Abstract—Arlington Sept. 2019 Sept. 2025 % Change
State Employees 731 732 0.1%
Number of State Leases 9 2
Percent of State Leases Collocated 33%
TFC Space Needs (sf) 163,741 161,040 -2%
Total Office Space Owned 0 0
Total Office Space Leased 163,741 161,040 -2%
Total Lease Cost $2,631,750| $3,090,358 40%
Expiring Leases through FY 2025 78%
TFC’s Average Rent $16.07 $19.19
Market Rent—Summer 2020 $21.00
TFC’s Office Market Share 0.4%
Vacancy Rate 15%
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased

Total Lease Cost

Average Lease Cost per sq. ft.
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Tarrant County

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public

Accounts, Texas Workforce Commission, State Office of Administrative Hearings, Texas
Lottery Commission, Department of Public Safety, Texas Department of Insurance, Health
and Human Services Commission, Department of Family and Protective Services, Department
of State Health Services, Texas Commission on Environmental Quality, Department of Motor
Vehicles, Texas Juvenile Justice Department, Texas Department of Criminal Justice, and Parks

and Wildlife Department

Sept. 2019 Sept. 2025 % Change
1,902 1,904 0.1%
14 4
35 5
459,879 418,880 -9%
0 0
459,879 418,880 -9%
$8,305,740 | $2,631,750 30%
$18.06 $21.57

City Abstract—Fort Worth

State Employees
Number of State Leases
Percent of State Leases Collocated

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost
Expiring Leases through FY 2025
TFC’s Average Rent
Market Rent—Summer 2020
TFC’s Office Market Share

Vacancy Rate

Sept. 2019 Sept. 2021 % Change
1,249 1,206 -3%
16 1
25%
253,191 250,908 -0.9%
54,888 54,888
198,303 196,020 -1%
$3,877,526 | $4,577,067 18%
88%
$19.55 $23.35
$25.17
0.5%
15%
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Taylor County gis s B
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OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public
Accounts, Texas Lottery Commission, Department of Public Safety, Texas Department of S R .
Insurance, Railroad Commission, Health and Human Services Commission, Department of st 1 — Abilene
Family and Protective Services, Department of State Health Services, Texas Commission on S ERk ,.,.,'5:_ Extond
Environmental Quality, Texas Department of Criminal Justice, and Parks and Wildlife N
Department Rurvels | Goeman | Brown
‘hﬁ
County Data: Sept. 2019 Sept. 2025 % Change City Abstract—Abilene Sept. 2019 Sept. 2025 % Change
State Employees 587 587 0% State Employees 587 587 0%
Number of State Agencies 12 1 Number of State Leases 13 1
Number of State Leases 13 1 Percent of State Leases Collocated 27%
TFC Space Needs (sf) 139,353 129,140 -7% TFC Space Needs (sf) 139,353 129,140 -7%
Total Office Space Owned 0 0 Total Office Space Owned 0 0
Total Office Space Leased 139,353 129,140 Total Office Space Leased 139,353 129,140
Total Lease Cost $1,832,263 | $2,027,498 11% Total Lease Cost $1,832,263 | $2,027,498 11%
Average Lease Cost per sq. ft. $13.15 $15.70 Expiring Leases through FY 2025 91%
TFC’s Average Rent $13.15 $15.70
Market Rent—Summer 2020 $12.70
TFC’s Office Market Share 5%
Vacancy Rate 8%
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.
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Tom Green County

OCCUPYING STATE AGENCIES: Texas Department of Insurance, Railroad
Commission, Texas Alcoholic Beverage Commission, Health and Human Services
Commission, Department of Family and Protective Services, Department of State
Health Services, Texas Commission on Environmental Quality, Soil and Water
Conservation Board, and Texas Department of Criminal Justice

Sept. 2019 Sept. 2025 % Change
332 328 -1%
9 1
3 1
82,935 72,160 -21%
0 0
82,935 72,160
$1,087,298 | $1,129,304 4%
$13.11 $15.65

City Abstract—San Angelo

State Employees

Number of State Leases

Percent of State Leases Collocated

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased

Total Lease Cost

Expiring Leases through FY 2025

TFC’s Average Rent
Market Rent—Summer 2020
TFC’s Office Market Share

Vacancy Rate

« | _San Angelo

o ot
loing | Wikder | Ector Gassooc]  Sterling
Reons R e ""'_:_ Tomen on-L
N B PR
s -
Sept. 2019 Sept. 2025 % Change
332 328 -1%
3 1
33%
82,935 72,160 -21%
0 0
82,935 72,160 -21%
0 0
66%
$14.36 $17.15 4%
$11.75
5%
4%
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased

Total Lease Cost

Average Lease Cost per sq. ft.
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Travis County

OCCUPYING STATE AGENCIES: See Appendix F

Sept. 2015 Sept. 2021 % Change
25,791 24,709 -4%
27 9
66 18
5,761,351 6,887,403 20%
3,578,297 4,774,083
2,183,054 2,113,320
$48,535,240 | $56,108,646 29%
$22.23 $26.55

City Abstract—Austin Sept. 2019 Sept. 2025 % Change

State Employees 25,633 24,596 -4%

Number of State Leases 59 18

Percent of State Leases Collocated 32%

TFC Space Needs (sf) 5,750,028 5,709,678 -0.7%
Total Office Space Owned 3,578,297 4,774,083
Total Office Space Leased 2,183,054 2,113,320 -3%
Total Lease Cost $48,137,327 | $55,281,536 15%

Expiring Leases through FY 2025 69%

TFC’s Average Rent $22.17 $26.47

Market Rent—Summer 2020 $39.60

TFC’s Office Market Share 3%

Vacancy Rate 11%
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.
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Walker County

OCCUPYING STATE AGENCIES: Health and Human Services Commission,
Department of Family and Protective Services, Department of State Health

Services, and Texas Department of Criminal Justice

Sept. 2019 Sept. 2025 % Change
1,001 1,001 0%
4 1
11 1
235,582 235,582 50%
0 0
235,582 235,582
$4,459,435 | $5,324,153 19%
$18.93 $22.60

Huntsville

City Abstract—Huntsville Sept. 2019 Sept. 2025 % Change
State Employees 1,001 1,001 0%
Number of State Leases 11 1
Percent of State Leases Collocated 27%
TFC Space Needs (sf) 235,582 235,582 0%
Total Office Space Owned 0 0
Total Office Space Leased 235,582 235,582
Total Lease Cost $4,459,435| S5,324,153 19%
Expiring Leases through FY 2025 91%
TFC’s Average Rent $18.93 $22.60
Market Rent—Summer 2020 $15.00
TFC’s Office Market Share 4%
Vacancy Rate 19%
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.
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Webb County

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public
Accounts, Texas Workforce Commission, Texas Lottery Commission, Department of
Public Safety, Texas Department of Insurance, Health and Human Services
Commission, Department of Family and Protective Services, Department of State
Health Services, Texas Animal Health Commission, Texas Commission on
Environmental Quality, and Texas Department of Criminal Justice

TFC’s Average Rent

Market Rent—Summer 2020
TFC’s Office Market Share

Vacancy Rate

Laredo

Sept. 2019 Sept. 2025 % Change City Abstract—Laredo
418 422 1% State Employees
12 7 Number of State Leases
12 7 Percent of State Leases Collocated
86,451 92,840 7% TFC Space Needs (sf)
0 0 Total Office Space Owned
86,451 92,840 Total Office Space Leased
$1,866,897 | $2,394,344 28% Total Lease Cost
$21.59 $25.79 Expiring Leases through FY 2025

Sept. 2019 Sept. 2025 % Change
418 422 1%
12 7
58%
86,451 92,840 7%
0 0
86,451 92,840
51,866,897 | $2,394,344 28%
58%
$21.59 $25.79
$16.83
32%
5%
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County Data:
State Employees
Number of State Agencies

Number of State Leases

TFC Space Needs (sf)

Total Office Space Owned
Total Office Space Leased
Total Lease Cost

Average Lease Cost per sq. ft.
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Wichita County

OCCUPYING STATE AGENCIES: Office of the Attorney General, Comptroller of Public x|
Accounts, Railroad Commission, Health and Human Services Commission, '-‘j'; ]
Department of Family and Protective Services, Texas Department of Criminal Justice, samy : S
and Parks and Wildlife Department - = '
Runnels | Coleman | Brown ;
W

Sept. 2019 Sept. 2025 % Change
284 280 -1%
7 4
6 3
68,266 61,600 -10%
0 0
68,266 61,600
$1,100,229 | $1,185,184 8%
$16.12 $19.24

City Abstract—Wichita Falls Sept. 2019 Sept. 2025 % Change
State Employees 284 280 -1%
Number of State Leases 6 3
Percent of State Leases Collocated 17%
TFC Space Needs (sf) 68,266 61,600 -10%
Total Office Space Owned 0 0
Total Office Space Leased 68,266 61,600
Total Lease Cost $1,100,229 | $1,185,184 8%
Expiring Leases through FY 2025 33%
TFC’s Average Rent $16.12 $19.24
Market Rent—Summer 2020 $10.64
TFC’s Office Market Share 3%
Vacancy Rate 9%

Wichita Falls
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Year Built/
Acquired

2018 Total 2018 2018 FCI
Deficiency Replacement %
Value Cost

2020 Total 2020 2020 FCI
Deficiency Value Replacement Cost %

Facility Facility Name Gross

ID Sq. Ft.

OFFICE

BHB Brown-Heatly Building 258,915 1989 | $34,110,889| $93,483,881| 36.49% $29,227,392 $5,821,296.16 | 52.35%
CSB/ Central Services Building/ 96,860 1980 $2,705,012 | $29,447,269 9.19% $13,831,312 $20,858,909.10 | 66.30%
CSBP Physical Plant
CSX Central Services Annex 15,043 1961 $1,713,633 $4,352,520 | 39.37% $1,546,816 $3,245,173.80| 47.66%
DHB DSHS Headquarters Building 72,182 1969 $7,703,364 | $20,639,186| 37.32% $12,196,900 $15,543,671.88 | 78.46%
(Old MHMR HQ)
DHF DSHS Building F (North of 7,485 1958 $2,833,761 $2,211,464 | 128.14% $2,310,985 $1,611,819.90 | 143.37%
Bernstein Building)
DHR DSHS Records Building 32,262 1976 $4,405,169 $9,035,931 48.75% $3,329,448 $6,672,094.56 49.90%
DHSB | DSHS Service Building 39,773 1976 $608,429 $11,876,698 5.12% $3,058,445 $8,613,600 35.50%
DHT DSHS Tower 100,974 1976 $1,395,713 $32,670,889 4.27% $9,132,779 $21,748,693.98 41.99%
DHX DSHS Annex (Old MHMR 17,584 1957 S0 $5,542,472 0% $3,545,015 $3,782,231.76 93.72%
ELP El Paso State Office Building 117,932 1999 $757,386 $33,595,459 2.25% $7,465,616 $25,395,476.88 29.56%
ERB Elias Ramirez State Building 239,271 1945 $5,526,972 $74,033,335 7.47% $15,719,549 $51,524,617.14 30.50%
FTW Fort Worth State Office 70,139 1996 $312,554 $20,659,583 1.51% $6,519,843 $15,103,301.58 43.16%
INS Insurance Building 86,028 1961 $9,278,424 $24,261,267 38.24% $29,413,952 $18,525,484.86 | 158.77%
INX Insurance Annex 59,757 1959 $1,354,951 $16,747,896 8.09% $4,606,625 $12,868,02.38 35.79%

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019. New data obscures

comparisons of FCl's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures.
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Facility Facility Name Gross Year Built/ 2018 Total 2018 2018 FCI 2020 Total 2020 2020 FCI
ID Sq. Ft. Acquired  Deficiency Replacement Cost % Deficiency Value Replacement Cost %
Value

OFFICE
JER James E. Rudder Building 77,884 1917 $1,823,483 $23,179,642 7.87% $6,508,039 | $16,770,,679.20 | 38.80%
JHR John H. Reagan Building 161,811 1961 $982,117 548,843,068 2.01% $12,705,285 $34,844,380.74 | 36.46%
JHW John H. Winters Building 482,584 1984 | $11,769,711 $157,147,601 7.49% $27,104,977 | $103,919,638.56 | 26.08%
LBJ Lyndon B. Johnson Building 299,519 1969| $17,410,641 $96,277,314 | 18.08% $29,703,475 $64,496,914.08 | 46.05%
NLBB | North Lamar Boulevard Building 47,347 1986 $4,963,536 $14,587,094 | 34.03% $3,804,931 $10,217,236.98 | 37.24%
P35A | Park 35 Building A 191,889 1994 $8,019,053 $53,544,481 | 14.98% $11,420,796 $41,321,377.26 | 27.63%
P35B | Park 35 Building B 50,569 1994 S$5,194,374 $15,622,398 | 33.25% $5,926,900 $10,889,528.46 | 54.42%
P35C | Park 35 Building C 78,888 1983 S$5,322,302 $22,662,585| 23.48% $6,189,712 $16,987,741.92 | 36.43%
P35D |Park 35 Building D 52,806 1992 $3,298,797 $15,448,126 | 21.35% $3,399,128 $11,392,778.04 | 29.83%
P35E | Park 35 Building E 46,330 1992 S$5,789,232 $13,995,058 | 41.37% $2,493,191 $9,976,702.20| 24.99%
PDB Price Daniel, Sr. Building 136,430 1991 $3,296,645 $50,510,697 6.53% $12,754,906 $29,378,836.20 | 43.41%
RBB Dr. Robert Bernstein Building 59,971 1958 $5,995,510 $17,322,848 | 34.61% $4,595,242 $12,902,526.78 | 35.61%

(Old DSHS Building G)
RDM Robert D. Moreton Building 122,052 1989 $24,199,190 $46,161,437 52.42% $9,248,261 $26,490,696.12 34.91%
REJ Robert E. Johnson Building 307,091 2000 $7,497,065 $141,999,303 5.28% $16,832,964 $66,128,760.60 | 25.45%
SCB Supreme Court Building 69,253 1960 $2,177,473 $22,062,964 9.87% $3,386,238 $14,912,941.02 22.70%
SFA Stephen F. Austin Building 417,138 1973 | $35,984,735 $189,817,617 | 18.96% $13,810,663 $89,827,142.94 | 15.37%
SHB Sam Houston Building 170,968 1959 $4,157,536 $76,628,336 5.43% $14,433,371 $36,816,033.78 39.20%
TCC Tom C. Clark Building 101,307 1960 $4,389,615 $38,943,234 11.27% $9,523,673 $21,813,726.66 43.65%

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019. New data obscures

comparisons of FCl's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures.
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Facility ID Facility Name Gross Year Built/ 2018 Total 2018 2018 FCI 2020 Total 2020 2020 FCI

Sq. Ft. Acquired  Deficiency Replacement % Deficiency Value Replacement Cost %
Value Cost
OFFICE
THO E.O. Thompson Building 67,689 1939 $1,969,385 $21,836,398 9.02% $11,313,923 $14,573,149.00 77.61%
TIR Thomas Jefferson Rusk 198,524 1991| $3,713542|  $39,915741| 9.30%|  $10,713,212| $21,527,755.14|  49.76%
Building
TYL Tyler State Office Building 52,371 1970 SO $13,008,856 0% $4,329,621 $11,277,571.14 38.39%
WAC Waco State Office Building 97,314 1913 $773,819 $32,782,237 2.36% $8,014,837 $20,955,596.76 38.24%
WBT William B. Travis Building 466,078 1985 $26,967,224 $141,211,081 | 19.10% $15,777,573 | $100,352,746.80 15.72%
WPC William P. Clements Building | 472,372 1986 | $44,004,264 $147,875,159 | 29.76% $34,636,558 | $101,928,604.92 33.98%
$302,405,506 | $1,819,941,125 b $420,532,153 | $1,151,020,509.28 3
DHH DSHS Building H 1,500 1985 SO $342,808 0% $133,540 $323,010 41.34%
HSW Human Services Warehouse 104,658 1988 $1,136,469 $19,212,419 5.92% $7,124,283 $22,537,053.72 31.61%
INW Insurance Warehouse 25,479 1988 $579,960 $4,176,358 | 13.89% $3,768,611 $5,486,647.86 68.68%
SRC State Records Center 130,729 1969 $1,375,242 $40,504,570 3.40% $8,170,193 $28,150,967.52 29.02%
SUR1 Surplus Property, 25,000 1971 SO SO 0% $1,998,922 $7,433,536.80 26.89%
SUR2 Surplus Property, 22,843 1988 SO SO 0% $3,799,924 $4,919,011.62 49.74%
Warehouse at Bolm Road 50,622 1989 $722,878 $8,861,172 8.16% $2,458,265 $10,900,941.48 15.10%

-_- $3,814,549 $73,097,327 6.27% $27,453,738 $79,751,169.00 37.48%

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019. New data obscures
comparisons of FCl's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures.
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Facility
ID

Facility Name

MISCELLANEOUS

Gross
Sq. Ft.

Year Built/
Acquired

2018 Total
Deficiency
Value

2018
Replacement
Cost

2018 FCI
%

2020 Total
Deficiency Value

2020
Replacement
Cost

2020 FCI
%

Total | $47,404,515 $170,810,020| 64.15%

$50,242,982

ARC Lorenzo de Zavala Archives & 110,999 1959 | $4,255,927 | $33,611,540| 12.66% $4,211,309 | $23,902,524.66| 17.61%
Library
CPP Central Power Plant 6,756 n/a S0 S0 0% $8,228,237 $3,660,780 | 224.76%
DBGL Dr. Bob Glaze Laboratory Services | 167,417 2000 | $15,742,403 | $74,063,740 | 21.26% 516,286,968 | $36,051,576.78 | 45.17%
(Old DSHS New Lab)
DHK DSHS Building K (Auditorium/ 4,679 1977 $120,838 51,284,872 9.40% $223,345 $1,007,575.86 | 22.16%
Lecture Hall)
DHNP DSHS New Power Plant 5,500 1958 SO SO 0% $3,177,396 $796,758.00 | 398.79%
DHOL Department of Health Laboratory | 176,201 2000 $377,058 $2,301,805 | 16.38% $276,436 S0 0%
DHOP DSHS Old Power Plant 4,717 1958 | $15,276,810 $4,328,967 | 352.90% $795,380 $1,012,098.00| 78.58%
DROC Disaster Recovery Operations 25,295 1991 $727,058 $9,336,490| 7.79% $2,169,243 $5,447,025.30| 39.82%
PROM Promontory Point 139,996 1975 SO SO 0% $10,214,693 | $30,484,822.44| 33.50%
PROMN |Promontory Point N. Building 3,871 1975 SO SO 0% $287,440 $833,581.14 | 34.48%
REJP Robert E. Johnson Power Plant 13,750 2000 SO SO 0% $1,523,793 $2,960,925| 51.46%
SFAP Stephen F. Austin Power Plant 29,400 1973 SO SO 0% $2,170,851 $6,330,996 34.28%
WLL Wheless Lane Laboratory 3,516 1989 $799,594 $1,138,542 | 70.23% $677,891 $757,135.44| 89.53%

$113,245,798.62

89.18%

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019. New data obscures

comparisons of FCl's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures.
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Facility  Facility Name Gross Year Built/ 2018 Total 2018 2018 FCI 2020 Total 2020 2020 FCI
ID Sq. Ft. Acquired Deficiency Replacement % Deficiency Value Replacement %

Value Cost Cost

PARKING GARAGES

EPG El Paso State Building Garage 193,473 1999 SO $5,514,929 0% $22,539| $41,662,475.82 .05%
PKA Parking Garage A 300,767 1974 $35,307 $19,101,379 .18% $2,359,209 | $64,767,165.78 3.64%
PKB Parking Garage B 269,087 1974 S976 $18,221,241 .01% $5,482,986 | $57,945,194.58 9.46%
PKC Parking Garage C 18,501 1976 S0 51,094,226 0% $170,128 $3,984,005.34 4.27%
PKE Parking Garage E 487,248 1985 $40,573 $33,825,854 12% $2,701,382 | $104,923,984.32 2.57%
PKF Parking Garage F 149,606 1985 $750 $10,038,685 .01% $4,296,296 | $32,216,156.04 13.33%
PKG Parking Garage G 96,697 1987 S750 $6,586,630 .01% $367,946| $20,822,731.98 1.76%
PKH Parking Garage H 310,137 1989 SO $16,497,155 0% $4,484,132 $66,784,901.58 6.71%
PKHW Parking Garage H W 323,898 1998 S0 $14,194,862 0% $2,258,177 | $69,748,195.32 3.23%
PKJ Parking Garage J 261,882 1990 $1,350 $24,332,604 .01% $2,529,111| $56,393,669.88 4.48%
PKK Parking Garage K (Thomas J. Rusk | 98,498 1996 SO SO 0% $309,358| $21,210,559.32 1.45%
PKL Parking Garage L (William P. 141,666 1991 SO SO 0% $763,489| $30,506,356.44 2.50%
PKM1 Parking Garage M1 (Price Daniel 11,476 1991 SO SO 0% $114,843 $2,471,241.84 4.64%
PKM?2 Parking Garage M2 (Tom C. Clark 16,074 1991 SO SO 0% $10,678 $3,461,375.16 .30%
PKN Parking Garage N 318,786 1996| $1,542,935 SO 7.44% $1,774,252 $68,647,377.24 2.58%
PKP Parking Garage P 261,737 1997 | $1,232,711 $30,512,503 4.04% $2,340,626 $56,362,445.58 4.15%
PKQ Parking Garage Q 277,700 1999 SO $16,476,157 0% $1,561,080 $59,799,918.00 2.61%
PKR Parking Garage R 585,139 2000 $379,274 $27,803,068 1.36% $5,147,768 | $126,003,832.26 4.08%

Total $3,234,626 $244,948,226 $36,694,000 $887,711,586.48

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019. New data obscures
comparisons of FCl's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures.
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Year Built/ 2018 Total 2018 2018 FCI 2020 Total 2020 2020 FCI
Acquired Deficiency Replacement % Deficiency Replacement %
Value Cost Value Cost

Facility Facility Name Gross
ID Sq. Ft.

PARKING LOTS

PKO2 | Parking Lot 2 46,920 1970 S0 $229,743 0% $0| $10,103,752.80 0%
PKO3 | Parking Lot 3 53,248 1961 $0 $325,783 0% $596,021 | $11,466,24.32 5.19%
PKO6 | Parking Lot 6 8,867 1963 $0 $33,896 0% $98,181| $1,909,419.78 5.14%
PKO7 | Parking Lot 7 108,800 1961 $0 $500,915 0% $0| $23,428,992.00 0%
PKO8 | Parking Lot 8 58,788 1978 $0 $250,457 0% $663,056 | $12,659,407.92 5.23%
PK8A | Parking Lot 8A 6,300 1978 $0 $18,831 0% $0| $1,356,642.00 0%
PK8B | Parking Lot 8B 2,800 1978 $0 $32,013 0% $2,278 $602,952.00 37%
PK11 |Parking Lot 11 55,200 1962 $0 $276,821 0% $622,596 | $11,886,768.00 5.23%
PK12  |Parking Lot 12 99,674 1974 $0 $304,969 0% $726,002 | $21,463,799.16 3.38%
PK14  |Parking Lot 14 80,189 1974 $0 $228,301 0% $0| $17,267,899.26 0%
PK15  |Parking Lot 15 17,664 1953 $0 $93,705 0% $219,446 |  $3,803,765.76 5.76%
PK18 |Parking Lot 18 17,664 1974 $0 $102,224 0% $151,475|  $3,803,765.76 3.98%
PK19  |Parking Lot 19 34,320 1974 $0 $151,632 0% $400,658 | $7,390,468.80 5.42%
PK22 | Parking Lot 22 40,848 1962 $0 $185,707 0% $229,621|  $8,796,208.32 2.61%
PK24 | Parking Lot 24 1,800 1961 $0 $28,964 0% $0 $387,612.00 0%
PK25 | Parking Lot 25 21,760 1965 $0 $83,483 0% $240,773|  $4,685,798.40 5.13%
PK26 | Parking Lot 26 509,303 1984 $0 $2,507,899 0% $0| $109,673,308.02 0%
PK27 | Parking Lot 27 20,480 1965 $0 $73,261 0% $231,189| $4,410,163.20 5.24%
DHP DSHS Parking Lots 178,500 1957 $0 $810,978 0%| $2,386,917| $38,438,190.00 6.20%
ELPP | El Paso State Office Building 26,143 1999 $0 $119,261 0% $302,934| $5,629,633.62 5.38%
Parking Lot

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019. New data obscures

comparisons of FCl's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures.
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Facility
ID

Facility Name

PARKING LOTS

Gross
Sq. Ft.

Year Built/
Acquired

2018 Total

2018
Replacement
Cost

2018 FCI
%

2020 Total
Deficiency
Value

2020
Replacement Cost

2020 FCI
%

ERBP Elias Ramirez State Office Building 216,216 1995 SO $983,055 0% $3,032,832 $46,559,953.44 5.54%
Parking Lots

FTWBP | Fort Worth State Office Building 113,066 1998 SO $514,528 0% S0 $24,347,632.44 0%
Parking Lots

HSWP | Human Services Warehouse/ 56,350 1991 SO $311,784 0% $756,727 $22,835,730.30 3.31%
DROC Parking Lots

P35P Park 35 Parking Lots 547,903 1994 SO $2,415,897 0% $10,494,856 | $117,985,432.02 8.89%

PROMP | Promontory Point Parking Lots 220,880 1975 SO $630,382 0% $3,535,739 $47,564,299.20 7.43%

SRCP State Records Center Parking Lots 38,500 1969 SO $184,003 0% $1,051,730 $8,290,590.00 | 12.68%

SURIP [Surplus Property, San Antonio 193,050 1971 SO $877,424 0% S0 $41,571,387.00 0%
Parking Lot/Storage

SUR2P [ Surplus Property, Fort Worth 178,500 1988 SO $810,978 0% S0 $38,438,190.00 0%
Parking Lot/Storage

TYLP Tyler State Parking Lot 135,221 1970 SO $615,048 0% SO $29,118,490.14 0%

WHBP [ Warehouse at Bolm Road Parking 26,250 1989 SO $127,780 0% $16,172 $5,652,675.00 .28%

WSBP | Waco State Building Parking Lots 88,155 1996 SO $400,378 0% S0 $18,983,297.70 0%

S0 $14,230,100

0%

$25,759,203

$700,512,648.36

3%

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019. New data obscures

comparisons of FCl's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures.
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Facility Facility Name Gross Year Built/ 2018 Total 2018 2018 FCI 2020 Total 2020 2020 FCI
ID Sq. Ft. Acquired  Deficiency  Replacement % Deficiency Value Replacement %

Value Cost Cost

TEXAS SCHOOL FOR THE BLIND AND VISUALLY IMPAIRED

509 Superintendent's Residence 4,955 1917 | $1,652,316 $1,898,463 | 87.03% $131,634 $837,457.26 | 15.71%
512 Cottage 1,320 1940 S0 S0 0% $18,504 $284,248.80 6.50%
573 Duplex 5,049 2004 $815,159 $1,101,364 | 74.01% $295,322 $1,087,251.66| 27.16%
574 Duplex 5,049 2004 $819,771 $1,101,364 | 74.43% $288,411 $1,081,868.16 | 26.65%
575 Duplex 5,049 2004 $801,654 $1,101,364 | 72.79% $285,993 $1,087,251.66 | 26.30%
576 Duplex 5,049 2004 $755,656 $1,101,364 | 68.61% $239,838 $1,081,868.16 | 22.16%
577 Dormitory 5,049 2004 $775,860 $1,389,669 | 55.83% $200,503 $1,087,251.66 | 18.44%
600 Admin Building/High School 70,061 2010| $8,896,442| $15,552,097 | 57.20% $1,443,491 | $15,203,219.34 9.49%
601 Cafeteria 9,309 2011| $1,054,627 $3,261,155 | 32.34% $713,793 $2,004,600.06 | 35.60%
602 Fine Arts Center 14,230 2011| $1,840,690 $2,373,450 | 77.55% $326,385 $3,064,28 | 10.65%
603 Health Center/Activity Center 15,130 2010| $1,448,370 $2,927,815| 49.47% $387,320 $3,258,094.20 | 11.61%
604 Natatorium 9,107 2011| $1,051,452 $3,523,957 | 29.84% $221,095 $1,961,101.38 | 11.27%
605 Outreach Building 15,411 2010| $1,549,020 $2,880,073 | 53.78% $494,323 $3,318,604.74 | 14.89%
606 Elementary School 31,085 2012 | $2,969,296 $4,277,813 | 69.41% $579,859 $6,693,843.90 8.66%
607 Wildcat Inn 19,900 2012 | $1,888,041 $3,142,303 | 60.08% $584,942 $4,285,266.00 | 13.65%
608 Business Office 7,077 2010 $725,539 $2,282,357 | 31.79% $907,922 $1,523,961.18| 59.57%
609 Gymnasium 28,598 2013 | $1,566,623 $4,031,773 | 38.86% $282,899 $6,158,293.32 4.59%
610 Maintenance Office/Warehouse 27,071 2011| $1,414,029 $3,444,358 | 41.02% $5,290,098 $5,829,469.14 | 90.74%
611 Pet Grooming Classroom 939 2013 $100,207 $491,083 | 20.41% $38,354 $202,204.26 | 18.96%
640 Dormitory 1,792 2008 S0 S0 0% $147,231 $385,889.28 | 38.15%
650 Duplex 5,653 2009 $414,083 $1,819,375| 22.76% $170,303 $1,217,317.02| 13.99%

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019. New data obscures
comparisons of FCl's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures.

124 Master Facilities Plan Report



Facility Facility Name Gross Year 2018 Total 2018 2018 FCI 2020 Total 2020 2020 FCI
ID Sq. Ft. Built/ Deficiency Replacement % Deficiency Replacement %

Acquired Value Cost Value Cost

TEXAS SCHOOL FOR THE BLIND AND VISUALLY IMPAIRED

651 Duplex 5,653 2009 $408,035 $1,089,311 37.46% $78,121 $1,217,317.02 6.41%
652 Duplex 5,653 2010 $422,558 $1,089,311 38.79% $187,179 $1,217,317.02 15.37%
653 Duplex 5,653 2010 $444,250 $997,396 44.54% $155,591 $1,217,317.02 12.78%
654 Duplex 5,653 2010 $442,495 $997,396 44.37% $147,874 $1,217,317.02 12.14%
655 Duplex 5,653 2010 $440,395 $997,396 44.15% $158,141 $1,217,317.02 12.99%
656 Duplex 5,653 2010 $432,373 $997,396 43.35% $134,961 $1,217,317.02 11.08%
657 Duplex 5,653 2009 $445,045 $189,311 41.00% $219,332 $1,217,317.02 18.01%
660 Elementary Residence Office 633 2008 $30,069 SO 0% $47,309 $161,935.68 29.21%
661 Elementary School Kids' Dorm 3,825 2008 | $1,113,196 $1,395,306 79.78% $185,987 $966,876.60 19.23%
662 Elementary School Kids' Dorm 3,825 2008 $805,625 $1,395,306 57.74% $185,272 $966,876.60 19.16%
663 Elementary School Kids' Dorm 3,825 2008 $788,416 $1,395,306 56.50% $175,480 $966,876.60 18.14%
664 Elementary School Kids' Dorm 3,825 2008 | $1,137,157 $1,395,306 81.50% $29,802 $220,508.13 13.51%
4801 Dormitory 2,970 2003 $696,663 $568,250 | 122.60% $128,392 $639,559.80 20.07%

Tota|| $38,145,112 $70,208,188| 55.13% | $14,872,661| $74,097,201.96 | 20.38%

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019. New data obscures
comparisons of FCl's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures.
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Facility Facility Name Gross Year 2018 Total 2018 2018 FCI 2020 Total 2020 2020 FCI
ID Sq. Ft. Built/ Deficiency Replacement % Deficiency Replacement %
Acquired Value Cost Value Cost
TEXAS SCHOOL FOR THE DEAF
500 Pease Central Administration 15,278 1978 $1,333,303 S$5,838,633 22.84% $1,412,302 | 43,122,430.00 45.23%
501 Seeger Gymnasium 25,741 1976 $2,311,230 $7,244,104 31.90% $1,786,210 | $5,543,066.94 32.22%
503 Cafeteria Central 15,310 2001 $1,206,114 $8,809,855 13.69% $5,782,488 | $3,296,855.40| 175.39%
504 Deaf Smith Center 7,046 1980 $326,475 $1,973,586 16.54% 51,805,232 | $1,248,972.00| 144.53%
505 Elementary School 51,470 2001 S5,723,745 $27,766,139 20.61% $6,379,338 | $16,064,364.00 39.71%
506 Guard House (Elizabeth Street) 48 1997 $3,299 $7,990 | 41.29% $30,663 $10,336.32| 296.65%
508 Business Services 6,797 1971 $648,018 $2,958,553 21.90% $447,450 | $1,547,002.56 28.92%
509 Heritage Center 4,448 1949 $681,042 $1,538,694 | 44.26% $392,993 $957,832.32 41.02%
510 Maintenance Offices 5,315 1992 $401,051 $1,719,491| 23.32% $1,001,540| $1,046,552.40 95.69%
511 Maintenance Shop 8,647 1993 $426,905 $4,194,473 10.18% $1,089,446 | $4,130,651.88 26.37%
512 Central Plant 6,756 1997 $166,166 $7,932,744 2.09% $2,752,059 | $1,243,373.16| 221.33%
513 Ford Building 37,002 1995 $3,468,277 $9,611,121 36.09% $3,896,572 | $7,968,010.68 48.90%
514 Kleberg Building 19,616 1983 $1,118,442 $3,880,049 28.83% $2,553,741| $1,892,838.60| 134.91%
515 Koen Hall Dorm 38,078 1997 $5,857,556 $11,934,990 49.08% $4,189,711| $8,199,716.52 51.09%
516 Lewis Hall Dorm 38,078 1997 $5,634,471 $10,408,007 54.14% $4,223,980 | $8,199,716.52 51.51%
517 Clinger Gymnasium 14,045 1928 $2,760,470 $3,354,858 82.28% $298,629 | $2,837,104.50 10.52%
518 Leroy Columbo Natatorium 36,404 1997 $1,441,398 $12,403,071 11.62% $3,906,450 | $7,599,348.60 51.40%
(Swim Center/Gymnasium)
519 High School/Middle School 89,058 1997 $10,337,324 $24,952,728 41.43% $6,752,601 | $17,609,859.18 38.34%
522 T-2 Trailer (Admissions) 2,688 1991 $103,448 $648,488 15.95% $223,186 $578,833.92 38.55%
523 T-3 Trailer (Human Resources) 2,688 1991 SO $648,591 0% $227,442 $578,833.92 39.29%
524 Toddler Learning Center 1,424 1949 $82,433 $746,363 11.04% $142,982 $306,644.16 46.62%

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019. New data obscures

comparisons of FCl's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures.

126 Master Facilities Plan Report



Facility Facility Name Gross Year Built/ 2018 Total 2018 2018 FCI 2020 Total 2020 2020 FCI
ID Sq. Ft. Acquired  Deficiency Replacement % Deficiency Replacement %

Value Cost Value Cost
TEXAS SCHOOL FOR THE DEAF
525 ERCOD 2,059 1949 $379,386 $723,990| 52.40% $185,539 $443,385.06 41.845
526 Girls' Dormitory 8,643 2001 SO $5,130,964 0% $1,056,962 | $2,153,400.00 49.08%
527 Boys' Dormitory 10,939 2001 $1,503,520 $6,564,479 | 22.90% $1,468,745 | $2,799,420.00 52.46%
528 Transitional Apartments 1,590 1993 $92,849 $643,184 | 14.44% $281,738 $342,390.60 82.28%
529 Transitional Apartments 1,590 1993 $92,849 $643,184 | 14.44% $211,517 $342,390.60 61.77%
530 Transitional Apartments 1,590 1993 $92,849 $643,184 | 14.44% $257,860 $342,390.60 75.31%
531 Transitional Apartments 1,590 1993 $92,849 $643,184 | 14.44% $181,701 $342,390.60 53.06%
532 Transitional Apartments 1,590 1993 $92,849 $643,184 | 14.44% $237,743 $342,390.60 69.43%
533 Transitional Apartments 2,585 1993 $92,849 $855,882 | 10.85% $224,036 $556,653.90 40.24%
544 R. L. Davis Auditorium 12,347 1958 $910,389 $3,276,845 | 27.78% SO0 $2,071,570.80 0%
564 Cottage Student Housing 4,625 1958 $851,796 $2,118,465| 40.21% $217,331 $995,947.50 21.82%
565 Cottage Student Housing 4,625 1958 $2,523,502 $2,304,964 | 109.48% $618,792 $995,947.50 62.13%
566 Cottage Student Housing 4,625 1958 $2,524,590 $2,304,964 | 109.53% $581,308 $995,947.50 58.36%
567 Cottage Student Housing 4,625 1958 $2,522,903 $2,304,964 | 109.46% $539,114 $995,947.50 54.13%
568 Cottage Student Housing 4,625 1958 | $2,554,922 $2,304,964 | 110.84% $612,320 $995,947.50 61.48%
569 Cottage Student Housing 4,625 1958 $2,575,731 $2,304,964 | 111.75% $486,424 $995,947.50 48.84%
570 Cottage Student Housing 4,625 1958 $2,594,890 $2,304,964 | 112.58% $560,085 $995,947.50 56.23%
5705 Health Center 3,759 2002 $634,197 $1,641,833 | 38.63% $941,485 $809,463.06 | 116.30%
5706 Boys' Dormitory 6,713 2004 $434,920 $2,950,081 | 14.74% $778,703 | $1,445,577.42 53.86%
5707 Girls' Dormitory 8,643 2004 S0 $2,976,857 0% $842,190 | $1,445,577.42 58.25%
5708 Boys' and Girls' Dormitory 8,400 2004 $1,022,524 $2,305,215| 44.36% $919,221| $1,861,183.62 49.38%

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019. New data obscures

comparisons of FCl's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures.
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Facility Facility Name
ID

TEXAS SCHOOL FOR THE DEAF

Gross
Sq. Ft.

Year Built/ 2018 Total
Acquired

Deficiency
Value

2018
Replacement
Cost

2018 FCI
%

2020 Total
Deficiency
Value

Replacement Cost

2020 FCI
%

Total

$68,970,060

$198,639,609

35.25%

Grand Total $463,974,368 $2,591,874,595 30.40%

$68,468,349

$644,023,086

$116,593,043.58

$3,122,931,957.28

5709  |Guard House (Congress 64 2002 $11,125 $6,712| 17.00% $6,918 $13,781.76| 50.19%
Avenue)

5714 Concession 1,427 2001 $107,136 $4,470,054 2.40% $183,287 $327,101.46 | 56.03%
General Site Improvements N/A N/A $3,230,268 SO 0% $7,780,315 SO 0%

38.25%

* Value of deficiencies and replacement costs for 2020 are sourced from TFC's new comprehensive portfolio assessment completed in 2019. New data obscures
comparisons of FCl's between 2018 and 2020 and the perceived impact of 2019-2020 deferred maintenance expenditures.
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ESTABLISHING PRIORITIES

To determine the condition of facilities, an assessment must be performed by qualified individuals. The assessment provides information on the condition of
facilities, from entire buildings to individual building components. These can range from structures to finishes and can include all other components such as me-
chanical and electrical systems, individually and as a complete assembly. The assessment also provides information on the replacement cost and life expectancy
of each component.

Prioritization begins with the assessment findings which place each component in one of the following four urgency categories (“CAT”):

CAT | — Indicates that the need is immediate, or “critical” in terms of the item itself.
CAT Il — Indicates that the need is “trending critical” with repair or replacement necessary within 12 months.
CAT Il — Indicates that repair or replacement is “necessary” within 2 to 5 years.

CAT IV — Indicates that repair or replacement is “recommended” within 3 to 10 years.
These categories having been established, priorities are then assigned according to the condition of use within a hierarchy of the following group of criteria:

A. Safety — If the deficiency is not addressed/resolved, health and safety are at risk.
B. Necessity — If the deficiency is not addressed/resolved, vital tasks cannot be accomplished.
C. Efficiency — If the deficiency is not addressed/resolved, operating efficiency or cost effectiveness is diminished.

With these determinations made, priorities are established according to the relative importance of the category/criteria combinations which introduce the di-
mension of time; thus, the evaluations can be sorted according to CAT I-A being the highest and CAT IV-C being the lowest, with various gradations in-between.
Priorities are further refined by applying general risk analysis to consider probabilities of incident occurrence associated with a deficiency verses the impact of
that incident. High probability and high impact risks may move deficiencies up on the list, either through their urgency rating or their condition of use.

In general, the deficiencies are typically prioritized by category and criteria in the following order, with an initiative to correct all health and safety deficiencies
and deficiencies that threaten the continuity of operations for essential government functions identified to be necessary between immediately and 12 months.

Il-A - I-C lI-C IV-A IV-B III-C IV-C

Top Priority Low Priority
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Texas Facilities Commission (TFC)

PROJECT/ PROJECT/CATEGORY DESCRIPTION NEW HEALTH & DEFERRED MAINTENANCE 2022-2023 TOTAL 2022-2023
CATEGORY CONSTRUCTION SAFETY MAINTENANCE AMOUNT ESTIMATED
REQUESTED DEBT SERVICE

Repairs or ARC - Repairs to Electrical, Life Safety and SO| $898,181 $829,908 SO $1,728,089 SO
Rehabilitation | Fire Protection (I-A); Building Envelope (I-

B); Building Envelope, Electrical,

Foundation, Plumbing, Roofing (lI-B)
Repairs or BHB - Repairs to Electrical, Life Safety and S0| $101,627 $7,957,923 SO $8,059,550 SO
Rehabilitation | Fire Protection (I-A); Architectural

Finishes, Electrical, Mechanical, Plumbing

(I-B); Architectural Finishes, Architectural

Interiors (11-B)
Repairs or CSB - Repairs to Life Safety and Fire S0| $875,891 $2,218,488 SO $3,094,379 SO
Rehabilitation | Protection (I-A); Electrical (1I-A); Building

Envelope, Communication, Electrical,

Elevator, Mechanical, Plumbing, Roofing,

Sitework (11-B)
Repairs or CSX - Repairs to Electrical (I-A); SO $14,877 $479,911 SO $494,788 SO
Rehabilitation | Architectural Finishes, Architectural

Interiors, Building Envelope, Electrical,

Exterior Windows, Mechanical, Plumbing,

Roofing (I-B); Sitework (lI-B)
Repairs or DBGL - Repairs to Communication, SO| $324,206 $3,279,401 SO $3,603,607 SO
Rehabilitation | Electrical, Life Safety and Fire Protection (I

-A); Communication, Electrical,

Foundation, Mechanical, Plumbing,

Sitework (I-B); Roofing (II-B)
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Texas Facilities Commission (TFC)

PROJECT/ PROJECT/CATEGORY DESCRIPTION NEW HEALTH & DEFERRED MAINTENANCE 2022-2023 TOTAL 2022-2023
CATEGORY CONSTRUCTION SAFETY MAINTENANCE AMOUNT ESTIMATED
REQUESTED DEBT SERVICE

Repairs or DHB - Repairs to Electrical, Life Safety and Fire SO $27,513 $5,654,022 SO $5,681,535 SO
Rehabilitation | Protection (I-A); Electrical, Elevator, Mechanical,

Plumbing (I-B); Architectural Finishes,

Architectural Interiors, Building Envelope,

Mechanical, Roofing, Sitework (I1-B)
Repairs or DHF - Repairs to Communication, Electrical, Life SO $15,604 $550,931 S0 $566,535 S0
Rehabilitation | Safety and Fire Protection (I-A); Electrical,

Mechanical, Plumbing, Roofing (I-B);

Architectural Finishes, Sitework (I1-B)
Repairs or DHH - Repairs to Electrical (I-A); Electrical, SO $9,056 $32,409 SO $41,465 SO
Rehabilitation | Mechanical (I-B)
Repairs or DHK - Repairs to Life Safety and Fire Protection SO $5,372 $21,611 SO $26,983 SO
Rehabilitation | (I-A); Sitework (I-B)
Repairs or DHNP - Repairs to Communication, Electrical, SO $37,086 $2,628,607 SO $2,665,693 S0
Rehabilitation | Life Safety and Fire Protection (I-A); Building

Envelope, Mechanical, Plumbing (I-B);

Mechanical (II-B)
Repairs or DHOP - Repairs to Architectural Finishes, SO SO $575,959 SO $575,959 SO
Rehabilitation | Mechanical, Plumbing (I-B); Exterior Windows,

Sitework (11-B)
Repairs or DHR - Repairs to Communication, Life Safety and SO $49,062 $1,235,284 SO $1,284,346 SO
Rehabilitation | Fire Protection (I-A); Architectural Interiors,

Electrical, Mechanical, Plumbing (I-B);

Architectural Finishes (11-B)
Repairs or DHSB - Repairs to Electrical, Life Safety and Fire SO $42,741 $442,592 SO $485,333 SO

Rehabilitation

Protection (I-A); Electrical, Mechanical,
Plumbing (I-B)
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Texas Facilities Commission (TFC)

PROJECT/

PROJECT/CATEGORY DESCRIPTION NEW HEALTH &  DEFERRED
CONSTRUCTION  SAFETY MAINTENANCE

MAINTENANCE 2022-2023 TOTAL 2022-2023
AMOUNT ESTIMATED
REQUESTED DEBT SERVICE

CATEGORY

Repairs or
Rehabilitation

DHT - Repairs to Communication, Life Safety
and Fire Protection (I-A); Electrical,
Mechanical, Plumbing (I-B); Architectural
Finishes, Roofing, Sitework (II-B)

S0

$118,198

$4,754,097

S0

$4,872,295

S0

Repairs or
Rehabilitation

DHX - Repairs to Communication, Electrical,
Life Safety and Fire Protection (I-A);
Architectural Finishes, Electrical, Exterior
Windows, Foundation, Mechanical,
Plumbing, Roofing (I-B); Architectural
Interiors, Building Envelope, Foundation (II-
B)

S0

$47,603

$3,516,142

S0

$3,563,745

S0

Repairs or
Rehabilitation

DROC - Repairs to Communication,
Electrical, Mechanical, Plumbing (I-B);
Architectural Finishes, Electrical (II-B)

S0

S0

$929,258

$929,258

S0

Repairs or
Rehabilitation

ELP - Repairs to Life Safety and Fire
Protection, Sitework (I-A); Architectural
Finishes, Foundation, Mechanical,
Plumbing, Roofing (I-B)

S0

$121,360

$2,875,252

S0

$2,996,612

S0

Repairs or
Rehabilitation

ERB - Repairs to Electrical, Life Safety and
Fire Protection (I-A); Architectural Finishes,
Architectural Interiors, Electrical, Elevator,
Foundation, Mechanical, Plumbing,
Sitework (I-B); Electrical (1I-A); Architectural
Finishes, Electrical, Sitework (II-B)

S0

$508,042

$8,764,936

S0

$9,272,978

S0

Repairs or
Rehabilitation

FTW - Repairs to Electrical, Life Safety and
Fire Protection (I-A); Communication,
Mechanical, Plumbing (I-B); Architectural
Finishes (II-B)

S0

528,548

$2,764,042

S0

$2,792,590

S0
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Texas Facilities Commission (TFC)

PROJECT/

PROJECT/CATEGORY DESCRIPTION NEW HEALTH &
CONSTRUCTION SAFETY

DEFERRED
MAINTENANCE

MAINTENANCE 2022-2023 TOTAL 2022-2023

CATEGORY AMOUNT ESTIMATED

Repairs or
Rehabilitation

HSW - Repairs to Electrical, Life Safety and
Fire Protection (I-A); Electrical, Elevator,
Mechanical, Plumbing, Sitework (I-B);
Architectural Finishes, Exterior Windows,
Mechanical (I1-B)

S0

$712,091

$3,109,804

S0

REQUESTED
$3,821,895

DEBT SERVICE
S0

Repairs or
Rehabilitation

INS - Repairs to Electrical, Foundation, Life
Safety and Fire Protection (I-A);
Architectural Finishes, Architectural
Interiors, Building Envelope, Electrical,
Mechanical, Plumbing (I-B); Building
Envelope, Electrical, Foundation,
Mechanical, Plumbing, Roofing, Sitework (II
-B)

S0

$70,248

$1,563,724

S0

$1,633,972

S0

Repairs or
Rehabilitation

INW - Repairs to, Electrical, Life Safety and
Fire Protection (I-A); Architectural Finishes,
Mechanical, Plumbing, Roofing (I-B);
Electrical, Roofing (II-B)

S0

$291,227

$718,510

S0

$1,009,737

S0

Repairs or
Rehabilitation

INX - Repairs to Life Safety and Fire
Protection (I-A); Architectural Finishes,
Building Envelope, Electrical, Mechanical,
Plumbing (I-B); Building Envelope,
Foundation, Roofing (lI-B)

S0

$29,436

$2,670,374

S0

$2,699,810

S0

Repairs or
Rehabilitation

JER - Repairs to Building Envelope,
Communication, Electrical, Foundation, Life
Safety and Fire Protection, Plumbing (I-A);
Architectural Finishes, Architectural
Interiors, Building Envelope, Electrical,
Mechanical, Plumbing (I-B); Foundation (lI-
B)

S0

$226,164

$849,668

S0

$1,075,832

S0
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Texas Facilities Commission (TFC)

PROJECT/ PROJECT/CATEGORY DESCRIPTION NEW HEALTH &  DEFERRED MAINTENANCE 2022-2023 TOTAL 2022-2023

CATEGORY CONSTRUCTION = SAFETY MAINTENANCE AMOUNT ESTIMATED
REQUESTED DEBT SERVICE

Repairs or JHR - Repairs to Life Safety and Fire SO 1,245,409 $899,657 SO $2,145,066 SO
Rehabilitation | Protection, Roofing (I-A); Architectural
Finishes, Building Envelope, Mechanical,
Plumbing (I-B); Architectural Finishes,
Foundation, Sitework (lI-B)

Repairs or JHW - Repairs to Electrical, Life Safety and SO | $2,433,395 $9,227,778 SO $11,661,173 SO
Rehabilitation | Fire Protection (I-A); Architectural Interiors,
Building Envelope, Communication,

Electrical, Mechanical, Plumbing, Roofing (I
-B); Architectural Finishes, Architectural
Interiors, Building Envelope, Electrical,
Sitework (11-B)

Repairs or LBJ - Repairs to Electrical, Foundation, Life SO 578,844 $13,324,563 SO $13,403,407 S0
Rehabilitation | Safety and Fire Protection (I-A);
Architectural Finishes, Architectural

Interiors, Building Envelope, Electrical,
Elevator, Mechanical, Plumbing, Roofing (I-
B); Architectural Finishes, Architectural
Interiors, Foundation, Sitework (II-B)

Repairs or NLBB - Repairs to Life Safety and Fire SO $33,522 $325,405 SO $358,927 SO
Rehabilitation | Protection (I-A); Building Envelope,
Electrical, Mechanical (I-B)

Repairs or P35A - Repairs to Life Safety and Fire SO| $1,381,787 $4,007,196 SO $5,388,983 SO
Rehabilitation | Protection (I-A); Architectural Finishes,
Electrical, Elevator, Mechanical, Plumbing (I
-B); Architectural Finishes, Building
Envelope, Mechanical (1I-B)
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Texas Facilities Commission (TFC)

PROJECT/ PROJECT/CATEGORY DESCRIPTION NEW HEALTH & DEFERRED MAINTENANCE 2022-2023 TOTAL 2022-2023
CATEGORY CONSTRUCTION  SAFETY MAINTENANCE AMOUNT ESTIMATED
REQUESTED DEBT SERVICE

Repairs or P35B - Repairs to Life Safety and Fire SO $379,826 $345,258 SO $725,084 SO
Rehabilitation | Protection (I-A); Architectural Interiors,

Electrical, Elevator, Plumbing (I-B);

Architectural Interiors (II-B)
Repairs or P35C - Repairs to Life Safety and Fire SO $558,254 $1,380,368 SO $1,938,622 SO
Rehabilitation | Protection (I-A); Electrical, Mechanical,

Plumbing, Roofing (I-B); Architectural

Finishes, Building Envelope, Exterior

Windows (II-B)
Repairs or P35D - Repairs to Electrical, Life Safety and SO $412,814 $1,744,148 SO $2,156,962 SO
Rehabilitation | Fire Protection (I-A); Electrical, Plumbing (I-

B); Building Envelope, Mechanical, Roofing

(11-B)
Repairs or P35E - Repairs to Life Safety and Fire SO $346,360 $736,582 SO $1,082,942 SO
Rehabilitation | Protection (I-A); Electrical, Mechanical,

Plumbing (I-B); Roofing (II-B)
Repairs or PDB - Repairs to Electrical, Life Safety and SO $96,797 $4,474,730 SO $4,571,527 SO
Rehabilitation | Fire Protection (I-A); Elevator, Mechanical,

Plumbing, Roofing (I-B); Communication,

Electrical (II-A); Electrical, Sitework (I1-B)
Repairs or PROM - Repairs to Communication, SO| $1,102,856 $2,969,125 SO $4,071,981 SO

Rehabilitation

Electrical, Life Safety and Fire Protection (I-
A); Architectural Finishes, Building
Envelope, Electrical, Elevator, Mechanical,
Plumbing (I-B); Architectural Finishes,
Mechanical (1I-B)
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Texas Facilities Commission (TFC)

PROJECT/ PROJECT/CATEGORY DESCRIPTION NEW HEALTH & DEFERRED MAINTENANCE 2022-2023 TOTAL 2022-2023
CATEGORY CONSTRUCTION  SAFETY MAINTENANCE AMOUNT ESTIMATED
REQUESTED DEBT SERVICE

Repairs or RBB - Repairs to Communication, Electrical, SO $98,044 $2,778,143 SO $2,876,187 SO
Rehabilitation | Life Safety and Fire Protection (I-A);

Architectural Finishes, Building Envelope,

Electrical, Elevator, Mechanical, Plumbing (I-

B); Architectural Finishes, Building Envelope (Il

-B)
Repairs or RDM - Repairs to Electrical, Life Safety and SO $916,662 $4,021,069 SO $4,937,731 SO
Rehabilitation | Fire Protection (I-A); Electrical, Elevator,

Mechanical, Plumbing (I-B); Architectural

Finishes (II-B)
Repairs or REJ - Repairs to Life Safety and Fire Protection SO $216,348 $6,516,938 SO $6,733,286 SO
Rehabilitation | (I-A); Mechanical, Plumbing, Roofing, Sitework

(I-B); Building Envelope, Sitework (II-B)
Repairs or SCB - Repairs to Electrical, Life Safety and Fire SO $142,70 $1,544,535 SO $1,558,805 SO
Rehabilitation | Protection (I-A); Electrical, Elevator,

Mechanical, Plumbing (I-B); Building Envelope,

Electrical, Roofing, Sitework (11-B)
Repairs or SFA - Repairs to Electrical, Life Safety and Fire SO $64,038 $4,162,115 SO $4,226,153 SO
Rehabilitation | Protection (I-A); Architectural Finishes,

Architectural Interiors, Building Envelope,

Electrical, Mechanical, Plumbing (I-B);

Architectural Finishes, Roofing, Sitework (I1-B)
Repairs or SHB/CPP - Repairs to Electrical, Life Safety and SO | $2,420,551 $8,977,648 SO $11,398,199 SO
Rehabilitation | Fire Protection (I-A); Architectural Finishes,

Architectural Interiors, Building Envelope,

Electrical, Elevator, Mechanical, Plumbing,

Roofing (I-B); Foundation, Mechanical,

Sitework (l1-B)
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Texas Facilities Commission (TFC)

PROJECT/

CATEGORY

PROJECT/CATEGORY DESCRIPTION

HEALTH &
CONSTRUCTION  SAFETY

DEFERRED
MAINTENANCE

MAINTENANCE

2022-2023 TOTAL 2022-2023

AMOUNT
REQUESTED

ESTIMATED
DEBT SERVICE

Repairs or SRC - Repairs to Electrical (I-A); Building SO $28,232 $4,703,242 SO $4,731,474 SO
Rehabilitation | Envelope, Electrical, Exterior Windows,

Mechanical (I-B)
Repairs or SUR1 - Repairs to Electrical (I-A); Electrical, SO $6,551 $579,019 SO $585,570 SO
Rehabilitation | Mechanical, Plumbing (I-B); Electrical (lI-A);

Architectural Finishes, Plumbing (1-B)
Repairs or SUR2 - Repairs to Electrical (I-A); Electrical, SO $14,105 $1,999,117 S0 $2,013,222 S0
Rehabilitation | Mechanical, Plumbing (I-B); Building

Envelope, Roofing (lI-B)
Repairs or TCC - Repairs to Electrical, Foundation, Life SO $109,106 $3,575,574 SO $3,684,680 S0
Rehabilitation | Safety and Fire Protection (I-A); Building

Envelope, Electrical, Elevator, Mechanical,

Plumbing, Roofing (I-B); Electrical,

Foundation, Mechanical (II-B)
Repairs or THO - Repairs to Foundation, Life Safety SO $87,049 $1,895,442 SO $1,982,491 SO
Rehabilitation | and Fire Protection (I-A); Architectural

Finishes (I-B); , Building Envelope,

Electrical, Exterior Windows, Mechanical,

Plumbing, Roofing, Sitework (I1-B)
Repairs or TIR - Repairs to Electrical, Foundation, Life SO $117,956 $3,252,305 SO $3,370,261 SO
Rehabilitation | Safety and Fire Protection (I-A);

Architectural Finishes, Architectural

Interiors, Electrical, Mechanical, Plumbing

(I-B); Roofing, Sitework (II-B)
Repairs or TYL - Repairs to Electrical, Life Safety and SO $46,276 $1,181,420 SO $1,227,696 SO

Rehabilitation

Fire Protection (I-A); Communication,
Electrical, Mechanical, Plumbing (I-B);
Roofing (lI-B)
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Texas Facilities Commission (TFC)

PROJECT/

PROJECT/CATEGORY DESCRIPTION NEW HEALTH &
CONSTRUCTION  SAFETY

DEFERRED
MAINTENANCE

MAINTENANCE 2022-2023 TOTAL 2022-2023

CATEGORY AMOUNT ESTIMATED

Repairs or
Rehabilitation

WAC - Repairs to Communication, Electrical,
Life Safety and Fire Protection (I-A); Elevator,
Mechanical, Plumbing (I-B); Architectural
Finishes, Architectural Interiors, Elevator,
Roofing (I-B)

S0

$168,716

$43,895,94

S0

REQUESTED

$4,558,310

DEBT SERVICE

S0

Repairs or
Rehabilitation

WABT - Repairs to Electrical, Foundation, Life
Safety and Fire Protection (I-A);,
Architectural Finishes, Architectural Interiors,
Building Envelope, Electrical, Elevator,
Exterior Windows, Mechanical, Plumbing (I-
B); Electrical (lI-A); Plumbing (11-B)

S0

$184,528

$1,445,805

S0

$1,630,333

S0

Repairs or
Rehabilitation

WHB - Repairs to Communication, Electrical,
Life Safety and Fire Protection (I-A); Electrical,
Elevator, Mechanical, Plumbing (I-B);
Architectural Finishes, Architectural Interiors,
Sitework (11-B)

S0

568,799

$1,366,753

S0

$1,435,552

S0

Repairs or
Rehabilitation

WLL - Repairs to Communication, Electrical,
Life Safety and Fire Protection (I-A); Electrical,
Mechanical, Plumbing (I-B); Architectural
Finishes, Mechanical, Roofing, Sitework (II-B)

S0

$9,922

$254,731

S0

$264,653

S0

Repairs or
Rehabilitation

WPC - Repairs to Electrical, Life Safety and
Fire Protection (I-A); Architectural Finishes,
Electrical, Mechanical, Plumbing (I-B);
Foundation, Plumbing (lI-B)

S0

$3,305,306

$10,604,421

S0

$13,909,727

S0
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Texas Facilities Commission (TFC)

PROJECT/ PROJECT/CATEGORY DESCRIPTION NEW HEALTH & DEFERRED MAINTENANCE 2022-2023 TOTAL 2022-2023

CATEGORY CONSTRUCTION  SAFETY MAINTENANCE AMOUNT ESTIMATED
REQUESTED DEBT SERVICE

Repairs or PARKING GARAGES - Repairs to SO $1,645,364 $12,151,224 SO $13,796,588 S0
Rehabilitation | Communication, Electrical, Life Safety and
Fire Protection (I-A); Architectural Finishes,
Architectural Interiors, Building Envelope,
Electrical, Elevator, Foundation, Life Safety
and Fire Protection, Mechanical, Plumbing,
Roofing (I-B); Architectural Finishes,
Architectural Interiors, Building Envelope,
Electrical, Elevator, Mechanical, Plumbing,
Roofing (II-B)

Repairs or PARKING LOTS - Repairs to Sitework (I-A); SO $10,103 $2,218,838 SO $2,228,941 SO
Rehabilitation | Sitework (I-B); Architectural Interiors,
Sitework (11-B)

Total Requested Projects & Estimated Debt Service—TFC S0 $22,155,923 $175,475,596 S0 $197,631,519
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Texas School for the Blind & Visually Impaired (TSBVI)

PROJECT/ PROJECT/CATEGORY DESCRIPTION NEW HEALTH & DEFERRED MAINTENANCE 2022-2023 TOTAL 2022-2021
CATEGORY CONSTRUCTION  SAFETY MAINTENANCE AMOUNT ESTIMATED
REQUESTED DEBT SERVICE

Repairs or 509 - Repairs to Electrical (I-A); Electrical, SO $2,053 $107,091 SO $107,203 SO
Rehabilitation [ Mechanical, Plumbing (I-B); Mechanical (II-B)
Repairs or 573 - Repairs to Life Safety and Fire SO $5,453 $27,641 SO $107,203 SO
Rehabilitation [ Protection (I-A); Mechanical (I-B); Mechanical

(1-B)
Repairs or 574 - Repairs to Life Safety and Fire SO $10,402 $15,601 SO $33,094 SO
Rehabilitation [Protection (I-A); Mechanical, Plumbing (I-B);

Mechanical (II-B)
Repairs or 575 - Repairs to Life Safety and Fire SO $5,453 $13,320 SO $26,003 SO
Rehabilitation | Protection (I-A); Mechanical (I-B); Mechanical

(1-B)
Repairs or 576 - Repairs to Life Safety and Fire SO $10,402 $13,320 SO $18,773 SO
Rehabilitation | Protection (I-A); Mechanical (I-B); Mechanical

(11-B)
Repairs or 577 - Repairs to Life Safety and Fire SO $8,642 $13,320 SO $23,722 SO
Rehabilitation [ Protection (I-A); Mechanical (I-B); Mechanical

(1-B)
Repairs or 600 - Repairs to Mechanical, Plumbing (1-B) SO SO $198,718 SO $21,962 SO
Rehabilitation
Repairs or 601 - Repairs to Mechanical, Plumbing (I-B); SO SO $591,139 SO $198,718 SO
Rehabilitation [ Mechanical (1I-B)
Repairs or 602 - Repairs to Mechanical (I-B); Mechanical SO SO $298,289 SO $591,139 SO
Rehabilitation | (I-B)
Repairs or 603 - Repairs to Mechanical (I-B); Mechanical SO SO $77,719 SO $298,289 SO
Rehabilitation | (II-B)
Repairs or 604 - Repairs to Building Envelope (I-A); SO $2,954 $224,786 SO $77,719 SO
Rehabilitation [ Mechanical, Plumbing (I-B)
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Texas School for the Blind & Visually Impaired (TSBVI)

PROJECT/

CATEGORY

PROJECT/CATEGORY DESCRIPTION

NEW
CONSTRUCTION

HEALTH &
SAFETY

DEFERRED
MAINTENANCE

MAINTENANCE

2022-2023 TOTAL 2022-2023

AMOUNT
REQUESTED

ESTIMATED
DEBT SERVICE

Repairs or 605 - Repairs to Mechanical, Plumbing (1-B) SO SO $71,610 SO $71,610 SO
Rehabilitation
Repairs or 606 - Repairs to Mechanical, Plumbing (I-B); S0 S0 $640,629 SO $640,629 SO
Rehabilitation [ Mechanical, Plumbing (I1-B)
Repairs or 607 - Repairs to Mechanical, Plumbing (I-B); S0 S0 $642,726 SO $642,726 SO
Rehabilitation [ Mechanical (1I-B)
Repairs or 608 - Repairs to Mechanical (I-B) SO SO $581,473 SO $581,473 SO
Rehabilitation
Repairs or 609 - Repairs to Mechanical, Plumbing (I-B); SO SO $249,545 SO $249,545 SO
Rehabilitation [ Mechanical (1I-B)
Repairs or 610 - Repairs to Mechanical (I-B); Mechanical SO SO $579,177 SO $579,177 SO
Rehabilitation | (II-B)
Repairs or 611 - Repairs to Mechanical, Plumbing (1-B) SO SO $42,523 SO $42,523 SO
Rehabilitation
Repairs or 640 - Repairs to Life Safety and Fire SO $9,226 $65,057 SO $74,283 SO
Rehabilitation [ Protection (I-A); Mechanical, Plumbing (I-B);

Mechanical (II-B)
Repairs or 650 - Repairs to Building Envelope (I-A); SO $11,816 $86,434 SO $98,250 SO
Rehabilitation [ Mechanical, Plumbing (I-B)
Repairs or 651 - Repairs to Building Envelope (I-A); SO $5,908 $70,885 SO $76,793 SO
Rehabilitation [ Mechanical, Plumbing (I-B)
Repairs or 652 - Repairs to Building Envelope (I-A); SO $5,908 $59,720 SO $65,628 SO
Rehabilitation | Mechanical, Plumbing (I-B)
Repairs or 653 - Repairs to Mechanical, Plumbing (I-B) SO SO $60,555 SO $60,555 SO
Rehabilitation
Repairs or 654 - Repairs to Mechanical, Plumbing (I-B) SO SO $45,195 SO $45,195 SO

Rehabilitation
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Texas School for the Blind & Visually Impaired (TSBVI)

PROJECT/ PROJECT/CATEGORY DESCRIPTION NEW HEALTH & DEFERRED MAINTENANCE 2022-2023 TOTAL 2022-2023
CATEGORY CONSTRUCTION  SAFETY MAINTENANCE AMOUNT ESTIMATED
REQUESTED DEBT SERVICE

Repairs or 655 - Repairs to Mechanical, Plumbing (1-B) SO SO $63,383 SO $63,383 SO
Rehabilitation
Repairs or 656 - Repairs to Building Envelope (I-A); S0 $5,908 $45,195 SO $51,103 SO
Rehabilitation [ Mechanical, Plumbing (I-B)
Repairs or 657 - Repairs to Life Safety and Fire SO $4,949 $91,629 SO $96,578 SO
Rehabilitation [Protection (I-A); Mechanical, Plumbing (I-B);

Mechanical (II-B)
Repairs or 660 - Repairs to Mechanical, Plumbing (I-B); SO SO $26,997 SO $26,997 SO
Rehabilitation [ Mechanical (1I-B)
Repairs or 661 - Repairs to Building Envelope, Life SO $10,185 $59,467 SO $69,652 SO
Rehabilitation |Safety and Fire Protection (I-A); Mechanical,

Plumbing (I-B); Mechanical (II-B)
Repairs or 662 - Repairs to Building Envelope, Life SO $10,857 $58,002 SO $68,859 SO
Rehabilitation |Safety and Fire Protection (I-A); Mechanical,

Plumbing (I-B); Mechanical (II-B)
Repairs or 663 - Repairs to Mechanical, Plumbing (I-B); SO SO $59,358 SO $59,358 SO
Rehabilitation [ Mechanical (1I-B)
Repairs or 4801 - Repairs to Life Safety and Fire SO $74,707 $7,546 SO $82,253 SO
Rehabilitation |Protection (I-A); Building Envelope,

Mechanical (II-B); Architectural Interiors,

Electrical (II-D)

Total Requested Projects & Estimated Debt Service—TSBVI

$184,823

$5,188,050

$5,372,873
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Texas School for the Deaf (TSD)

144

PROJECT/CATEGORY NEW HEALTH & DEFERRED MAINTENANCE 2022-2023 TOTAL 2022-2023
CONSTRUCTION  SAFETY MAINTENANCE AMOUNT 3STIMATED
REQUESTED DEBT SERVICE

Repairs or 500 - Repairs to Life Safety and Fire SO $319,855 $634,732 SO $954,587 SO
Rehabilitation [Protection (I-A); Building Envelope, Electrical,

Elevator, Exterior Windows, Mechanical,

Plumbing (I-B); Electrical (I-D); Architectural

Finishes, Architectural Interiors (lI-D)
Repairs or 501 - Repairs to Electrical, Life Safety and Fire SO $89,137 $405,193 SO $494,330 SO
Rehabilitation | Protection (I-A); Architectural Interiors,

Electrical, Mechanical, Plumbing (I-B);

Architectural Interiors (I-D); Architectural

Finishes, Building Envelope (II-B)
Repairs or 503 - Repairs to Life Safety and Fire SO $35,521 $668,656 SO $704,177 SO
Rehabilitation [ Protection (I-A); Mechanical, Plumbing (I-B);

Mechanical, Plumbing, Roofing (lI-B);

Architectural Interiors (lI-D)
Repairs or 504 - Repairs to Electrical (I-A); Building SO 548,836 $86,815 SO $135,651 SO
Rehabilitation [ Envelope, Electrical, Exterior Windows (I-B);

Architectural Finishes, Architectural Interiors,

Electrical (I-D)
Repairs or 505 - Repairs to Life Safety and Fire SO $764,356 $2,816,588 SO $3,580,944 SO
Rehabilitation [ Protection (I-A); Mechanical, Plumbing (I-B);

Mechanical, Plumbing, Roofing (lI-B);

Architectural Interiors (lI-D)
Repairs or 506 - Repairs to Roofing (I-B); Architectural SO $20,105 $1,711 SO $21,816 SO
Rehabilitation | Finishes, Architectural Interiors, Electrical (I-

D)
Repairs or 507 - Repairs to Sitework (I-B) SO SO $4,016 SO $4,016 SO

Rehabilitation
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Texas School for the Deaf (TSD)

PROJECT/ PROJECT/CATEGORY DESCRIPTION NEW HEALTH & DEFERRED MAINTENANCE 2022-2023 TOTAL 2022-2023
CATEGORY CONSTRUCTION  SAFETY MAINTENANCE AMOUNT ESTIMATED
REQUESTED DEBT SERVICE

Repairs or 508 - Repairs to Electrical, Life Safety and Fire SO $67,902 $189,652 SO $257,554 SO
Rehabilitation [Protection (I-A); Building Envelope, Exterior

Windows, Mechanical, Plumbing (I-B);

Architectural Finishes, Architectural Interiors,

Electrical (I-D); Plumbing (II-B); Architectural

Interiors (II-D)
Repairs or 509 - Repairs to Electrical, Life Safety and Fire SO $45,865 $64,274 SO $110,139 SO
Rehabilitation |Protection (I-A); Building Envelope,

Mechanical, Plumbing (I-B); Electrical (I-D)
Repairs or 510 - Repairs to Electrical, Life Safety and Fire SO $44,416 $691,015 SO $735,431 SO
Rehabilitation | Protection (I-A); Building Envelope, Exterior

Windows, Plumbing, Roofing (I-B); Electrical

(I-D)
Repairs or 511 - Repairs to Electrical, Life Safety and Fire SO $324,232 $406,393 SO $730,625 SO
Rehabilitation [Protection (I-A); Building Envelope, Exterior

Windows, Mechanical, Plumbing, Roofing (I-

B); Architectural Finishes, Electrical (I-D)
Repairs or 512 - Repairs to Electrical, Life Safety and Fire SO $107,532 $2,422,292 SO $2,529,824 SO
Rehabilitation [ Protection (I-A); Mechanical, Plumbing,

Roofing (I-B); Electrical (I-D); Building

Envelope, Mechanical, Roofing (I-B);

Architectural Finishes (II-D)
Repairs or 513 - Repairs to Electrical, Life Safety and Fire SO $118,059 $1,737,811 SO $1,855,870 SO
Rehabilitation | Protection (I-A); Building Envelope, Elevator,

Exterior Windows, Mechanical, Plumbing,

Roofing (I-B); Electrical (I-D)
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Texas School for the Deaf (TSD)

PROJECT/ PROJECT/CATEGORY DESCRIPTION HEALTH & DEFERRED MAINTENANCE 2022-2023 TOTAL 2022-2023
CATEGORY CONSTRUCTION  SAFETY MAINTENANCE AMOUNT ESTIMATED
REQUESTED DEBT SERVICE

Repairs or 514 - Repairs to Electrical, Life Safety and Fire SO $180,344 $1,608,386 SO $1,789,230 SO
Rehabilitation [ Protection (I-A); Building Envelope, Electrical,

Exterior Windows, Plumbing (I-B);

Architectural Finishes (I-D)
Repairs or 515 - Repairs to Electrical, Life Safety and Fire SO $142,218 $730,612 SO $872,830 SO
Rehabilitation | Protection (I-A); Mechanical, Plumbing,

Roofing (I-B); Electrical (I-D); Building

Envelope (II-B)
Repairs or 516 - Repairs to Electrical, Life Safety and Fire SO $178,373 $730,612 SO $908,985 SO
Rehabilitation [ Protection (I-A); Mechanical, Plumbing,

Roofing (I-B); Electrical (I-D); Building

Envelope (II-B)
Repairs or 517 - Repairs to Life Safety and Fire SO $34,861 $267,719 SO $302,580 SO
Rehabilitation [ Protection (I-A); Plumbing (I-B); Electrical (I-

D); Electrical (1I-A); Mechanical (I1-B);

Electrical (II-D)
Repairs or 518 - Repairs to Electrical, Life Safety and Fire SO $240,856 $399,960 SO $640,816 SO
Rehabilitation [ Protection (I-A); Mechanical, Plumbing (I-B);

Electrical (I-D)
Repairs or 519 - Repairs to Electrical, Life Safety and Fire SO $356,436 $2,091,361 SO $2,447,797 SO
Rehabilitation |Protection (I-A); Building Envelope,

Mechanical, Plumbing, Roofing (I-B);

Electrical (I-D); Sitework (II-B)
Repairs or 521 - Repairs to Electrical (I-A); Building SO $4,528 $38,331 SO $42,859 S0

Rehabilitation

Envelope, Exterior Windows, Mechanical,
Roofing (I-B)
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Texas School for the Deaf (TSD)

PROJECT/

CATEGORY

PROJECT/CATEGORY DESCRIPTION

HEALTH &
CONSTRUCTION  SAFETY

DEFERRED
MAINTENANCE

MAINTENANCE

2022-2023 TOTAL 2023-2023
AMOUNT ESTIMATED
REQUESTED DEBT SERVICE

Repairs or 522 - Repairs to Electrical (I-A); Mechanical (I SO $28,068 $91,133 SO $119,201 SO
Rehabilitation [-B); Architectural Interiors, Electrical (I-D);

Electrical, Exterior Windows (I1-B)
Repairs or 523 - Repairs to Electrical (I-A); Building S0 $15,132 $28,458 SO $43,590 SO
Rehabilitation [ Envelope, Exterior Windows (I-B); Electrical (I

-D); Electrical (I1-B)
Repairs or 524 - Repairs to Life Safety and Fire SO $4,221 $2,413 SO $6,634 SO
Rehabilitation [Protection (I-A); Building Envelope (I-B)
Repairs or 525 - Repairs to Building Envelope (I-A); S0 $3,240 $23,571 SO $26,811 SO
Rehabilitation [Building Envelope, Exterior Windows (I-B)
Repairs or 526 - Repairs to Life Safety and Fire SO $21,279 $463,838 SO $485,117 SO
Rehabilitation [ Protection (I-A); Mechanical, Plumbing (I-B);

Mechanical, Roofing (II-B)
Repairs or 527 - Repairs to Life Safety and Fire SO $5,899 $613,014 SO $638,913 SO
Rehabilitation [ Protection (I-A); Mechanical, Plumbing (I-B);

Mechanical, Plumbing, Roofing (lI-B)
Repairs or 528 - Repairs to Electrical, Life Safety and Fire SO $26,070 $77,772 SO $103,842 SO
Rehabilitation [Protection (I-A); Building Envelope, Exterior

Windows, Mechanical, Roofing (I-B);

Electrical (I-D)
Repairs or 529 - Repairs to Electrical (I-A); Building SO $4,791 $75,433 SO $80,224 SO
Rehabilitation | Envelope, Exterior Windows, Mechanical,

Roofing (I-B); Electrical (I-D)
Repairs or 530 - Repairs to Electrical, Life Safety and Fire SO $26,070 $75,206 SO $101,276 SO
Rehabilitation | Protection (I-A); Building Envelope, Exterior

Windows, Mechanical, Roofing (I-B);

Electrical (I-D)
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Texas School for the Deaf (TSD)

PROJECT/ PROJECT/CATEGORY DESCRIPTION NEW HEALTH & DEFERRED MAINTENANCE 2022-2023 TOTAL 2022-2023
CATEGORY CONSTRUCTION  SAFETY MAINTENANCE AMOUNT ESTIMATED
REQUESTED DEBT SERVICE

Repairs or 531 - Repairs to Electrical (I-A); Building SO $4,791 $75,206 SO $79,997 SO
Rehabilitation [ Envelope, Exterior Windows, Mechanical,

Roofing (I-B); Electrical (I-D)
Repairs or 532 - Repairs to Electrical (I-A); Building S0 $4,791 573,386 SO $78,177 SO
Rehabilitation [ Envelope, Exterior Windows, Roofing (I-B);

Electrical (I-D)
Repairs or 533 - Repairs to Electrical, Life Safety and Fire SO $32,991 $73,136 SO $106,127 SO
Rehabilitation [Protection (I-A); Building Envelope, Exterior

Windows, Mechanical, Roofing (I-B);

Electrical (I-D)
Repairs or 542 - Repairs to Electrical (I-D) SO S409 SO SO S409 SO
Rehabilitation
Repairs or 564 - Repairs to Exterior Windows (I-B); SO SO $32,856 SO $32,856 SO
Rehabilitation [Building Envelope (II-B)
Repairs or 565 - Repairs to Electrical, Life Safety and Fire SO $112,471 $162,785 SO $275,256 SO
Rehabilitation [Protection (I-A); Building Envelope, Exterior

Windows, Plumbing (I-B); Architectural

Interiors, Electrical (I-D); Architectural

Interiors (II-D)
Repairs or 566 - Repairs to Electrical, Life Safety and Fire SO $73,565 $198,932 SO $272,497 SO

Rehabilitation

Protection (I-A); Building Envelope, Exterior
Windows, Mechanical, Plumbing (I-B);
Architectural Interiors, Electrical (I-D);
Foundation (II-B); Architectural Interiors (II-
D)
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Texas School for the Deaf (TSD)

PROJECT/

PROJECT/CATEGORY DESCRIPTION NEW HEALTH &
CONSTRUCTION  SAFETY

DEFERRED
MAINTENANCE

MAINTENANCE 2022-2023 TOTAL 2022-2023
AMOUNT ESTIMATED
REQUESTED DEBT SERVICE

CATEGORY

Repairs or 567 - Repairs to Electrical, Life Safety and Fire SO $55,994 $188,972 SO $244,966 SO
Rehabilitation [Protection (I-A); Building Envelope, Exterior

Windows, Plumbing (I-B); Architectural

Interiors, Electrical (I-D)
Repairs or 568 - Repairs to Electrical, Life Safety and Fire SO $52,127 $167,578 SO $219,705 SO
Rehabilitation [Protection (I-A); Building Envelope, Exterior

Windows, Plumbing (I-B); Architectural

Interiors, Electrical (I-D)
Repairs or 569 - Repairs to Electrical, Life Safety and Fire SO $327,160 $165,264 SO $492,424 SO
Rehabilitation [Protection (I-A); Building Envelope, Exterior

Windows, Plumbing (I-B); Architectural

Finishes, Architectural Interiors, Electrical (I-

D); Foundation (II-B); Architectural Finishes

(11-D)
Repairs or 570 - Repairs to Electrical, Life Safety and Fire SO $163,553 $162,617 SO $326,170 SO
Rehabilitation [Protection (I-A); Building Envelope, Exterior

Windows, Plumbing (I-B); Architectural

Finishes, Architectural Interiors, Electrical (I-

D); Architectural Finishes, Architectural

Interiors (I1-D)
Repairs or 5705 - Repairs to Life Safety and Fire SO $25,899 $80,052 SO $105,951 SO
Rehabilitation [ Protection (I-A); Mechanical, Plumbing (I-B);

Mechanical (1I-B)
Repairs or 5706 - Repairs to Life Safety and Fire SO $26,977 $87,716 SO $114,693 SO
Rehabilitation | Protection (I-A); Mechanical (I-B)
Repairs or 5707 - Repairs to Life Safety and Fire SO $25,899 $87,716 SO $113,615 SO
Rehabilitation | Protection (I-A); Mechanical (I-B)
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Texas School for the Deaf (TSD)

PROJECT/ PROJECT/CATEGORY DESCRIPTION NEW HEALTH & DEFERRED MAINTENANCE 2022-2023 TOTAL 2022-2023

CATEGORY CONSTRUCTION  SAFETY MAINTENANCE AMOUNT ESTIMATED
REQUESTED DEBT SERVICE

Repairs or 5708 - Repairs to Life Safety and Fire SO $27,288 $87,716 SO $115,004 SO
Rehabilitation [Protection (I-A); Mechanical (I-B)

Repairs or 5714 - Repairs to Plumbing (I-B); Electrical (lI- SO $40,833 $57,650 S0 $98,483 S0
Rehabilitation | A); Building Envelope, Roofing (lI-B);
Architectural Interiors, Electrical (11-D)

Total Requested Projects & Estimated Debt Service—TSD SO  $4,252,950 $19,149,049 S0 $23,401,999

Total Requested Deferred Maintenance—Priority 1 S0 $26,593,696 $199,812,695 SO $226,406,391
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Texas Department of Motor Vehicles

Master Plan for Camp Hubbard

Justification

The Texas Department of Motor Vehicles (TxDMV) was established in 2009
as a stand-alone agency with its own mission, objectives and key functions.
The mission of the TXDMV is to serve, protect and advance the citizens and
industries in Texas with motor vehicle related services. Each year TxDMV
registers more than 24 million vehicles; issues approximately 8 million
titles; licenses over 21,000 motor vehicle and salvage dealers; and issues

and excess of 800,000 commercial motor carrier permits and 65,000 motor
carrier credentials.

TxDMV headquarters is co-located with Texas Department of
Transportation (TxDOT) operations on the Camp Hubbard campus at 4000
Jackson Avenue in Austin, TX. TxDMV maintains sixteen Regional Service
Centers and satellite field offices across the state to facilitate delivery of
services to the motoring public.

TxDOT is tentatively scheduled to relocate its operations from Camp
Hubbard in 2021. Legislation enacted by the 85th Legislature, (S.B. 1349)
authorizes TxDMV to own real property including improvements. The bill
allows TxDOT to transfer all or part of the Camp Hubbard property to
TxDMV and to sell any part of the property not transferred to TxDMV to
one or more financial regulatory agencies.

In August 2018, TxDMV submitted a request to Texas Facilities
Commission to review its current location on Camp Hubbard and
to develop a cursory site master plan to identify the most efficient
use of the site and overall space planning for the agency. In
preparation for the property transfer TXDMV requested a detailed
assessment of the existing campus and buildings to define the
facility conditions and deferred maintenance needs in March
2019. An updated Project Analysis incorporating the assessment
findings was requested in May 2020 for inclusion in DMV’s 2022-
2023 Legislative budget request. Per the following "Update"
section, TFC is currently performing a project analysis to be
completed in November of 2020 to present the cost and
justification for replacing Building 5 to satisfy the space needs for
DMV.

Description

The 15-acre campus contains eight buildings with the remainder
of the area dedicated to surface parking, service drives and
landscaping. Those eight buildings provide 358,462 gross square
feet for office, warehouse, data center, cafeteria and facility
operations. Currently TXDMV occupies 166,158 gross square feet
across three buildings of the campus; all of Buildings 1 and 5 and
one floor of Building 6.
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Projected space needs for the Department of Public Safety’s Drivers
License (DL) program were included in the space planning effort in
anticipation of transfer to TxDMV effective September 1, 2021.
Approximately 397 FTEs will be needed to support the DL program in
Austin, with a projected need of 63,000 gross square feet of office
space.

A condition of the 2018 master planning analysis was to subdivide the
15-acre site into two separate parcels. The north parcel would contain
11 acres with the south parcel would containing the remaining 4 acres.
The intent of this subdivision is to allow the opportunity for the Finance
Commission Agencies (FCA) to acquire the 4-acre south parcel,
including Building 10, to develop a new office facility.

When Building 10 is removed from available building area for TXDMV
use, the total gross building area of the north parcel is reduced from
358,462 square feet to 262,637 square feet.

Building 2 is a cafeteria which TxXDMV wishes to retain in that function.
Building 4 was built in 1936 and few improvements have been made
since its initial occupancy. Significant expense and usable space
reduction would be required to bring Building 4 to code compliance
while maintaining its historical character. The exclusion of Building 2
and 4 will reduce the available gross building area to 252,454 square
feet.

TxDMV and DL operations require a gross building area of
approximately 227,000 gross square feet. Buildings 1, 3 and 6 can
provide enough gross area to accommodate both programs.

The 11-acre north parcel of the site contains 550 parking spaces. Based
on a ratio of one parking spaces per FTE and visitor spaces capacity
calculated as 5% of FTE’s, combined with the needs of the DL program,
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a total of 1,120 parking spaces will be needed. Due to the existing site
constraints a parking garage would be required to accommodate the
north and south parcels.

2020 Project Analysis Update

The findings of the Facility Assessment revealed the Camp Hubbard
building systems have exceeded their useful life expectancy and have
deteriorated indoor air quality. Building 1 has a solid structural system
that lends itself to repair rather than full building replacement. Building
5, the second largest DMV occupancy, is only two story and would not
lend itself to an efficient renovation.

An updated Project Analysis is currently being undertaken which will
consider replacing Building 5 with a new 5 story building that could
house all TxDMV’s occupancy needs. Building 1 could then be emptied
for a more cost-effective renovation for DL offices. This report will be
completed in November 2020.



2018 PROJECT ANALYSIS BUDGET 2018 PROJECT ANALYSIS BUDGET ctd.

PROJECT ANALYSIS MISCELLANEOUS
Needs Assessment $150,000.00 Telecommunications $250,000.00
Subtotal $150,000.00 Moving Costs $150,000.00

Subtotal $400,000.00

(el R (e e AL CONTINGENCY $8,000,000.00
Environmental Analysis $20,000
el L TOTAL PROJECT COST $93,050,000.00
TECHNICAL SERVICES
Architect/Engineer $5,000,000.00
Project Management $2,000,000.00
Surveyor $50,000.00
Geotechnical $20,000.00
Subtotal $7,070,000.00
SITE IMPROVEMENTS
Site Improvements $1,000,000.00
Parking Garage $18,000,000.00
HVAC Testing & Balancing $120,000
Subtotal $19,000,000.00
BUILDING CONSTRUCTION
Contractor $58,265,,000.00
Construction Material Testing $30,000.00
HVAC Test Adjust Balance $60,000.00

Subtotal $58,355,000.00
FF&E

Furnishings & Equipment $50.000.00

Subtotal $50,000.00
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2020 CAMP HUBBARD FACILITY CONDITION INDEX (FCI)

Current DMV Area: 166,158 includes Buildings 1, 2, and 5, and 21,000 SF of Building 6

Year Built Gross Area (SF) Current Repair Estimate Replacement Cost Occupancy
Building 1 1955 93,277 $35,709,615 $23,319,205 153% | DMV Offices
Building 2 1958 6,354 $2,827,482 $1,588,500 178% | Cafeteria & Conference
Building 3 1963 1,319 $275,646 $329,750 84% | DOT Equipment Storage
Building 4 1936 3,829 $1,051,344 S- N/A | Historical Buildings
Building 5 1955 45,530 $15,223,992 $11,382,500 134% | DMV- Offices
Building 6 1966 110,940 $24,193,778 $27,735,000 87% | DOT & DMV 5th Floor— 21,000 SF
Building 7 1997 3,388 $3,388 N/A | Mechanical Plant
Building 10 DOT Warehouse
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A. DEFERRED MAINTENANCE PLAN OVERVIEW

The following Comprehensive Capital Improvement and Deferred
Maintenance Plan is provided in compliance with Texas Government
Code, Section 2166.108. The plan includes:

# a categorized and prioritized list of all known deferred maintenance

projects by building [2166.108 (b) (1) (A), (E) and 2166.108 (c)];

¢ a plan for addressing deferred maintenance projects [2166.108 (b)

(1) (B), (C) and (D)];

¢ a timeframe and cost estimate for each project [2166.108 (b) (2)

4 a plan for responding to emergency repairs [2166.108 (b) (3)

TFC’s plan for implementing the correction of deferred maintenance
(“DM”) deficiencies guides an ongoing program and process that is
summarized in the following bullet points:

# TFC maintains a portfolio-wide data repository of all facilities and
facility assets organized by functioning systems and all deficiencies
associated with those systems. Deficiencies are categorized and
prioritized in accordance with their rating of urgency and condition
of use. The data is periodically updated to reflect deficiencies that
are corrected or under contract to be corrected, newly discovered
deficiencies, and changing conditions. The source of information
for the updates includes recent facility condition assessments
performed by our architects and engineers guiding on-going
deferred maintenance projects, TFC’s property management and
maintenance staff and tenant agencies.

4 Every biennium in preparation for TFC's Legislative Appropriation
Request, deficiencies are updated to reflect their current urgency
ratings and condition of use. Property management and
maintenance staff as well as tenant agencies are polled for
emerging deficiencies within each facility and this information is
integrated into the current data.

¢ A report is compiled from the updated data that forms a phased

proposal for funding to address the prioritized list of deficiencies in
the order of their urgency and criticality for condition of use. TFC’s
strategy lays out a four-biennia plan to address all deficiencies in
decreasing urgency and critical condition of use in each successive
biennium as follows:

Biennium 1: Deficiency repairs that are an immediate need or
estimated to be necessary within 12 months and
that affect health and life-safety of occupants or
the continuity of critical government functions.

Biennium 2: Deficiency corrections that are estimated to be
needed within 2 to 5 years that affect the health
and life-safety of occupants and immediate
needs that support government efficiency.

Biennium 3: All remaining deficiency repairs that affect health
and life-safety of occupants or continuity of
critical government functions as well as
corrections that are estimated to be needed
within 12 months that support government
efficiency.

Biennium 4: All remaining corrections that affect the efficient
operations of state government.

¢ Following each legislative session when funding level for deferred

maintenance is known, the portfolio-wide data repository is
updated to reflect the projects that are funded.

¢ Project implementation plans are developed that include bundling

strategies to achieve best value of construction for the State while
expediting the repairs.

Resource services are procured that typically include purchase of
two main contracts: architectural/engineering professional services
and a construction manager-at-risk (“CMR”). The CMR delivery
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method has proved advantageous for deferred maintenance
projects where real-time market estimating aids in prioritization of
repairs and contractor input on project logistics facilitates accurate
project plans, cost estimates, and schedules.

B. ESTABLISHING PRIORITIES

To determine the condition of facilities, an assessment must be
performed by qualified individuals. The assessment provides
information on the condition of facilities, from entire buildings to
individual building components. These can range from structures to
finishes and can include all other components such as mechanical and
electrical systems, individually and as a complete assembly. The
assessment also provides information on the replacement cost and life
expectancy of each component.

Prioritization begins with the assessment findings which place each
component in one of the following four urgency categories (“CAT”):

In

CAT | — Indicates that the need is immediate, or “critical” in terms of the
item itself.

CAT Il — Indicates that the need is “trending critica
replacement necessary within 12 months.

CAT Il — Indicates that repair or replacement is “necessary” within 2to 5
years.

CAT IV — Indicates that repair or replacement is “recommended” within

3to 10 years.

In

with repair or

These categories having been established, priorities are then assigned
according to the condition of use within a hierarchy of the following
group of criteria:

A. Safety — If the deficiency is not addressed/resolved, health and safety
are at risk.
B. Necessity — If the deficiency is not addressed/resolved, vital tasks
cannot be accomplished.
C. Efficiency — If the deficiency is not addressed/resolved, operating
efficiency or cost effectiveness is diminished.
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With these determinations made, priorities are established according to
the relative importance of the category/criteria combinations which
introduce the dimension of time; thus, the evaluations can be sorted
according to CAT I-A being the highest and CAT IV-C being the lowest,
with various gradations in-between. Priorities are further refined by
applying general risk analysis to consider probabilities of incident
occurrence associated with a deficiency verses the impact of that
incident. High probability and high impact risks may move deficiencies
up on the list, either through their urgency rating or their condition of
use.

In general, the deficiencies are typically prioritized by category and
criteria in the following order, with an initiative to correct all health and
safety deficiencies and deficiencies that threaten the continuity of
operations for essential government functions identified to be necessary
between immediately and 12 months.

Il-A -8 I-C lI-C IV-A IV-B IllI-C IV-C

Top Priority Low Priority

C. SUMMARY OF DATA

The current data amassed for all known building deficiencies totals
$644,023,086 for the approximate 12.1 million square fee of buildings,
owned, managed, or maintained by the Commission, including the
campuses of the Texas School for the Blind and Visually Impaired
(“TSBVI”) and the Texas School for the Deaf (“TSD”). Responsibility for
maintenance of TSBVI and TSD was transferred to TFC by the 83rd and
84th Legislatures. Of the total, deficiencies totaling $203,947,889 are
prioritized as needs related to health and safety and continuity of
operations and identified as necessary immediately or within 12 months
of this report. The listing below shows the disbursement of deficiency
values amongst the various priority combinations of criteria and
category of urgency. The repair values are listed in current , 2018, costs
and do not account for anticipated escalation in construction costs.



D The total value of the deficiencies can be viewed by the criteria:
Priority TFC TSBVI TSD

I-A $19,848,764 $118,569 $933,056 Criteria

I-B $118,802,474 $4,480,597 $14,641,176
I-C $5,429,187 S0 S0

$24,463,819 $162,560 41,213,241

$521,292,117 $6,419,583 $25,223,221

I-D S0 S0 $1,699,442
$14,926,140 S0 SO

S0 $8,290,518 $42,031,887
$560,682,076 $14,872,661

Il-A $134,616 S0 $14,379

1I-B $39,251,302 $198,811 $2,591,995
$68,468,349

1l-C $1,646,050 S0 S0

1I-D SO $48,129 $1,184,579 It is important to note that cost escalation must be added to these present-
value costs consistent with the implementation plan. Even the most urgent

A 51,161,160 525,710 337,205 needs that are not yet funded must be escalated to a mid-point of the

11-B $76,940,439 $228,489 $3,711,658 construction term. The Commission regularly monitors the rate of escalation

and is presently projecting a conservative 3.5% annual rate, compounded

-C $1,243,908 50 50 annually. Postponing DM to subsequent biennia thereby results in an

I-D $0 $578,776 $3,502,423 approximate 10.9% increase in cost due to escalation alone. Cost escalation
is an impact on deferring repairs that is reasonably predictable. Another

IV-A 53/319/279 $18,281 $228,601 effect of deferral is the risk of needed repairs becoming critical and requiring

IV-B $286,297,902 $1,511,686 $4.278,392 immediate attention. When repairs become an emergency, there are
additional costs associated with temporary facilities such as portable cooling

IV-C $6,606,995 $0 $0 equipment or electrical generators; cost of damage remediation; demand
costs such as overtime labor; and the loss of opportunity to obtain

IV-D $0 $7,663,613 $35,645,443 competitive pricing. These very real costs are as varied as the scope of work

Total $560,682,076 $14,872,661 $68,468,349 associated with the repairs and can only be quantified when the crisis occurs.

Project cost estimates include contingency funds to address these
eventualities.

Deficiencies can be viewed by their category of urgency.

$144,080,425

$4,599,166 $17,273,674

$41,031,968 $246,940 $3,790,953

$79,345,507 $832,975 $7,251,286

$296,224,176 $9,193,580 $40,152,436

$560,682,076 $14,872,661 $68,468,349
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D. IMPLEMENTATION PLAN

Priority 1: For Fiscal Years 2022 and 2023, the Commission has identified those
items under the criteria of health and safety and deficiencies that threaten the
continuity of operations for essential government functions and are necessary
immediately or within 12 months.

*Three years of escalation to account for legislative process, funding process
and design process.

TFC I-A, II-A, I-B, 1I-B, $197,631,516
Priority 1
10.9% TSBVI I-A, II-A, I-B, 1I-B, $5,372,873
Escalation TSD I-A, II-A, 11-B, I-D, $23,401,999

Priority 2: Projected costs for Fiscal Years 2024 and 2025 includes repair of
health and safety deficiencies and items necessary to support essential
functions of state government that are forecast as to be necessary within 2 to 5
years as well as critical repairs that support government efficiency.

TFC 111-A, 111-B, I-C, $99,208,371
Priority e TSBVI I-A, 111-B, I-C $301,909
18.8% T ’
Escalation

TSD I1-A, 111-B, I-C, $4,452,473
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Priority 3: Planned projects for Fiscal Years 2026 and 2027 include
repair of all remaining health and safety deficiencies and remaining
necessary repairs that support the essential functions of state
government as well as items that impact government efficiency

identified currently as trending critical.

TFC IV-A, IV-B, II-C, $370,568,169
ATEL7E TSBVI IV-A, IV-B, 1I-C $1,946,545
27'2% ) 7 ) 7 7
Escalation

TSD IV-A, IV-B, II-C, $5,734,154

Priority 4: Projects to be implemented with funding in Fiscal Years

Priority 4 TFC I1I-C, IV-C $10,699,975
36.3% TSBVI I1I-C, IV-C S-
Escalation TSD II-C, IV-C o

2028 and 2029 include the repair of remaining deficiencies that affect
the efficient operations of state government




E. CATEGORY OF URGENCY FORECAST

The Commission’s facility assessment data is prioritized by the category of
urgency and deficiency criteria. Assigning a category of urgency to a repair
is not an exact science and is influenced by multiple factors including the
operational condition of the asset (inclination for failure); the ability to
maintain the asset (obsolescence); code compliance; and the effectiveness
and efficiency of the asset. Therefore, the category of urgency is subject to
revision upon periodic review, as is the weight of the deficiency as
compared to the overall deferred maintenance program.

F. IMPLEMENTATION TIME FRAMES

The implementation of a capital project that requires professional design
and oversight typically takes approximately four years. The chart on the
following page demonstrates the activities and durations for a capital-
funded DM project along with the cycle of funding appropriated by the
legislature.

The graphic below compares the value of all building deficiencies reported
by TFC on a biennial basis with the value of TFC’s request for deferred
maintenance funding and the appropriation received against each of those
requests. Appropriated amounts have consistently fallen well below TFC’s
request for the most urgent building deficiencies that are immediate or
trending critical and that impact health and life safety or continuity of
critical government functions.

Deferred Maintenance Funding History

$800,000,000
$700,000,000
$600,000,000
$500,000,000
$400,000,000
$300,000,000

$200,000,000 II I I I
$100,000,000 I
80th 81t  82nd  83rd  84th  85th  86th  87th

Total Need mRequested m Appropriated

The graphic below compares TFC’s rate of deferred maintenance
expenditure against appropriated amounts for deferred maintenance.
Appropriations have a direct impact on TFC’s rate of expenditure and the
pace at which TFC can address building deficiencies creating safer, healthier
and more reliable facilities. A two-biennium rolling expenditure data point
is included to underscore the four-year capital project process relationship
to appropriated amounts.

Appropriation vs. Expenditure
$350,000,000
$300,000,000
$250,000,000
$200,000,000

$150,000,000
$100,000,000
$50,000,000 I I I
50 || II | I I

08-09 10-11 12-13 14-15 16-17 18-19 20-21

Appropriation M Biennial Expenditure m 2-Biennia Rolling Expenditure
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The graphic below shows a prototypical schedule for a deferred maintenance Two, the condition of the facilities is dynamic and constantly evolving.

project. DM project implementation is complicated by at least three factors During the time period between development of the appropriation
that have the potential to extend the conventional project schedule. One, the request and procurement of professional services, new deficiencies
first activity of the selected design professional is an assessment of the may have surfaced or priorities of current deficiencies may have
facilities to confirm the scope of work and to look for possible higher priority changed. This along with re-prioritizing initiatives to fit within a re-
deficiencies that may require more immediate attention. This activity also duced appropriation prolong the project planning process. Finally,
serves to update the facility assessment database for future analysis. deferred maintenance construction is conducted in fully occupied

facilities requiring considerable logistics planning and working around
critical government operations.

Prototypical Deferred Maintenance Project Schedule
(Task Durations in Months)

LAR Preparation || HNINGE
Legislative Approp. I
Planning vy
Procure AJE
Design |
Procure CMR
Preconstruction I
Bidding [ ]
Construction I
0 10 20 30 40 50 60

H6Mos. B6Mos., B3 Mos. 9Mos. H12Mos. B9 Mos. B3 Mos. EI15Mos.
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G. EMERGENCY PROJECT FUNDING PLAN

Occasionally, unforeseen needs become urgent and require an emergency
designation because currently-appropriated strategies do not adequately address
the needed repair. The Commission must plan for these eventualities so that
emergency projects can be addressed promptly.

In the last five years, three urgent projects emerged without forewarning and the
Commission worked with the Legislative Budget Board (“LBB”) and the Texas Public
Finance Authority (“TPFA”) to fund them in an expedited manner. Those projects
include the restoration of the LBJ Building envelope; the DARS Administration
Building remediation and restoration; and the WPC Building roof replacement. In
each case, concise communication was the key in articulating the justification for the
funding along with potential risks and negative impact for failing to fund the urgent
need.

The sources of funding for these emergency projects historically included savings
from recently completed projects; interest earned on bond proceeds; utility
appropriation balances; and most commonly, diversion of funding from other DM
projects. Diverting appropriated funds from DM projects further deferred those
repairs, allowing the deficiencies to reach an even more critical state. To address
this issue and with the support of the 86th Legislature, the Commission now
maintains a line item in its base capital improvements budget to fund emergency
projects. For the 2022-23 biennium, TFC is recommending that this budget line item
be considered as part of our budget reduction in accordance with the LAR
preparation instructions received from the Legislative Budget Board and State
leadership. TFC will request its reinstatement at a more appropriate budget cycle.

H. PRIORITIZED DM PROJECT LIST

The following pages provide a prioritized summary of all known building deficiencies
on a per building basis. All costs are represented as their current value.
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TEXAS FACILITIES COMMISSION (TFC)
_________________________________________________________________________________________________________|

Lorenzo de Zavala Archives & Library (ARC)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $810,107
I-B Repairs to Building Envelope $29,988
I-C None S-
I-D None S
II-A None S-
11-B Repairs to Building Envelope, Electrical, Foundation, Plumbing, Roofing $718,540
II-C None S-
II-D None S-
I-A None S-
11I-B Repairs to Architectural Interiors, Building Envelope, Exterior Windows, Mechanical, Sitework $44,953
II-C None S-
11-D None S-
IV-A Repairs to Roofing $1,500
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing $2,606,221
IV-C None S-
IV-D None S-

Total $4,211,309
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Brown-Heatly Building (BHB)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Mechanical and Electrical Systems, Life Safety and Fire Protection Systems $91,661
I-B Repairs to Architectural Finishes, Electrical, Mechanical, Plumbing $5,819,419
I-C None &
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes, Architectural Interiors $1,358,151
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Architectural Interiors, Building Envelope, Mechanical, Plumbing, Roofing $1,343,154
II-C None S-
11-D None S-
IV-A Repairs to Communication, Electrical $120,660
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, $20,494,347

Plumbing, Roofing, Sitework

IV-C None S-
IV-D None S-

Total $29,227,392
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Central Services Building (CSB)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST
I-A Repairs to Life Safety and Fire Protection $789,083
I-B None S-
I-C None &
I-D None $-
1I-A Repairs to Electrical $922
11-B Repairs to Building Envelope, Communication, Electrical, Elevator, Mechanical, Plumbing, Roofing, Sitework $2,000,949
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Communication, Electrical, Exterior Windows, $3,764,941
Mechanical, Plumbing, Roofing, Sitework
I1-C None S-
11-D None S-
IV-A Repairs to Electrical $922
IV-B Repairs to Architectural Finishes, Architectural Interiors, Electrical, Exterior Windows, Mechanical, Plumbing, Roofing, $7,274,495
Sitework
IV-C None S-
IV-D None S-

Total $13,831,312
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Central Services Annex (CSX)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical $13,419
I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, $430,599

Plumbing, Roofing

I-C None S-
I-D None S
II-A None S-
1I-B Repairs to Sitework S-
11-C None $2,256
1-D None $-
I-A None S-
11I-B Repairs to Building Envelope, Mechanical, Plumbing, Roofing $169,242
I1-C None S-
11-D None S-
IV-A Repairs to Electrical $5,582
IV-B Repairs to Architectural Finishes, Architectural Interiors, Electrical, Elevator, Exterior Windows, Mechanical, Plumbing $11,736
IV-C Repairs to Electrical S-
IV-D None S-

Total $2,117,168
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DSHS Dr. Bob Glaze Laboratory Services Building (DBGL)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $292,416
I-B Repairs to Communication, Electrical, Foundation, Mechanical, Plumbing, Sitework $2,764,464
I-C Repairs to Electrical $565,879
I-D None $-
I-A None &
1I-B Repairs to Roofing $193,371
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Architectural Interiors, Mechanical, Plumbing $1,715,164
II-C None S-
11-D None S-
IV-A Repairs to Communication, Electrical $215,399
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Elevator, Exterior Windows, $10,540,275

Mechanical, Plumbing, Sitework

IV-C None S-
IV-D None S-

Total $16,286,968
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DSHS Headquarters Building (DHB)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $24,815
I-B Repairs to Electrical, Elevator, Mechanical, Plumbing $3,522,787
I-C Repairs to Electrical $388,076
I-D None S-
I-A None S-
11-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Mechanical, Roofing, Sitework $1,576,815
1I-C None S-
I1-D None S
I-A None S-
11I-B Repairs to Architectural Finishes, Architectural Interiors, Exterior Windows, Plumbing $345,495
1I-C None S-
I1-D None S-
IV-A Repairs to Electrical $2,431
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Sitework $6,336,481
IV-C None S-
IV-D None S-

Total $12,196,900

Master Facilities Plan Report 171




DSHS Building F (DHF)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $14,075
I-B Repairs to Electrical, Mechanical, Plumbing, Roofing $407,649
I-C None &
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes, Sitework $89,260
II-C None S-
11-D None $-
1I-A Repairs to Communication S-
11I-B Repairs to Exterior Windows, Sitework $3,254
1I-C None $383,383
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing, Sitework $1,413,364
IV-C None S-
IV-D None S-

Total $2,310,985
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DSHS Building H (DHH)

PRIORITY LEVEL DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical $8,168
I-B Repairs to Electrical, Mechanical $29,231
I-C Repairs to Electrical $12,335
I-D None $-
I-A None &
11-B None $-
II-C None S-
1-D None $-
I1-A None S-
11I-B Repairs to Building Envelope $10,244
11-C None S-
11-D None S-
IV-A None $215,399
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Mechanical, Roofing $73,562
IV-C None S-
IV-D None S-

Total $133,540
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DSHS Building K (DHK)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection Systems $4,845
I-B Repairs to Sitework $19,492
I-C None &
I-D None $-
I-A None &
I1-B None $-
I-C None S-
11-D None $-
1I-A Repairs to Communication $2,034
1I-B None S-
I-C None S-
11I-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Electrical, Roofing, Sitework $196,974
IV-C None S-
IV-D None S-

Total $223,345
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DSHS New Power Plant (DHNP)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $33,450
I-B Repairs to Building Envelope, Mechanical, Plumbing $2,326,933
I-C Repairs to Electrical $7,750
I-D None $-
I-A None &
1I-B Repairs to Mechanical $43,919
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Mechanical, Roofing $302,386
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Interiors, Building Envelope, Exterior Windows, Plumbing, Sitework $462,958
IV-C None S-
IV-D None S-

Total $3,177,396
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DSHS Old Laboratory (DHOL)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None &
I-B None $-
I-C None &
I-D None $-
I-A None &
I1-B None $-
II-C None S-
11-D None $-
I-A None S-
11-B Repairs to Mechanical $8,485
II-C None S-
11-D None S-
IV-A Repairs to Electrical $5,429
IV-B Repairs to Electrical, Mechanical $262,522
IV-C None S-
IV-D None S-

Total $276,436
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DSHS Old Power Plant (DHOP)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None &
I-B Repairs to Architectural Interiors, Mechanical, Plumbing $487,858
I-C None &
I-D None $-
I-A None &
11-B Repairs to Exterior Windows, Sitework $31,623
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Architectural Interiors, Roofing $96,846
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Interiors, Building Envelope, Mechanical, Plumbing, Sitework $68,859
IV-C Repairs to Electrical $110,194
IV-D None S-

Total $795,380
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DSHS Records Building (DHR)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Communication, Life Safety and Fire Protection $44,251
I-B Repairs to Architectural Interiors, Electrical, Mechanical, Plumbing $1,041,539
I-C None &
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes $72,614
II-C None S-
11-D None $-
I-A None S-
11-B Repairs to Roofing S-
II-C None S
11-D None S-
IV-A Repairs to Communication, Electrical $37,972
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Elevator, Exterior Windows, $1,407,436

Mechanical, Plumbing, Sitework

IV-C Repairs to Electrical $113,409
IV-D None S-

Total $3,329,448
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DSHS Service Building (DHSB)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $38,550
I-B Repairs to Electrical, Mechanical, Plumbing $399,190
I-C None &
I-D None $-
I-A None &
I1-B None $-
II-C None S-
11-D None $-
1I-A Repairs to Communication $17,388
11I-B Repairs to Building Envelope, Mechanical $1,229,897
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, $1,373.420
Plumbing, Sitework
IV-C None S-
IV-D None S-

Total $3,058,445
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DSHS Tower (DHT)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Communication, Life Safety and Fire Protection $106,608
I-B Repairs to Electrical, Mechanical, Plumbing $2,874,329
I-C Repairs to Electrical $356,035
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes, Roofing, Sitework $1,413,594
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows $1,572,209
II-C None S-
11-D None S-
IV-A Repairs to Communication, Electrical $2,806,662
IV-B Repairs to Architectural Finishes, Architectural Interiors, Electrical, Mechanical, Plumbing $3,342
IV-C Repairs to Electrical S-
IV-D None S-

Total $9,132,779
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DSHS Annex (DHX)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $42,935
I-B Repairs to Architectural Finishes, Electrical, Exterior Windows, Foundation, Mechanical, Plumbing, Roofing $3,060,651
I-C Repairs to Electrical $56,681
I-D None $-
I-A None S-
11-B Repairs to Architectural Interiors, Building Envelope, Foundation $110,705
I-C None S-
1-D None $-
1I-A None S-
1I-B None S-
II-C None S-
11I-D None S-
IV-A None S-
IV-B Repairs to Building Envelope, Mechanical, Plumbing, Sitework $272,043
IV-C None S-
IV-D None S-

Total $3,545,015
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Disaster Recovery Operations (DROC)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None &
I-B Repairs to Communication, Electrical, Foundation, Mechanical, Plumbing $568,605
I-C None &
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes, Electrical $269,533
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Architectural Interiors, Mechanical $30,098
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows, Mechanical, Plumbing, Roofing $1,301,007
IV-C None S-
IV-D None S-

Total $2,169,243
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El Paso State Office Building (ELP)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection, Sitework $109,460
I-B Repairs to Architectural Finishes, Architectural Interiors, Electrical, Elevator, Foundation, Mechanical, Plumbing, Sitework $2,317,412
I-C None &
I-D None $-
11-A Repairs to Electrical S-
11-B Repairs to Architectural Finishes, Electrical, Sitework S-
II-C None S-
1-D None $-
1I-A Repairs to Communication, Electrical $208,477
11I-B Repairs to Architectural Finishes, Communication, Elevator, Plumbing, $1,408,212
1I-C Repairs to Electrical $390,891
11-D None S-
IV-A Repairs to Electrical $5,429
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Sitework $3,351,208
IV-C None S-
IV-D None S-

Total $7,791,089
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Elias Ramirez State Office Building (ERB)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection, Sitework $451,067
I-B Repairs to Architectural Finishes, Foundation, Mechanical, Plumbing $7,154,819
I-C None &
I-D None $-
1I-A Repairs to Electrical $7,157
11-B Repairs to Architectural Finishes, Electrical, Sitework $811,501
II-C None S-
11-D None $-
1I-A Repairs to Communication, Electrical $356,179
11I-B Repairs to Architectural Finishes, Building Envelope, Communication, Exterior Windows, Plumbing, Sitework $5,353,462
1I-C Repairs to Electrical $794,956
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, $3,823,240

Plumbing, Roofing

IV-C None S-
IV-D None S-

Total $18,752,381
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Fort Worth State Office Building (FTW)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $25,749
I-B Repairs to Communication, Mechanical, Plumbing $2,044,466
I-C None &
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes $448,540
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Elevator, Exterior Windows, Roofing $1,435,467
11-C None S-
11-D None S-
IV-A Repairs to Communication, Electrical $82,629
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Roofing $2,482,992
IV-C None S-
IV-D None S-

Total $6,519,843
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Human Services Warehouse (HSW)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection, Sitework $642,265
I-B Repairs to Electrical, Elevator, Mechanical, Plumbing, Sitework $985,784
I-C Repairs to Electrical $728,601
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes, Exterior Windows, Mechanical $1,819,078
II-C None S-
11-D None $-
1I-A Repairs to Communication $45,495
11I-B Repairs to Mechanical, Plumbing $463,590
11I-C None S-
11-D None S-
IV-A Repairs to Electrical $3,342
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Mechanical, Plumbing, Sitework $3,192,855
IV-C None S-
IV-D None S-

Total $7,881,010
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Insurance Building (INS)

PRIORITY LEVEL DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Foundation, Life Safety and Fire Protection, Sitework $63,362
I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing $1,038,565
I-C None &
I-D None $-
II-A None S-
11-B Repairs to Building Envelope, Electrical, Foundation, Mechanical, Plumbing, Roofing, Sitework $371,822
II-C None S-
1-D None $-
II-A Repairs to Communication, Electrical $149,061
11I-B Repairs to Architectural Finishes, Architectural Interiors, Electrical, Exterior Windows, Mechanical, Plumbing $1,473,742
1I-C Repairs to Electrical $49,204
11-D None S-
IV-A Repairs to Electrical $19,261
IV-B Repairs to Architectural Finishes, Electrical, Mechanical, Plumbing, Roofing, Sitework $25,984,225
IV-C Repairs to Electrical $264,710
IV-D None S-

Total $29,413,952
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Insurance Annex (INX)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $26,550
I-B Repairs to Architectural Finishes, Building Envelope, Electrical, Mechanical, Plumbing $2,206,420
I-C None &
I-D None S-
I-A None &
11-B Repairs to Building Envelope, Foundation, Roofing $202,105
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Architectural Finishes, Architectural Interiors, Foundation, Plumbing, Sitework $51,741
II-C None S-
11-D None S-
IV-A Repairs to Communication, Electrical $58,159
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, $2,031,936

Plumbing, Roofing

IV-C Repairs to Electrical $29,714
IV-D None S-

Total $4,606,625

188 Master Facilities Plan Report




Insurance Warehouse (INW)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $262,669
I-B Repairs to Architectural Finishes, Mechanical, Plumbing, Roofing $211,178
I-C Repairs to Electrical $48,333
I-D None $-
I-A None &
11-B Repairs to Electrical, Roofing $436,875
I-C None S-
11-D None $-
1I-A None S-
11I-B Repairs to Architectural Finishes, Building Envelope, Plumbing $382,087
II-C None S-
11I-D None S-
IV-A Repairs to Communication $22,151
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows, Plumbing, Sitework $2,405,318
IV-C None S-
IV-D None S-

Total $3,768,611
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James E. Rudder Building (JER)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Building Envelope, Communication, Electrical, Foundation, Life Safety and Fire Protection, Plumbing $203,989
I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing $755,852
I-C None &
I-D None &
II-A None S-
1I-B Repairs to Foundation $10,498
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Building Envelope, Plumbing $33,305
II-C None S-
11-D None S-
IV-A Repairs to Communication $35,039
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, $5,469,356
Plumbing, Roofing
IV-C None S-
IV-D None S-

Total $6,508,039
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John R. Reagan Building (JHR)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection, Roofing $1,123,289
I-B Repairs to Architectural Finishes, Building Envelope, Mechanical, Plumbing $340,030
I-C None &
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes, Foundation, Sitework $471,410
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Architectural Finishes, Mechanical, Sitework $877,511
11I-C None S-
11-D None S-
IV-A Repairs to Communication, Electrical $136,639
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Elevator, Exterior Windows, $9,295,989
Mechanical, Plumbing, Roofing, Sitework
IV-C Repairs to Electrical $460,417
IV-D None S-

Total $12,705,285
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John H. Winters Building (JHW)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection, Sitework $2,194,782
I-B Repairs to Architectural Finishes, Foundation, Mechanical, Plumbing $4,794,586
I-C Repairs to Electrical $1,386,730
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Sitework $3,528,343
II-C None S-
11-D None $-
1I-A Repairs to Communication $209,779
11I-B Repairs to Architectural Interiors, Electrical, Mechanical, Plumbing $11,630,209
11I-C None S-
11-D None S-
IV-A Repairs to Electrical $14,889
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, $3,345,659

Plumbing, Sitework

IV-C None S-
IV-D None S-

Total $27,104.977

192 Master Facilities Plan Report



Lyndon B. Johnson Building (LBJ)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST
I-A Repairs to Electrical, Foundation, Life Safety and Fire Protection $71,112
I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Elevator, Mechanical, Plumbing, $11,389,924
Roofing
I-C Repairs to Electrical $623,337
I-D None S
II-A None S-
11-B Repairs to Architectural Finishes, Architectural Interiors, Foundation, Sitework $628,054
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Electrical, Roofing $341,788
II-C None S-
11-D None S-
IV-A Repairs to Communication, Electrical $156,455
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, $16,492,805
Plumbing, Roofing, Sitework
IV-C None S-
IV-D None S-

Total $29,703,475
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North Lamar Boulevard State Office Building (NLBB)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $30,234
I-B Repairs to Building Envelope, Electrical, Mechanical $293,497
I-C None &
I-D None $-
I-A None &
11-B None $-
II-C None S-
1-D None $-
1I-A Repairs to Communication, Electrical $208,477
11I-B Repairs to Building Envelope, Roofing $1,101,693
II-C None S-
11-D None S-
IV-A Repairs to Communication $20,625
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows, Plumbing, Roofing, Sitework $2,358,882
IV-C None S-
IV-D None S-

Total $3,804,882
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Park 35 Building A (P35A)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $1,246,293
I-B Repairs to Architectural Finishes, Electrical, Elevator, Mechanical, Plumbing $3,389,101
I-C Repairs to Electrical $356,040
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes, Building Envelope, Mechanical $225,153
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Architectural Finishes, Electrical, Mechanical, Plumbing, Roofing $5,602,088
11I-C None S-
11-D None S-
IV-A Repairs to Communication $169,486
IV-B Repairs to Mechanical, Plumbing, Sitework $432,635
IV-C None S-
IV-D None S-

Total $11,420,796
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Park 35 Building B (P35B)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $503,513
I-B Repairs to Architectural Interiors, Electrical, Elevator, Plumbing $493,999
I-C None &
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes, Building Envelope, Exterior Windows $751,017
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Architectural Interiors, Building Envelope, Foundation, Mechanical, Plumbing, Roofing $2,833,350
1I1-C None S-
11-D None S-
IV-A Repairs to Electrical $8,261
IV-B Repairs to Architectural Finishes, Mechanical, Plumbing, Sitework $987,064
IV-C Repairs to Electrical $260,632
IV-D None S-

Total $5,926,900
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Park 35 Building C (P35C)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $503,513
I-B Repairs to Electrical, Mechanical, Plumbing, Roofing $493,999
I-C None &
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes, Building Envelope, Exterior Windows $751,017
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Architectural Interiors, Building Envelope, Foundation, Mechanical, Plumbing, Roofing $3,185,226
11I-C None S-
11-D None S-
IV-A Repairs to Electrical $8,261
IV-B Repairs to Architectural Finishes, Mechanical, Plumbing, Sitework $987,064
IV-C Repairs to Electrical $260,632
IV-D None S-

Total $6,189,712
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Park 35 Building D (P35D)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $372,335
I-B Repairs to Electrical, Plumbing $42,374
I-C None &
I-D None $-
I-A None &
11-B Repairs to Building Envelope, Mechanical, Roofing $1,530,747
I-C None S-
11-D None $-
1I-A None S-
11I-B Repairs to Architectural Finishes, Mechanical $1,178,159
II-C None S-
11I-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Mechanical, Plumbing $270,711
IV-C Repairs to Electrical $4,802
IV-D None S-

Total $3,399,128
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Park 35 Building E (P35E)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $312,397
I-B Repairs to Electrical, Mechanical, Plumbing $37,238
I-C None &
I-D None $-
I-A None &
1I-B Repairs to Roofing $627,117
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Architectural Finishes, Electrical, Mechanical $627,117
11I-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Mechanical, Plumbing $223,165
IV-C None S-
IV-D None S-

Total $2,493,191
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Price Daniel, Sr. Building (PDB)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $4,224
I-B Repairs to Electrical, Mechanical, Plumbing, Roofing $3,720,557
I-C None &
I-D None $-
11-A Repairs to Communication, Electrical $83,082
11-B Repairs to Electrical, Sitework $315,390
1I-C Repairs to Electrical $451,164
11-D None $-
I1-A Repairs to Electrical $6,329
11I-B Repairs to Architectural Finishes, Building Envelope, Electrical $658,333
11I-C None S-
11-D None S-
IV-A Repairs to Communication $122,764
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Plumbing, Roofing $7,393,063
IV-C None S-
IV-D None S-

Total $12,754,906
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Promontory Point (PROM)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $994,712
I-B Repairs to Architectural Finishes, Building Envelope, Electrical, Elevator, Mechanical, Plumbing $2,639,672
I-C Repairs to Electrical $261,36
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes, Mechanical $38,306
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Architectural Finishes, Architectural Interiors, Electrical, Mechanical, Sitework $790,046
11I-C None S-
11-D None S-
IV-A Repairs to Electrical $37,229
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing, Roofing, $8,810,258

Sitework

IV-C Repairs to Electrical $466,282
IV-D None S-

Total $14,037,872
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Dr. Robert Bernstein Building (RBB)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $88,430
I-B Repairs to Architectural Finishes, , Building Envelope, Electrical, Elevator, Mechanical, Plumbing $2,224,167
I-C None &
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes, Building Envelope $281,564
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Architectural Finishes, Architectural Interiors, Exterior Window, Roofing $1,269,050
11I-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Interiors, Building Envelope, Electrical, Plumbing $732,031
IV-C None S-
IV-D None S-

Total $4,595,242
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Robert D. Moreton Building (RDM)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $826,776
I-B Repairs to Electrical, Elevator, Mechanical, Plumbing $3,490,146
I-C None &
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes $136,626
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Architectural Finishes, Plumbing $242,869
11I-C None S-
11-D None S-
IV-A Repairs to Communication $53,476
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing, Sitework $4,498,368
IV-C None S-
IV-D None S-

Total $9,248,261
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Robert E. Johnson Building (REJ)

PRIORITY LEVEL DESCRIPTION

ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $195,135
I-B Repairs to Mechanical, Plumbing, Roofing, Sitework $5,863,658
I-C None &
I-D None $-
I-A None &
11-B Repairs to Building Envelope $14,242
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Building Envelope, Mechanical, Plumbing, Sitework $394,884
11I-C None S-
11-D None S-
IV-A Repairs to Communication, Electrical S477,584
IV-B Repairs to Architectural Finishes, Electrical, Elevator, Mechanical, Roofing $10,032,536
IV-C Repairs to Electrical $1,378,718
IV-D None S-

Total $18,356,757
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Supreme Court Building (SCB)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $12,871
I-B Repairs to Mechanical, Plumbing, Roofing, Sitework $671,310
I-C None &
I-D None $-
I-A None &
11-B Repairs to Building Envelope, Electrical, Roofing, Sitework $721,773
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Building Envelope, Electrical, Plumbing, Sitework $312,066
II-C None S-
11-D None S-
IV-A Repairs to Communication, Electrical $38,077
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing $1,505,013
IV-C Repairs to Electrical $125,128
IV-D None S-

Total $3,386,238
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Stephen F. Austin Building (SFA)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $57,759
I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing $670,378
I-C None &
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes, Roofing, Sitework $3,083,611
II-C None S-
11-D None $-
I1-A Repairs to Electrical $12,683
11-B Repairs to Architectural Finishes, Building Envelope, Electrical, Mechanical, Plumbing, Sitework $3,378,227
11I-C None S-
11-D None S-
IV-A Repairs to Communication, Electrical $118,550
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, $7,721,334

Plumbing, Roofing, Sitework

IV-C Repairs to Electrical $938,972
IV-D None S-

Total $15,981,514
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Sam Houston Building/ Central Power Plant (SHB/CPP)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $2,183,199
I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Elevator, Mechanical, Plumbing, $4,680,873
Roofing
I-C None &
I-D None S
II-A None S-
11-B Repairs to Foundation, Mechanical, Sitework $3,416,444
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Architectural Finishes, Building Envelope, Mechanical, Plumbing, Sitework $1,809,070
11-C None S-
11-D None S-
IV-A Repairs to Communication, Electrical $244,040
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, $9,661,432
Plumbing, Roofing, Sitework
IV-C Repairs to Electrical $666,550
IV-D None S-

Total $22,661,608
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State Records Center (SRC)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical $25,463
I-B Repairs to Building Envelope, Electrical, Exterior Windows, Mechanical $4,242,054
I-C None &
I-D None $-
I-A None &
11-B None &
II-C None S-
1-D None $-
1I-A Repairs to Communication $56,827
11I-B Repairs to Exterior Windows, Mechanical, Roofing, Sitework $1,625,496
11-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Building Envelope, Electrical, Elevator, Mechanical, Plumbing, Roofing, Sitework $3,099,993
IV-C Repairs to Electrical $172,090
IV-D None S-

Total $9,221,923
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Surplus Property, San Antonio (SUR1)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical $5,429
I-B Repairs to Electrical, Mechanical, Plumbing $282,045
I-C Repairs to Electrical $3,121
I-D None $-
1I-A Repairs to Electrical $480
11-B Repairs to Architectural Finishes, Plumbing $240,197
1I-C Repairs to Electrical $110,070
11-D None $-
I-A None S-
11I-B Repairs to Building Envelope $25,611
11I-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Mechanical, Plumbing $1,331,969
IV-C None S-
IV-D None S-

Total $1,998,922
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Surplus Property, Fort Worth (SUR2)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical $12,721
I-B Repairs to Electrical, Mechanical, Plumbing $72,932
I-C Repairs to Electrical $12,917
I-D None $-
II-A None S-
11-B Repairs to Building Envelope, Roofing $1,730,155
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Architectural Finishes, Architectural Interiors, Plumbing $42,231
11I-C None S-
11-D None S-
IV-A Repairs to Communication $9,930
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows, Mechanical, Plumbing $1,919,038
IV-C None S-
IV-D None S-

Total $3,799,924
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Tom C. Clark Building (TCC)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Foundation, Life Safety and Fire Protection $98,410
I-B Repairs to Building Envelope, Electrical, Elevator, Mechanical, Plumbing, Roofing $2,780,615
I-C None S-
I-D None $-
II-A None S-
11-B Repairs to Electrical, Foundation, Mechanical S444,341
II-C None S-
11-D None $-
I-A None S-
11I-B Repairs to Architectural Finishes, Building Envelope, Mechanical $138,221
11I-C None S-
11-D None S-
IV-A Repairs to Communication $45,576
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows, Mechanical, Plumbing $5,706,805
IV-C Repairs to Electrical $309,705
IV-D None S-

Total $9,523,673
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E.O. Thompson Building (THO)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Foundation, Life Safety and Fire Protection $78,513
I-B Repairs to Architectural Finishes $37,098
I-C None &
I-D None S-
I-A None &
11-B Repairs to Building Envelope, Electrical, Exterior Windows, Mechanical, Plumbing, Roofing, Sitework $1,672,486
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Architectural Finishes, Electrical, Foundation, Life Safety and Fire Protection, Mechanical, Plumbing $3,110,570
II-C None S-
11-D None S-
IV-A Repairs to Communication, Electrical, Plumbing $43,535
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Elevator, Mechanical, Plumbing, $6,371,721

Roofing, Sitework

IV-C None S-
IV-D None S-

Total $11,313,923
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Thomas Jefferson Rusk Building (TJR)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Foundation, Life Safety and Fire Protection $106,389
I-B Repairs to Architectural Finishes, Architectural Interiors, Electrical, Mechanical, Plumbing $2,689,854
I-C None &
I-D None $-
I-A None &
11-B Repairs to Roofing, Sitework $243,542
II-C None S-
1-D None $-
1I-A Repairs to Communication, Electrical $48,123
11I-B Repairs to Building Envelope, Mechanical $87,837
11-C None S-
11-D None S-
IV-A None $118,550
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Elevator, Mechanical, Plumbing, $7,537,467
Roofing, Sitework
IV-C None S-
IV-D None S-

Total $10,713,212
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Tyler State Office Building (TYL)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $41,739
I-B Repairs to Communication, Electrical, Mechanical, Plumbing $345,851
I-C Repairs to Electrical $6,483
I-D None $-
II-A None S-
1I-B Repairs to Roofing $719,721
II-C None S-
11-D None $-
1I-A Repairs to Communication $45,531
11I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows, Mechanical $1,254,096
11I-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical, Plumbing $1,916,200
IV-C Repairs to Electrical S-
IV-D None S-

Total $4,329,621
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Waco State Building (WAC)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $152,172
I-B Repairs to Elevator, Mechanical, Plumbing $1,608,249
I-C Repairs to Electrical $341,381
I-D None S-
I-A None &
11-B Repairs to Architectural Finishes, Architectural Interiors, Elevator, Roofing $2,350,911
II-C None S-
1-D None $-
II-A None $12,683
11I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical $782,312
II-C None S-
11-D None S-
IV-A Repairs to Communication, Electrical $87,263
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, $2,692,549

Plumbing, Roofing

IV-C None S-
IV-D None S-

Total $8,014,837
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William B. Travis Building (WBT)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Foundation, Life Safety and Fire Protection $123,460
I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Elevator, Exterior Windows, $1,297,421
Mechanical, Plumbing
I-C None &
I-D None S
1I-A Repairs to Electrical $42,975
1I-B Repairs to Plumbing $6,608
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Architectural Finishes, Architectural Interiors, Electrical, Plumbing $871,480
II-C None S-
11-D None S-
IV-A Repairs to Communication $629,007
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Communication, Electrical, Mechanical, Plumbing, $12,012,577
Roofing
IV-C Repairs to Electrical $794,045
IV-D None S-

Total $15,777,573
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Warehouse at Bolm Road (WHB)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $62,051
I-B Repairs to Electrical, Elevator, Mechanical, Plumbing $316,182
I-C Repairs to Electrical $169,539
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes, Architectural Interiors, Sitework $916,549
I-C None S-
1-D None $-
1I-A None S-
11-B Repairs to Architectural Finishes, Building Envelope, Exterior Windows, Mechanical, Plumbing $133,038
II-C None S-
11I-D None S-
IV-A Repairs to Communication $44,011
IV-B Repairs to Architectural Interiors, Building Envelope, Plumbing, Roofing $833,067
IV-C None S-
IV-D None S-

Total $2,474,437
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Wheless Lane Laboratory (WLL)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $8,948
I-B Repairs to Elevator, Mechanical, Plumbing $140,137
I-C Repairs to Electrical $13,766
I-D None S-
I-A None &
11-B Repairs to Architectural Finishes, Mechanical, Roofing, Sitework $89,614
II-C None S-
II-D None S-
I-A None S-
11I-B Repairs to Building Envelope, Plumbing $15,654
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows, Mechanical, Plumbing $409,772
IV-C None S-
IV-D None S-

Total $677,891
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William P. Clements Building (WPC)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $2,981,198
I-B Repairs to Architectural Finishes, Electrical, Mechanical, Plumbing $9,002,003
I-C None $341,381
I-D None S-
I-A None &
11-B Repairs to Foundation, Plumbing $562,561
1I-C Repairs to Electrical $1,084,816
1-D None $-
I-A None S-
11-B Repairs to Electrical, Plumbing $426,093
II-C None S-
11-D None S-
IV-A Repairs to Communication, Roofing $223,430
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Exterior Windows, Mechanical, Plumbing, Roofing $20,180,020
IV-C Repairs to Electrical $176,437
IV-D None S-

Total $34,636,558
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Parking Garage A (PKA)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $443,788
I-B Repairs to Electrical, Foundation, Mechanical, Roofing $283,273
I-C Repairs to Electrical $3,691
I-D None $-
I-A None &
11-B Repairs to Building Envelope $3,257
I-C None S-
1-D None $-
1I-A None S-
11I-B Repairs to Electrical $915,204
I-C None S-
11I-D None S-
IV-A None S-
IV-B Repairs to Architectural Interiors, Building Envelope, Elevator, Exterior Windows $709,996
IV-C None S-
IV-D None S-

Total $2,359,209
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Parking Garage B (PKB)

PRIORITY LEVEL DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $55,691
I-B Repairs to Electrical, Foundation, Mechanical, Plumbing $1,762,902
I-C Repairs to Electrical $6,643
I-D None S-
I-A None &
1I-B Repairs to Roofing $33,327
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Architectural Finishes, Building Envelope, Electrical, Plumbing $3,183,021
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows $441,402
IV-C None S-
IV-D None S-

Total $5,482,986
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Parking Garage C (PKC)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $27,420
I-B Repairs to Foundation, Mechanical, Roofing $19,083
I-C Repairs to Electrical $5,905
I-D None $-
I-A None &
I1-B None &
I-C None S-
1-D None $-
1I-A None S-
1I-B None S-
I-C None S-
11I-D None S-
IV-A None S-
IV-B Repairs to Architectural Interiors, Electrical $117,720
IV-C None S-
IV-D None S-

Total $170,128
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Parking Garage E (PKE)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $22,544
I-B Repairs to Electrical, Elevator, Foundation, Roofing $1,416,423
I-C Repairs to Electrical $10,509
I-D None $-
I-A None &
1I-B Repairs to Roofing $12,906
I-C None S-
1-D None $-
1I-A None S-
1I-B None S-
I-C None S-
11I-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Mechanical $1,234,442
IV-C Repairs to Electrical $4,558
IV-D None S-

Total $2,701,382
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Parking Garage F (PKF)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $36,444
I-B Repairs to Electrical, Elevator, Foundation, Mechanical, Plumbing $545,209
I-C Repairs to Electrical $23,620
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope $23,462
I-C None S-
1-D None $-
1I-A None S-
11I-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Mechanical $832,230
I-C None S-
11I-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, $2,835,331

Plumbing

IV-C None S-
IV-D None S-

Total $4,296,296
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Parking Garage G (PKG)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Electrical, Elevator, Foundation, Mechanical, Roofing $345,624
I-C None &
I-D None S-
I-A None &
1I-B Repairs to Roofing $7,245
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Interiors, Exterior Windows $15,077
IV-C None S-
IV-D None S-

Total $367,946
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Parking Garage H (PKH)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $119,671
I-B Repairs to Architectural Finishes, Building Envelope, Electrical, Foundation, Mechanical, Plumbing, Roofing $520,036
I-C Repairs to Electrical $5,905
I-D None $-
I-A None &
11-B Repairs to Architectural Finishes, Mechanical $11,935
II-C None S-
II-D None S-
I-A None S-
11-B Repairs to Building Envelope, Exterior Windows, Plumbing, Roofing $1,810,216
11-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Mechanical, $4,235,690

Plumbing, Roofing

IV-C Repairs to Electrical $38,856
IV-D None S-

Total $6,742,309
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Parking Garage J (PKJ)

PRIORITY LEVEL DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical $6,126
I-B Repairs to Electrical, Elevator, Foundation, Mechanical, Plumbing, Roofing $1,642,791
I-C None &
I-D None S-
I-A None &
1I-B Repairs to Mechanical $453,862
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Building Envelope, Mechanical $83,649
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Mechanical, Plumbing $333,933
IV-C Repairs to Electrical $8,750
IV-D None S-

Total $2,529,111
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Parking Garage K (PKK)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $160,567
I-B Repairs to Architectural Finishes, Foundation, Roofing $61,880
I-C None &
I-D None $-
I-A None &
I1-B None &
I-C None S-
1-D None $-
1I-A None S-
1I-B None S-
II-C None S-
1I-D None S-
IV-A None S-
IV-B Repairs to Building Envelope, Plumbing $85,088
IV-C Repairs to Electrical $1,823
IV-D None S-

Total $309,358
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Parking Garage L (PKL)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $225,804
I-B Repairs to Architectural Interiors, Building Envelope, Foundation, Life Safety and Fire Protection, Mechanical, Plumbing $325,401
I-C None S-
I-D None $-
II-A None S-
11-B Repairs to Architectural Interiors $3,622
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Architectural Interiors $13,723
1I1-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Building Envelope, Electrical $194,939
IV-C None S-
IV-D None S-

Total $763,489
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Parking Garage M (PKM)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical $1,823
I-B Repairs to Mechanical $111,283
I-C Repairs to Electrical $2,952
I-D None $-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Interiors $2,154
IV-C Repairs to Electrical $7,309
IV-D None S-

Total $125,521
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Parking Garage N (PKN)

PRIORITY LEVEL DESCRIPTION

ESTIMATED COST

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $204,833
I-B Repairs to Foundation, Mechanical $355,443
I-C None &
I-D None S-
I-A None &
11-B Repairs to Building Envelope, Electrical, Elevator, Plumbing $1,016,904
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Building Envelope, Electrical, Mechanical $19,910
111-C Repairs to Electrical $8,857
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Interiors, Electrical, Plumbing $168,305
IV-C None S-
IV-D None S-

Total $1,774,252
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Parking Garage P (PKP)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $20,065
I-B Repairs to Mechanical, Plumbing, Roofing $94,812
I-C None &
I-D None &
I-A None &
1I-B Repairs to Electrical $210,760
I-C None S-
1-D None $-
1I-A None S-
111-B Repairs to Elevator $663,873
II-C None S-
1I-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Electrical, Exterior Windows, Roofing $1,351,116
IV-C None S-
IV-D None S-

Total $2,340,626
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Parking Garage Q (PKQ)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection S47,445
I-B Repairs to Foundation, Mechanical, Roofing $180,003
I-C Repairs to Electrical $8,857
I-D None S-
I-A None &
11-B Repairs to Architectural Finishes $7,572
II-C None S-
1-D None $-
II-A None $1,207,402
11I-B Repairs to Architectural Finishes, Elevator S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Interiors, Building Envelope, Electrical, Exterior Windows $100,801
IV-C None S-
IV-D None S-

Total $1,561,080
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Parking Garage R (PKR)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Communication, Electrical, Life Safety and Fire Protection $111,802
I-B Repairs to Foundation, Mechanical, Plumbing, Roofing $1,501,682
I-C Repairs to Electrical $20,734
I-D None S-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Architectural Finishes, Architectural Interiors, Building Envelope, Elevator, Exterior Windows, Roofing $3,513,550
IV-C None S-
IV-D None S-

Total $5,147,768
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TEXAS SCHOOL FOR THE BLIND AND VISUALLY IMPAIRED (TSBVI)
|

Superintendent's Residence (509)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical $1,851
I-B Repairs to Elevator, Mechanical, Plumbing $94,906
I-C None S-
I-D None S
II-A None S-
11-B Repairs to Mechanical 1,687
II-C None S-
II-D None S-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Electrical, Plumbing $33,190
IV-C None S-
IV-D None S-

Total $131,634
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Duplex (573)

PRIORITY LEVEL DESCRIPTION

ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $4,919
I-B Repairs to Mechanical $16,497
I-C None &
I-D None $-
I-A None &
1I-B Repairs to Mechanical $8,442
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Building Envelope $15,794
II-C None S-
11I-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $138,464
IV-A None S-
IV-B Repairs to Plumbing $51,626
IV-C None S-
IV-D Repairs to Communication $59,580

Total $295,322
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Duplex (574)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $9,383
I-B Repairs to Mechanical, Plumbing $4,701
I-C None &
I-D None S-
I-A None &
1I-B Repairs to Mechanical $9,380
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Building Envelope $15,794
II-C None S-
11I-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $138,464
IV-A None S-
IV-B Repairs to Plumbing $51,109
IV-C None S-
IV-D Repairs to Communication $59,580

Total $288,411
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Duplex (575)

PRIORITY LEVEL DESCRIPTION

ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $4,919
I-B Repairs to Mechanical $2,644
I-C None &
I-D None S-
I-A None &
1I-B Repairs to Mechanical $9,380
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Building Envelope $15,794
II-C None S-
11I-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $138,464
IV-A None S-
IV-B Repairs to Plumbing $55,212
IV-C None S-
IV-D Repairs to Communication $59,580

Total $285,993
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Duplex (576)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $9,383
I-B Repairs to Mechanical $2,644
I-C None &
I-D None S-
I-A None &
1I-B Repairs to Mechanical $9,380
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11I-D Repairs to Architectural Interiors, Electrical $81,692
IV-A None S-
IV-B Repairs to Building Envelope, Plumbing $77,159
IV-C None S-
IV-D Repairs to Communication $59,580

Total $239,838
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Dormitory (577)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $7,795
I-B Repairs to Mechanical $2,644
I-C None &
I-D None S-
I-A None &
1I-B Repairs to Mechanical $9,380
II-C None S-
1-D None $-
I-A Repairs to Life Safety and Fire Protection $25,710
11I-B Repairs to Building Envelope $15,794
II-C None S-
11I-D Repairs to Architectural Interiors, Electrical $81,692
IV-A Repairs to Plumbing $1,985
IV-B Repairs to Plumbing $55,503
IV-C None S-
IV-D None S-

Total $200,503
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Admin. Building/High School (600)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Mechanical, Plumbing $179,239
I-C None &
I-D None S-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Mechanical $36,754
II-C None S-
11-D None S-
IV-A None S-
IV-B None S-
IV-C None S-
IV-D Repairs to Architectural Interiors, Electrical $1,227,498

Total $1,443,491
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Cafeteria (601)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Mechanical, Plumbing $514,520
I-C None &
I-D None S-
I-A None &
1I-B Repairs to Mechanical $18,654
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Building Envelope $35,835
IV-C None S-
IV-D Repairs to Architectural Interiors, Electrical $144,784

Total $713,793
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Fine Arts Center (602)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Mechanical $266,399
I-C None &
I-D None $-
I-A None &
1I-B Repairs to Mechanical $2,644
I-C None S-
1-D None $-
1I-A None S-
1I-B None S-
I-C None S-
11I-D None S-
IV-A None S-
IV-B Repairs to Plumbing $28,910
IV-C None S-
IV-D Repairs to Architectural Interiors, Electrical $28,432

Total $326,385
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Health Center/Activity Center (603)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Mechanical $43,533
I-C None &
I-D None S-
I-A None &
1I-B Repairs to Mechanical $26,569
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Plumbing, Roofing $171,536
IV-C None S-
IV-D Repairs to Architectural Interiors, Electrical $136,682

Total $378,320
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Natatorium (604)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Building Envelope $2,664
I-B Repairs to Mechanical, Plumbing $202,744
I-C None &
I-D None S-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Electrical $1,833
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Plumbing $11,734
IV-C None S-
IV-D Repairs to Architectural Interiors $2,120

Total $221,095
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Outreach Building (605)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Mechanical, Plumbing $64,591
I-C None &
I-D None S-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Mechanical $114,524
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Building Envelope $8,540
IV-C None S-
IV-D Repairs to Architectural Interiors, Electrical $306,668

Total $494,323
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Elementary School (606)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Mechanical, Plumbing $541,541
I-C None &
I-D None S-
I-A None &
11-B Repairs to Mechanical, Plumbing $36,272
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Plumbing $2,046
II-C None S-
11-D None S-
IV-A None S-
IV-B None S-
IV-C None S-
IV-D None S-

Total $579,859
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Wildcat Inn (607)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Mechanical, Plumbing $566,166
I-C None &
I-D None S-
I-A None &
1I-B Repairs to Mechanical $13,536
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Plumbing $5,240
IV-C None S-
IV-D None S-

Total $584,942
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Business Office (608)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Mechanical $524,460
I-C None &
I-D None S-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Mechanical $2,484
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Building Envelope, Plumbing, Roofing $189,290
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $191,688

Total $907,922
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Gymnasium (609)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Mechanical, Plumbing $200,745
I-C None &
I-D None S-
I-A None &
1I-B Repairs to Mechanical $24,334
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Plumbing $57,820
IV-C None S-
IV-D None S-

Total $282,899
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Maintenance Office/Warehouse (610)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Mechanical $519,742
I-C None &
I-D None $-
I-A None &
1I-B Repairs to Mechanical $2,644
I-C None S-
1-D None $-
1I-A None S-
1I-B None S-
I-C None S-
11I-D None S-
IV-A None S-
IV-B Repairs to Building Envelope, Plumbing $246,190
IV-C None S-
IV-D Repairs to Architectural Interiors, Electrical $4,521,522

Total $5,290,098
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Pet Grooming Classroom (611)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Mechanical, Plumbing $38,354
I-C None &
I-D None &
I-A None &
I1-B None &
I-C None S-
1-D None $-
1I-A None S-
1I-B None S-
II-C None S-
1I-D None S-
IV-A None S-
IV-B None $-
IV-C None S-
IV-D None S-

Total $38,354
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Dormitory (640)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $8,321
I-B Repairs to Mechanical, Plumbing $53,995
I-C None &
I-D None S-
I-A None &
1I-B Repairs to Mechanical $4,690
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Building Envelope, Plumbing $59,375
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $20,850

Total $147,231
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Duplex (650)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Building Envelope $10,656
I-B Repairs to Mechanical, Plumbing $77,955
I-C None &
I-D None S-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11I-B None $36,754
II-C None S-
11-D None S-
IV-A None S-
IV-B None S-
IV-C None S-
IV-D Repairs to Architectural Interiors, Electrical $81,692

Total $170,303
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Duplex (651)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Building Envelope $5,328
I-B Repairs to Mechanical, Plumbing $63,931
I-C None &
I-D None &
I-A None &
I1-B None &
I-C None S-
1-D None $-
1I-A None S-
1I-B None S-
I-C None S-
11I-D None S-
IV-A None S-
IV-B None S-
IV-C None S-
IV-D Repairs to Architectural Interiors $8,862

Total $78,121
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Duplex (652)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Building Envelope $5,328
I-B Repairs to Mechanical, Plumbing $53,863
I-C None &
I-D None &
I-A None &
I1-B None &
I-C None S-
1-D None $-
1I-A None S-
1I-B None S-
II-C None S-
1I-D None S-
IV-A Repairs to Plumbing $1,985
IV-B Repairs to Plumbing $44,311
IV-C None S-
IV-D Repairs to Architectural Interiors, Electrical $81,692

Total $187,179
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Duplex (653)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Mechanical, Plumbing $54,615
I-C None &
I-D None S-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Building Envelope $19,284
IV-C None S-
IV-D Repairs to Architectural Interiors, Electrical $81,692

Total $155,591
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Duplex (654)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Mechanical, Plumbing $40,762
I-C None &
I-D None S-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Plumbing $2,550
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Building Envelope, Plumbing $22,870
IV-C None S-
IV-D Repairs to Architectural Interiors, Electrical $81,692

Total $147,874
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Duplex (655)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Mechanical, Plumbing $57,165
I-C None &
I-D None S-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Building Envelope $19,284
IV-C None S-
IV-D Repairs to Architectural Interiors, Electrical $81,692

Total $158,141
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Duplex (656)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Building Envelope $5,328
I-B Repairs to Mechanical, Plumbing $40,762
I-C None &
I-D None S-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
111-B Repairs to Plumbing $5,122
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Plumbing $2,057
IV-C None S-
IV-D Repairs to Architectural Interiors, Electrical $81,692

Total $134,961
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Duplex (657)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $4,464
I-B Repairs to Mechanical, Plumbing $79,831
I-C None &
I-D None $-
I-A None &
1I-B Repairs to Mechanical $2,814
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Plumbing $5,122
II-C None S-
11-D None S-
IV-A Repairs to Electrical $8,496
IV-B Repairs to Plumbing $40,198
IV-C None S-
IV-D Repairs to Architectural Interiors, Electrical, Mechanical $83,529

Total $219,332
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Elementary Residence Office (660)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Mechanical, Plumbing $23,411
I-C None &
I-D None S-
I-A None &
1I-B Repairs to Mechanical $938
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Building Envelope, Plumbing $7,062
IV-C None S-
IV-D Repairs to Electrical $15,898

Total $47,309
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Elementary School Kids Dorm (661)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Building Envelope, Life Safety and Fire Protection $9,185
I-B Repairs to Mechanical, Plumbing $49,886
I-C None &
I-D None $-
I-A None &
1I-B Repairs to Mechanical $3,752
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Building Plumbing $55,352
IV-C None S-
IV-D Repairs to Architectural Interiors, Electrical $67,812

Total $185,987
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Elementary School Kids Dorm (662)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Building Envelope, Life Safety and Fire Protection $9,792
I-B Repairs to Mechanical, Plumbing $48,564
I-C None &
I-D None S-
I-A None &
1I-B Repairs to Mechanical $3,752
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Building Envelope, Plumbing $55,352
IV-C None S-
IV-D Repairs to Electrical $67,812

Total $185,272
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Elementary School Kids Dorm (663)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Mechanical, Plumbing $49,787
I-C None &
I-D None S-
I-A None &
1I-B Repairs to Mechanical $3,752
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Plumbing $54,129
IV-C None S-
IV-D Repairs to Architectural Interiors, Electrical $67,812

Total $175,480
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Elementary School Kids Dorm (664)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B None s
I-C None &
I-D None $-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Building Envelope $5,134
IV-C None S-
IV-D Repairs to Electrical $24,668

Total $29,802
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Dormitory (4801)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $19,253
I-B None S-
I-C None &
I-D None S-
I-A None &
11-B Repairs to Building Envelope, Mechanical $6,811
II-C None S-
11-D Repairs to Architectural Interiors, Electrical $48,129
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A Repairs to Electrical $5,815
IV-B Repairs to Plumbing $48,384
IV-C None S-
IV-D None S-

Total $128,392
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TEXAS SCHOOL FOR THE DEAF (TSD)
|

Pease Central Administration (500)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $19,192
I-B Repairs to Building Envelope, Electrical, Elevator, Exterior Windows, Mechanical, Plumbing $572,491
I-C None S-
I-D Repairs to Electrical $32,108
II-A None S-
11-B None &
II-C None S-
11-D Repairs to Architectural Finishes, Architectural Interiors $237,190
I-A None S-
11I-B Repairs to Mechanical $43,057
II-C None S-
11I-D Repairs to Architectural Finishes, Architectural Interiors $28,604
IV-A Repairs to Communication, Electrical $8,734
IV-B Repairs to Building Envelope, Electrical, Exterior Windows, Mechanical, Plumbing $257,293
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $213,633

Total $1,412,302
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Seeger Gymnasium (501)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $67,390
I-B Repairs to Architectural Interiors, Electrical, Mechanical, Plumbing $352,521
I-C None &
I-D Repairs to Architectural Interiors $13,006
I-A None &
1I-B Repairs to Architectural Finishes, Building Envelope $12,936
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Electrical, Mechanical $270,353
II-C None S-
11I-D Repairs to Architectural Interiors $63,418
IV-A Repairs to Communication $11,190
IV-B Repairs to Building Envelope, Mechanical, Plumbing $305,202
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $690,194

Total $1,786,210

Master Facilities Plan Report 269



Cafeteria Central (503)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $19,192
I-B Repairs to Mechanical, Plumbing $210,676
I-C None &
I-D None S-
I-A None &
11-B Repairs to Mechanical, Plumbing, Roofing $392,415
II-C None S-
11-D Repairs to Architectural Interiors $12,845
I1-A Repairs to Electrical $4,352
11I-B Repairs to Electrical $11,045
II-C None S-
11I-D Repairs to Electrical $33,954
IV-A Repairs to Communication $6,655
IV-B Repairs to Building Envelope, Exterior Windows $138,513
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $4,952,841

Total $5,782,488
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Deaf Smith Center (504)

PRIORITY LEVEL DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical $7,637
I-B Repairs to Building Envelope, Electrical, Exterior Windows $78,304
I-C None &
I-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $36,410
I-A None &
11-B None $6,811
II-C None S-
1-D None $-
I1-A Repairs to Electrical $4,084
111-B None S-
II-C None S-
11I-D Repairs to Architectural Finishes, Architectural Interiors $1,307,271
IV-A None S-
IV-B Repairs to Electrical, Mechanical $159,986
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $211,540

Total $1,805,232
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Elementary School (505)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $19,192
I-B Repairs to Mechanical, Plumbing $1,183,006
I-C None &
I-D None S-
I-A None &
11-B Repairs to Mechanical, Plumbing, Roofing $1,357,391
II-C None S-
11-D Repairs to Architectural Interiors $670,212
I1-A Repairs to Electrical $18,007
111-B None S-
II-C None S-
11I-D Repairs to Electrical $206,674
IV-A Repairs to Communication $32,429
IV-B Repairs to Building Envelope, Exterior Windows, Mechanical $343,043
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $2,549,384

Total $6,379,338
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Guard House (Elizabeth Street) (506)

PRIORITY LEVEL DESCRIPTION

ESTIMATED COST

I-A None $-
I-B Repairs to Roofing $1,543
I-C None &
I-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $18,133
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Building Envelope, Exterior Windows $9,356
II-C None S-
11-D None S-
IV-A Repairs to Communication S21
IV-B Repairs to Electrical $1,610
IV-C None S-
IV-D None S-

Total $30,663
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Business Services (508)

PRIORITY LEVEL DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $5,608
I-B Repairs to Building Envelope, Exterior Windows, Mechanical, Plumbing $108,598
I-C None &
I-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $47,073
I-A None &
1I-B Repairs to Plumbing $62,458
II-C None S-
11-D Repairs to Architectural Interiors $8,564
1I-A Repairs to Electrical $1,215
11-B Repairs to Plumbing $4,348
II-C None S-
11I-D Repairs to Architectural Finishes $65,348
IV-A Repairs to Communication $3,123
IV-B None S-
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $141,115

Total $447,450

274 Master Facilities Plan Report




Heritage Center (509)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $29,402
I-B Repairs to Building Envelope, Mechanical, Plumbing $57,971
I-C None &
I-D Repairs to Electrical $11,966
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11I-D Repairs to Architectural Finishes $3,099
IV-A Repairs to Communication $1,934
IV-B Repairs to Building Envelope, Electrical, Exterior Windows $84,298
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $204,323

Total $392,993
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Maintenance Offices (510)

PRIORITY LEVEL DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $24,559
I-B None $623,257
I-C None &
I-D Repairs to Electrical $15,501
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Electrical $24,031
II-C None S-
11I-D Repairs to Architectural Interiors $8,605
IV-A Repairs to Communication $2,113
IV-B Repairs to Mechanical, Plumbing $87,999
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $215,475

Total $1,001,540
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Maintenance Shop (511)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $63,070
I-B Repairs to Building Envelope, Exterior Windows, Mechanical, Plumbing, Roofing $366,543
I-C None &
I-D Repairs to Architectural Finishes, Electrical $229,368
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Electrical $48,686
II-C None S-
11-D None S-
IV-A Repairs to Communication $8,338
IV-B Repairs to Plumbing $11,347
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $362,094

Total $1,089,446
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Central Plant (512)

PRIORITY LEVEL DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $37,435
I-B Repairs to Mechanical, Plumbing, Roofing $2,137,167
I-C None &
I-D Repairs to Electrical $56,756
I-A None &
11-B Repairs to Building Envelope, Mechanical, Roofing $47,602
II-C None S-
11-D Repairs to Architectural Finishes $2,796
I-A None S-
11I-B Repairs to Building Envelope, Exterior Windows $24,367
II-C None S-
11I-D Repairs to Architectural Interiors, Electrical $215,095
IV-A None S-
IV-B Repairs to Building Envelope, Electrical, Mechanical $32,511
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors, Communication $198,330

Total $2,752,059
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Ford Building (513)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $69,677
I-B Repairs to Building Envelope, Elevator, Exterior Windows, Mechanical, Plumbing, Roofing $1,567,408
I-C None &
I-D Repairs to Electrical $36,804
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Mechanical $11,469
II-C None S-
11I-D Repairs to Architectural Interiors $144,003
IV-A Repairs to Communication, Electrical $21,858
IV-B Repairs to Building Envelope, Electrical $192,068
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $1,853,285

Total $3,896,572
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Kleburg Building (514)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $28,879
I-B Repairs to Building Envelope, Electrical, Exterior Windows, Plumbing $1,451,122
I-C None &
I-D Repairs to Architectural Finishes $133,780
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Mechanical, Plumbing $177,949
II-C None S-
11I-D Repairs to Architectural Finishes, Architectural Interiors $15,939
IV-A Repairs to Communication $3,821
IV-B Repairs to Mechanical, Plumbing $13,540
IV-C None S-
IV-D Repairs to Mechanical, Plumbing $728,714

Total $2,553,741

280 Master Facilities Plan Report



Koen Hall Dorm (515)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $25,269
I-B Repairs to Mechanical, Plumbing, Roofing $651,392
I-C None &
I-D Repairs to Electrical $103,003
I-A None &
11-B Repairs to Building Envelope $7,579
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Building Envelope, Elevator, Exterior Windows $418,297
II-C None S-
11I-D Repairs to Architectural Interiors $304,257
IV-A Repairs to Communication $16,553
IV-B Repairs to Electrical $145,771
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $2,517,590

Total $4,189,711
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Lewis Hall Dorm (516)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $25,269
I-B Repairs to Mechanical, Plumbing, Roofing $651,392
I-C None &
I-D Repairs to Electrical $135,613
I-A None &
11-B Repairs to Building Envelope $7,579
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Building Envelope, Elevator, Exterior Windows $411,117
II-C None S-
11I-D Repairs to Architectural Interiors $304,257
IV-A Repairs to Communication $16,553
IV-B Repairs to Electrical $154,610
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $2,517,590

Total $4,223,980
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Clinger Gymnasium (517)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $4,167
I-B Repairs to Plumbing $226,143
I-C None &
I-D Repairs to Electrical $12,179
1I-A Repairs to Electrical $10,295
1I-B Repairs to Mechanical $15,323
II-C None S-
1I-D Repairs to Electrical $4,802
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Building Envelope $22,801
IV-C None S-
IV-D Repairs to Architectural Interiors $2,919

Total $298,629
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Leroy Columbo Natatorium (Swim Center/Gymnasium) (518)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $50,336
I-B Repairs to Mechanical, Plumbing $360,741
I-C None &
I-D Repairs to Electrical $166,903
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A Repairs to Plumbing $1,853
111-B Repairs to Elevator $431,280
II-C None S-
11I-D Repairs to Architectural Finishes $5,180
IV-A Repairs to Communication $15,341
IV-B Repairs to Building Envelope, Electrical, Exterior Windows, Roofing $816,703
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $2,058,113

Total $3,906,450
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High School/Middle School (519)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $55,505
I-B Repairs to Building Envelope, Mechanical, Plumbing, Roofing $1,883,099
I-C None &
I-D Repairs to Electrical $265,979
I-A None &
1I-B Repairs to Sitework $3,188
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Building Envelope, Elevator, Exterior Windows, Mechanical $922,703
II-C None S-
11I-D Repairs to Architectural Interiors $909
IV-A Repairs to Communication $35,548
IV-B Repairs to Building Envelope, Electrical $174,538
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $3,411,132

Total $6,752,601
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T-2 Trailer (Admissions) (522)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical $720
I-B Repairs to Mechanical $60,883
I-C None &
I-D Repairs to Architectural Interiors, Electrical $24,595
I-A None &
11-B Repairs to Electrical, Exterior Windows $21,315
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Building Envelope, Plumbing, Roofing $11,111
II-C None S-
11I-D Repairs to Architectural Finishes, Architectural Interiors $45,983
IV-A Repairs to Electrical $304
IV-B Repairs to Mechanical, Plumbing $17,593
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $40,682

Total $223,186
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T-3 Trailer (Human Resources) (523)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical $3,682
I-B Repairs to Building Envelope, Exterior Windows $18,713
I-C None &
I-D Repairs to Electrical $9,965
I-A None &
1I-B Repairs to Electrical $6,955
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Plumbing $2,252
II-C None S-
11I-D Repairs to Architectural Finishes, Architectural Interiors $7,781
IV-A Repairs to Communication $1,168
IV-B Repairs to Mechanical, Plumbing $37,580
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $139,346

Total $227,442
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Toddler Learning Center (524)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $3,807
I-B Repairs to Building Envelope $2,176
I-C None &
I-D None S-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Mechanical $7,672
II-C None S-
11I-D Repairs to Architectural Finishes, Architectural Interiors $6,019
IV-A Repairs to Communication $619
IV-B Repairs to Mechanical, Plumbing, Roofing $64,466
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $58,223

Total $142,982
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ERCOD (525)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Building Envelope $2,922
I-B Repairs to Building Envelope, Exterior Windows $21,260
I-C None &
I-D None S-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Mechanical $8,730
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Plumbing, Roofing $74,487
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors, Sitework $78,140

Total $185,539
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Girls Dormitory (526)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $19,192
I-B Repairs to Mechanical, Plumbing $181,296
I-C None &
I-D None S-
I-A None &
11-B Repairs to Mechanical, Roofing S-
II-C None S-
1-D None $-
I1-A Repairs to Electrical $6,126
11-B Repairs to Electrical $4,802
II-C None S-
11I-D Repairs to Electrical $27,680
IV-A Repairs to Communication S4,347
IV-B Repairs to Building Envelope, Exterior Windows $83,113
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $493,348

Total $1,056,962
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Boys Dormitory (527)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $23,359
I-B Repairs to Mechanical, Plumbing $204,098
I-C None &
I-D None S-
I-A None &
11-B Repairs to Mechanical, Plumbing, Roofing S-
11-C None $348,808
1-D None $-
I-A None S-
111-B None S-
II-C None S-
I1-D Repairs to Architectural Interiors $42,179
IV-A Repairs to Communication $5,651
IV-B Repairs to Building Envelope, Exterior Windows $102,270
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $742,380

Total $1,468,745
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Transitional Apartments (528)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $19,672
I-B Repairs to Building Envelope, Exterior Windows, Mechanical, Roofing $70,146
I-C None &
I-D Repairs to Electrical $3,842
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Electrical $1,610
II-C None S-
11I-D Repairs to Architectural Interiors $37,577
IV-A None S-
IV-B Repairs to Mechanical, Plumbing $21,960
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors, Sitework $126,931

Total $281,738
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Transitional Apartments (529)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical $480
I-B Repairs to Building Envelope, Exterior Windows, Mechanical, Roofing $68,037
I-C None &
I-D Repairs to Electrical $3,842
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Electrical $1,610
II-C None S-
11I-D Repairs to Architectural Interiors $37,577
IV-A Repairs to Communication $691
IV-B Repairs to Plumbing $13,038
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $86,242

Total $211,517
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Transitional Apartments (530)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $19,672
I-B Repairs to Building Envelope, Exterior Windows, Mechanical, Roofing $67,831
I-C None &
I-D Repairs to Electrical $3,842
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Electrical $1,610
II-C None S-
11I-D Repairs to Architectural Finishes, Architectural Interiors $43,900
IV-A Repairs to Communication $691
IV-B Repairs to Plumbing $13,038
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors, Sitework $107,276

Total $257,860
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Transitional Apartments (531)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical $480
I-B Repairs to Building Envelope, Exterior Windows, Mechanical, Roofing $67,831
I-C None &
I-D Repairs to Electrical $3,842
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Electrical $1,610
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Plumbing $13,038
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $94,900

Total $181,701
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Transitional Apartments (532)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical $480
I-B Repairs to Building Envelope, Exterior Windows, Roofing $66,190
I-C None &
I-D Repairs to Electrical $3,842
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Electrical $1,610
II-C None S-
11I-D Repairs to Architectural Interiors $41,640
IV-A None S-
IV-B Repairs to Mechanical, Plumbing $29,081
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $94,900

Total $237,743

296 Master Facilities Plan Report




Transitional Apartments (533)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $23,513
I-B Repairs to Building Envelope, Exterior Windows, Mechanical, Roofing $65,962
I-C None &
I-D Repairs to Electrical $6,243
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Electrical $1,610
II-C None S-
11I-D Repairs to Architectural Finishes, Architectural Interiors $52,560
IV-A None S-
IV-B Repairs to Plumbing $13,038
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $61,110

Total $224,036
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R.L. Davis Auditorium (544)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B None $-
I-C None &
I-D None &
I-A None &
11-B Repairs to Building Envelope, Mechanical S-
II-C None S-
11-D Repairs to Architectural Interiors, Electrical S-
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A Repairs to Electrical S-
IV-B Repairs to Plumbing S-
IV-C None S-
IV-D None S-

wn
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Cottage Student Housing (564)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Exterior Windows $21,539
I-C None &
I-D None S-
I-A None &
11-B Repairs to Building Envelope $8,095
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Building Envelope $20,640
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Electrical, Mechanical, Plumbing, Roofing $98,335
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $68,722

Total $217,331
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Cottage Student Housing (565)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $29,549
I-B Repairs to Building Envelope, Exterior Windows, Plumbing $146,826
I-C None &
I-D Repairs to Architectural Interiors, Electrical $19,781
I-A None &
I1-B None &
II-C None S-
11-D Repairs to Architectural Interiors $52,113
I-A None S-
111-B None S-
II-C None S-
I1-D Repairs to Architectural Interiors $46,976
IV-A None S-
IV-B Repairs to Mechanical $114,870
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $208,677

Total $618,792

300 Master Facilities Plan Report



Cottage Student Housing (566)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $27,233
I-B Repairs to Building Envelope, Exterior Windows, Mechanical, Plumbing $172,183
I-C None &
I-D Repairs to Architectural Interiors, Electrical $13,821
I-A None &
1I-B Repairs to Foundation $7,245
II-C None S-
11-D Repairs to Architectural Interiors $25,297
I-A None S-
111-B None S-
II-C None S-
11I-D Repairs to Architectural Finishes, Architectural Interiors $116,901
IV-A None S-
IV-B Repairs to Mechanical, Plumbing $78,579
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $140,049

Total $581,308
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Cottage Student Housing (567)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $27,233
I-B Repairs to Building Envelope, Exterior Windows, Plumbing $170,445
I-C None &
I-D Repairs to Architectural Interiors, Electrical $23,270
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11I-D Repairs to Architectural Finishes, Architectural Interiors $153,934
IV-A None S-
IV-B None S-
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $164,232

Total $5,539,114

302 Master Facilities Plan Report



Cottage Student Housing (568)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $27,233
I-B Repairs to Building Envelope, Exterior Windows, Plumbing $151,150
I-C None &
I-D Repairs to Architectural Interiors, Electrical $19,783
I-A None &
I1-B None &
I-C None S-
1-D None $-
1I-A None S-
1I-B None S-
I-C None S-
11I-D Repairs to Architectural Finishes, Architectural Interiors $28,133
IV-A None S-
IV-B Repairs to Mechanical $114,870
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $271,151

Total $5,612,320
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Cottage Student Housing (569)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $25,465
I-B Repairs to Building Envelope, Exterior Windows, Plumbing $141,816
I-C None &
I-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $186,319
I-A None &
1I-B Repairs to Foundation $7,245
I-C None S-
11-D Repairs to Architectural Finishes $83,297
1I-A None S-
1I-B None S-
I-C None S-
11I-D Repairs to Architectural Interiors $42,282
IV-A None S-
IV-B None S-
IV-C None S-
IV-D None S-

Total $5,486,424
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Cottage Student Housing (570)

PRIORITY LEVEL

DESCRIPTION

ESTIMATED COST

I-A Repairs to Electrical, Life Safety and Fire Protection $30,924
I-B Repairs to Building Envelope, Exterior Windows, Plumbing $146,675
I-C None &
I-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $61,873
I-A None &
I1-B None &
II-C None S-
11-D Repairs to Architectural Finishes, Architectural Interiors $54,718
I-A None S-
111-B None S-
II-C None S-
11I-D Repairs to Architectural Finishes $29,838
IV-A None S-
IV-B Repairs to Mechanical $114,870
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors $121,187

Total $5,560,085
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Health Center (5705)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $23,359
I-B Repairs to Mechanical, Plumbing $66,546
I-C None &
I-D None S-
I-A None &
1I-B Repairs to Mechanical $5,657
II-C None S-
1-D None $-
I1-A Repairs to Electrical $1,568
11I-B Repairs to Mechanical, Roofing $129,748
II-C None S-
11I-D Repairs to Electrical $12,882
IV-A None S-
IV-B Repairs to Building Envelope, Exterior Windows $53,346
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors, Electrical 648,379

Total 5941,485
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Boys Dormitory (5706)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $24,332
I-B Repairs to Mechanical $79,116
I-C None &
I-D None S-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Mechanical, Roofing $195,908
II-C None S-
11-D None S-
IV-A Repairs to Communication, Electrical $15,494
IV-B Repairs to Building Envelope, Exterior Windows $77,092
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $386,761

Total $778,703
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Girls Dormitory (5707)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $23,359
I-B Repairs to Mechanical $79,116
I-C None &
I-D None S-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Mechanical, Roofing $260,090
II-C None S-
11-D None S-
IV-A Repairs to Electrical $6,740
IV-B Repairs to Building Envelope, Exterior Windows $79,964
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $392,021

Total $842,190
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Boys & Girls Dormitory (5708)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A Repairs to Life Safety and Fire Protection $24,611
I-B Repairs to Mechanical $79,116
I-C None &
I-D None S-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11I-B Repairs to Mechanical, Roofing $250,591
II-C None S-
11-D None S-
IV-A Repairs to Communication, Electrical $6,957
IV-B Repairs to Building Envelope, Exterior Windows $82,991
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors, Electrical $474,955

Total $919,221
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Guard House (Congress Avenue) (5709)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B None s
I-C None &
I-D None $-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
11-B Repairs to Roofing $1,496
II-C None S-
11-D None S-
IV-A None S-
IV-B Repairs to Building Envelope, Exterior Windows $5,422
IV-C None S-
IV-D None S-

Total $6,918
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Concession (5714)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None $-
I-B Repairs to Plumbing $8,851
I-C None &
I-D None S-
11-A Repairs to Electrical $4,084
11-B Repairs to Building Envelope, Roofing $43,146
II-C None S-
11-D Repairs to Architectural Interiors, Electrical $32,745
I-A None S-
111-B None S-
II-C None S-
11-D None S-
IV-A Repairs to Electrical $1,728
IV-B Repairs to Building Envelope $33,518
IV-C None S-
IV-D Repairs to Architectural Finishes, Architectural Interiors, Sitework $59,215

Total $183,287
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Campus Wide (Site)

PRIORITY LEVEL DESCRIPTION ESTIMATED COST

I-A None &
I-B None s
I-C None &
I-D None $-
I-A None &
I1-B None &
II-C None S-
1-D None $-
I-A None S-
111-B None S-
II-C None S-
11-D Repairs to Sitework $21,971
IV-A None S-
IV-B None S-
IV-C None S-
IV-D Repairs to Sitework $7,758,344

Total $7,780,315
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